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Executive Summary

EXECUTIVE SUMMARY
BACKGROUND

The State of Hawaii (State), Department of Labor and Industrial Relations (DLIR) 
contracted DataHouse Consulting, Inc. (DataHouse) for the Disability 
Compensation Division’s (DCD) Electronic Case Management System Project 
(eCMS Project).  DLIR contracted Accuity LLP (Accuity) to provide Independent 
Verification and Validation (IV&V) services for the eCMS Project. 

The Initial On-Site IV&V Review Report (IV&V Initial Report) was issued on 
August 30, 2019 and provided an initial assessment of project health as of 
June 30, 2019.  Refer to the full Initial Report for additional background 
information on the eCMS Project and IV&V.  The Monthly On-Site IV&V Review 
Reports (IV&V Monthly Reports) build upon the Initial Report to update and 
continually evaluate project progress and performance.  Refer to Appendix E:  
Prior IV&V Reports for a listing of prior reports.

The project is currently in the Phase 1 Build stage for both Content Management 
and Case Management.  The focus of our IV&V activities for this report included 
an evaluation of communications, organizational change management (OCM), 
and data conversion.  A review of testing plans and processes was not performed 
as the test plans were not completed as expected. 

The IV&V Dashboard on the following two pages provides a quick visual and 
narrative snapshot of both the project status and project assessment as of 
November 22, 2019.  Additional explanation is included in the Findings and 
Recommendations by Assessment Area for new findings and in the Appendix D: 
Prior Findings Log for prior report findings.  Refer to Appendix A:  IV&V Criticality 
and Severity Ratings for an explanation of the ratings. 
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“Progress is 
impossible without 

change, and 
those who cannot 
change their 

minds cannot 

change anything.”

- George Bernard Shaw

ORGANIZATIONAL CHANGE



Executive Summary

PROJECT 
ASSESSMENT

SUMMARY RATINGS

PROGRAM 
GOVERNANCE

PROJECT 
MANAGEMENT

TECHNOLOGY

HIGH MEDIUM LOW N/A

GYR NA

CRITICALITY RATINGS

5
3

1

7

4

1
1

2

P R O G R A M  
G O V E R N A N C E

P R O J E C T  
M A N A G E M E N T

T E C H N O L O G Y

HIGH MED LOW PRELIM POSITIVE

37 OPEN RECOMMENDATIONS24 OPEN FINDINGS

PROJECT BUDGET

1

14

9

SEVERITY RATINGS BY ASSESSMENT AREA

PLAN BUILD

PLAN

DESIGN

AUG 2018P
H

A
SE

 1
 C

O
N

TE
N

T

JAN 2019 JUN 2019 NOV 2019

TESTDESIGN DEPLOY  ORIGINAL ACTUAL REVISED

TEST DEPLOYBUILD JAN 21, 2020 
GO-LIVE

8 MONTHS 
BEHIND

PROJECT PROGRESS (PHASE 1)

 $-  $2  $4  $6  $8  $10  $12

INVOICED TOTAL

M
ILL

IO
NS

ACTUAL PROGRESS

73%

Deficiencies were observed 
that merit attention and 
remediation in a timely 
manner.

OVERALL RATING

** As of 11/15/19. IV&V unable to verify %. 

**

*

PLAN BUILD

PLAN

DESIGN

AUG 2018

P
H

A
SE

 1
 C

A
SE

APR 2019 DEC 2019 AUG 2020

TESTDESIGN DEPLOY  ORIGINAL ACTUAL REVISED

BUILD

TEST

DEPLOY 

4 MONTHS 
BEHIND

NOV 2, 2020 
GO-LIVE

AS OF NOVEMBER 22, 2019

Y

G

Y

* Only includes contracts.  IV&V unable to validate total budget.

Y
***

*** Revised go-live date to be determined. 

■ ■ 

-
■ ■ ■ ■ ■ -__ .. _ 

ff! 



ASSESSMENT AREA & RATINGS SUMMARY

SEPT       OCT       NOV      IV&V ASSESSMENT AREA IV&V OBSERVATIONS

AS OF NOVEMBER 22, 2019

Overall

Program 
Governance

Project 
Management

Technology

Three IV&V Assessment Categories improved while six categories declined.  DataHouse and DLIR are working 
hard to keep the eCMS Project moving forward, however, limited resources only allow the team to focus on 
accomplishing current tasks and not on proactively preparing for upcoming activities or correcting foundational 
project process deficiencies.  This has kept the project in a perpetual cycle of reactive catchup.  As the pace of 
the project activities is picking up in the Build and Test stages of Phase 1, it is critical that project processes 
adequately support and drive project progress. 

Project Schedule:  DataHouse is in the process of revising the project schedule to push back the go-live date for 
Content Management.  Accuity is unable to validate the project progress percentage or assess the impact of 
schedule variance due to the current schedule management practices (refer to finding 2019.07.PM13).

Project Costs:  Project contract costs invoiced to date approximated $2,310,000.  Accuity is unable to validate 
the total project budget or assess cost variances due to the current cost management practices (refer to finding 
2019.07.PM12).

Quality:  DLIR is in the process of finalizing success and quality metrics (refer to findings 2019.07.PG05 and 
2019.07.IT05).  Accuity will evaluate progress towards achieving project goals when the metrics are finalized.

The eCMS Project Executive Steering Committee (ESC), DLIR Modernization Steering Committee, and the Office 
of Enterprise Technology Services (ETS) continue to establish and understand their respective roles in the 
governance of the eCMS Project.  ETS began providing some of the necessary guidance on State IT policies and 
strategy.  The DLIR Modernization Steering Committee needs to set the DLIR IT policies and strategy.  DLIR 
needs to complete the project success metrics. 

DataHouse and DLIR have been steadily making incremental improvements to project management processes, 
however, the need for these improvements is beginning to surpass the speed at which improvements are made.  
Improvements to requirements management and schedule management processes as well as adequate 
resources are most critical for effective project management.  These deficiencies continue to contribute to 
reoccurring project delays and limit the ability to improve performance going forward.  Stakeholder and project 
team communications also need improvements and timely execution.  

The Case Management development team completed Epic 1 which primarily focused on establishing the 
foundational data schema and commenced Epic 2 to begin implementing user stories (software features).  The 
Content Management development team did a demonstration of the FileNet solution and are awaiting fixes 
from IBM for two technical issues as well as the completion of the AWS environments to complete development 
and proceed with data conversion, training, and testing activities.  DLIR decided on two critical AWS connection 
and security decisions, however, complete cloud security controls have not been selected, implemented, or 
assessed in order for the AWS environments to be authorized by DLIR for use.  DLIR is working to identify 
security requirements for the eCMS Project, however, the security policies and requirements and the DLIR 
security management plan need to be finalized immediately.  The test plans were not completed as planned.  
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FINDINGS AND RECOMMENDATIONS BY ASSESSMENT AREA

OVERALL RATING

AT-A-GLANCE

FINALIZE security plans

Improve 
FOUNDATIONAL
project processes

Reevaluate SCHEDULE 
estimates

Keep 
COMMUNICATING

The overall rating is assigned based on the criticality ratings of the IV&V Assessment Categories and the severity ratings of
the underlying findings (see Appendix A: IV&V Criticality and Severity Ratings). The tables below summarize the criticality
ratings for each IV&V Assessment Category in each of the three major IV&V Assessment Areas. Three IV&V Assessment
Categories improved from the prior report. Six categories declined from the prior period as the need for improvements
begins to outpace the speed that improvements are made. Project resource constraints limit focus to completing current
project tasks without adequate time to address identified deficiencies.

SEPT OCT NOV PROGRAM GOVERNANCE
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Benefits Realization

SEPT OCT NOV PROJECT MANAGEMENT
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PROGRAM GOVERNANCE

SEPT OCT NOV
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Governance 
Effectiveness

The eCMS Project ESC, DLIR Modernization 
Steering Committee, and ETS continue to establish 
and understand their respective roles in the 
governance of the eCMS Project.  ETS began 
providing some of the necessary guidance on 
State IT policies and strategy.  The DLIR 
Modernization Steering Committee is beginning to 
work on setting the DLIR IT policies and strategy. 

0 0 0

Benefits Realization

DLIR continued to make small refinements to 
project success metrics but did not finalize them.  
Targeted benefits and how achievement of these 
benefits will be measured need to be finalized and 
properly communicated and understood by the 
project team as well as the stakeholders.

0 1 0

PROGRAM
GOVERNANCE

Governance 
Effectiveness

Benefits Realization
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Findings and Recommendations

SEPT OCT NOV
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Project Organization 
and Management 

DLIR has been working more collaboratively with 
the DataHouse Case Management development 
team.  DLIR Product Owners participate regularly in 
Case Management development meetings 
providing DLIR with great insight into the 
development team’s progress and encountered 
challenges.  DLIR has less insight into other areas, 
such as system integrations, data conversion, and 
testing, which limit DLIR’s ability to prepare and 
plan for DLIR’s part in those processes.  DataHouse 
clarified roles and responsibilities for Content 
Management data conversion, however, additional 
clarification of roles and responsibilities is needed 
for M&O and testing.  

0 3 0

Scope and 
Requirements 
Management

The DataHouse Case Management development 
team made Case Management requirements more 
SMART (specific, measurable, actionable, realistic, 
and time bound) by refining user stories during 
each development sprint.  Requirements 
documentation is still incomplete particularly in the 
areas of system integrations and security, and 
traceability of requirements from design to 
development to testing needs improvements. 

0 2 0

Cost, Schedule, and 
Resource 
Management

The Content Management go-live date will be 
postponed due to delays caused by the AWS 
environments and connections.  DataHouse is in 
the process of revising the project schedule dates.  
Unrealistic time estimates, missing tasks, and 
unidentified task dependency relationships in the 
project schedule are some of the most crucial 
deficiencies that need to be addressed.  Resource 
constraints also continue to limit progress and 
improvements.

0 4 0
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SEPT OCT NOV
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Risk Management

Risks continue to be discussed at the weekly status 
meetings and monthly ESC meetings.  The DLIR 
and DataHouse risk logs still need to be combined 
and risk owners assigned and mitigation or 
remediation plans developed for each risk or issue. 

0 1 0

Communications 
Management

Planned stakeholder communications were not 
completed as planned.  These communications 
need to be executed timely to ensure stakeholders 
are informed of upcoming changes and to allow 
them time to prepare for those changes.  
Communications between DLIR and DataHouse 
regarding ongoing activities, project processes and 
tools, upcoming due dates, and impacts of 
decisions or actions needs improvement.   

0 2 0

Organizational 
Change 
Management (OCM)

OCM activities are not executed regularly and are 
crucial to overall project success.  The DLIR Project 
Manager has done a great job of generating buy-in 
from internal stakeholders but stakeholders need 
to be continually and consistently engaged to keep 
building and sustaining support for change.  There 
is a lot of opportunity to leverage existing 
communication channels to improve OCM.

0 1 0

Business Process 
Reengineering (BPR)

BPR improvements are delivered through each 
Case Management development sprint but are not 
formally tracked.  Tracking of BPR improvements 
and opportunities are important for proper 
communication and training. 

0 1 0

Training and 
Knowledge Transfer

Training and knowledge transfer activities are not 
occurring at this stage of the project.  The Content 
Management training dates will be revised in the 
new project schedule.

0 0 0
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SEPT OCT NOV
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

System Software,
Hardware, and 
Integrations

The Case Management development team 
completed Epic 1 which primarily focused on 
establishing the foundational data schema and 
commenced Epic 2 to begin tackling user stories.  
The Content Management development team did 
a demonstration of the FileNet solution and are 
working to address DLIR feedback as well as a 
couple of technical issues with lookup functionality.   
DLIR decided to use ETS’ AWS direct connect and 
to setup a DLIR AWS control tower.  DataHouse 
continues to update the integration specification 
schedule with additional details, however, IV&V 
does not have full visibility into integration 
development activities to provide a complete 
update on integration development progress.  

0 2 0

Design

The Content Management and Case Management 
design continues to be refined during the Build 
stage.  DataHouse is working to update the next 
version of the design documents.  Although 
security design is still unclear, this is covered in the 
Security IV&V Assessment Category.  

0 0 0

Data Conversion

The Case Management data conversion plan was 
updated for the taxonomy mapping of legacy 
system data fields to the new system fields.  The 
Content Management data conversion plan was 
updated to clarify roles and responsibilities 
between DataHouse and DLIR, however, the 
conversion activities are still awaiting the 
completion of the DLIR AWS environments.  
Additionally, further clarification of the data 
conversion tools, reports, and processes is still 
needed in order to adequately prepare for 
upcoming data conversion activities.

1 2 1
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SEPT OCT NOV
IV&V ASSESSMENT 

CATEGORY
IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Quality 
Management and 
Testing

The DataHouse and DLIR test plans and the DLIR 
quality management approach were not 
completed as planned.  The Content Management 
user acceptance testing (UAT) will be impacted by 
a delay in the AWS environments.  DataHouse is 
performing some testing activities, however, IV&V 
does not have visibility into testing activities to 
provide an update or assessment of testing. 

0 2 0

Configuration 
Management

DataHouse continued to draft the configuration 
management approaches for the various 
development teams.  A comprehensive 
configuration management plan still needs to be 
drafted. 

0 1 0

Security

DLIR moved forward to setup the DLIR AWS 
control tower for the eCMS Project with the 
understanding that it will be transferred to ETS in 
the future.  Progress was made to connect 
applications to the State’s Active Directory.  
Formalizing security policies and identifying a 
complete set of security requirements remains 
most critical as the timing of the implementation 
of the necessary security controls will impact when 
the AWS environments will be ready for use for 
pending data conversion, testing, and training 
activities. 

0 2 0
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FINDING #:  2019.11.IT01 STATUS:  OPEN TYPE:  RISK SEVERITY:  

TITLE:  UNCLEAR DATA CONVERSION PLANS AND PROCESSES

Finding: Unclear data conversion plans and processes may reduce DLIR’s ability to prepare for proper data conversion.

Industry Standards and Best Practices: DAMA-DMBOK2 outlines the guiding principles and best practices for data
management and states that data migration projects are often under-estimated and under-designed.

Analysis: The Content Management Conversion and Migration (version 1.2 pending DLIR approval) and Case
Management Conversion and Migration (version 1.1 pending DLIR approval) describe the data conversion process and
roles and responsibilities between DataHouse and DLIR. DLIR is responsible for performing UAT on the data and
ultimately signing off on the final reconciliation reports but has not yet formalized plans for these tasks. The data
conversion plans do not provide sufficient details and DLIR does not have insight to the DataHouse data conversion
teams’ activities, tools, reports, risks and issues, and testing. As such, DLIR is unable to properly prepare for their part
in the process and will not be able to adjust their data conversion test plans for maximum efficiency. Additionally, DLIR
has not finalized plans for scanning current paper files to ensure necessary data quality to support system use at go-live.

The IV&V recommendations made at 2019.07.PM02.R3 and 2019.07.PM13.R2 regarding DataHouse including DLIR in
project activities and adding detailed tasks to the project schedule will also address this finding. Below are additional
recommendations to further improve data conversion plans and activities.

Recommendation: 2019.11.IT01.R1 – Improve DLIR understanding of the data conversion process.
• Explain how data conversion tools perform validation and reconciliation steps and share available reports and logs.
• Explain the process for how the data conversion plans will be updated for changes in system requirements.
• Provide details on timing, number of data extractions and tests to be performed, and necessary remapping of data.

2019.11.IT01.R2 – Formalize DLIR data conversion test plans.
• Focus DLIR tests to address identified data conversion risks and issues.
• Estimate data conversion test resource needs and ensure adequate resources are identified, trained, and scheduled

(refer to findings 2019.09.PM02 and 2019.07.PM14).

2019.11.IT01.R3 – Formalize DLIR Case Management data conversion scanning plans.
• Evaluate the impact on operations and project success of different data conversion scanning approach options.
• Estimate scanning time requirements and begin to schedule or acquire necessary resources (refer to findings

2019.09.PM02 and 2019.07.PM14).

TECHNOLOGY

System Software, 
Hardware, and 
Integrations

Design

Data Conversion

Quality Management 
and Testing

Configuration 
Management

Security

2



13Introduction

IV&V CRITICALITY AND SEVERITY RATINGS

Criticality and severity ratings provide insight on where significant deficiencies are observed and immediate remediation or risk
mitigation is required. Criticality ratings are assigned to the overall project as well as each IV&V Assessment Area and IV&V
Assessment Category. Severity ratings are assigned to each risk or issue identified.

Criticality Rating

The criticality ratings are assessed based on consideration of the severity ratings of each related risk and issue within the
respective IV&V Assessment Area and IV&V Assessment category, the overall impact of the related findings to the success of
the project, and the urgency of and length of time to implement remediation or risk mitigation strategies. Arrows indicate
trends in the project assessment from the prior report. Up arrows indicate improvements or progress made, down arrows
indicate a decline or inadequate progress made in areas of increasing risk or approaching timeline, and no arrow indicates
there was neither improving or declining progress from the prior report.

A GREEN, low criticality rating is assigned when the
activity is on track and minimal deficiencies were
observed. Some oversight may be needed to ensure
the risk stays low and the activity remains on track.

A YELLOW, medium criticality rating is assigned
when deficiencies were observed that merit
attention. Remediation or risk mitigation should be
performed in a timely manner.

A RED, high criticality rating is assigned when
significant severe deficiencies were observed and
immediate remediation or risk mitigation is required.

A GRAY rating is assigned when the category being
assessed has incomplete information available for a
conclusive observation and recommendation or is
not applicable at the time of the IV&V review.

G

Y

R

NA

TERMS

RISK
An event that has not 
happened yet.

ISSUE
An event that is 
already occurring or 
has already 
happened.

Appendix A:  IV&V Criticality and Severity Ratings
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14Introduction

Severity Rating

Once risks are identified and characterized, Accuity
will examine project conditions to determine the
probability of the risk being identified and the impact
to the project, if the risk is realized. We know that a
risk is in the future, so we must provide the probability
and impact to determine if the risk has a Risk Severity,
such as Severity 1 (High), Severity 2 (Moderate), or
Severity 3 (Low).

While a risk is an event that has not happened yet, an
issue is something that is already occurring or has
already happened. Accuity will examine project
conditions and business impact to determine if the
issue has an Issue Severity, such as Severity 1
(High/Critical Impact/System Down), Severity 2
(Moderate/Significant Impact), or Severity 3
(Low/Normal/Minor Impact/Informational).

Findings that are positive or preliminary concerns are
not assigned a severity rating.

1

2

3

SEVERITY 1: High/Critical level

SEVERITY 2: Moderate level

SEVERITY 3: Low level

TERMS

POSITIVE
Celebrates high 
performance or 
project successes.

PRELIMINARY 
CONCERN
Potential risk 
requiring further 
analysis.

Appendix
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Appendix B:  Industry Standards and Best Practices

STANDARD DESCRIPTION

ADA Americans with Disabilities Act

ADKAR® Prosci ADKAR®: Awareness, Desire, Knowledge, Ability & Reinforcement

BABOK® v3 Business Analyst Body of Knowledge

IEEE 828 -2012
Institute of Electrical and Electronics Engineers (IEEE) Standard for Configuration Management in
Systems and Software Engineering

DAMA-DMBOK2 DAMA International’s Guide to the Data Management Body of Knowledge

HIPAA Health Insurance Portability and Accountability Act of 1996 (HIPAA)

MARS-E 2.0
CMS Minimum Acceptable Risk Standards for Exchanges – Exchange Reference Architecture
Supplement (MARS-E)

MITA 3.0 Medicaid Information Technology Architecture

TOGAF 9.2 The TOGAF® Standard, Version 9.2

COBIT 2019 Framework Framework for customizing and right-sizing enterprise governance of information and technology

IEEE 1062-2015 IEEE Recommended Practice for Software Acquisition

PMBOK® – Sixth Edition Project Management Institute (PMI) Project Management Body of Knowledge (PMBOK®)

PROSCI
Leading organization providing research, methodology, and tools on change management 
practices

IEEE 1012-2016 IEEE Standard for System, Software, and Hardware Verification and Validation

IEEE 1061-1998 IEEE Standard for a Software Quality Metrics Methodology

IEEE 730-2014 IEEE Standard for Software Quality Assurance Processes

ISO 9001:2015 Quality Management Systems – Requirements

ISO/IEC 25010:2011
Systems and Software Engineering – Systems and Software Quality Requirements and Evaluation
(SQuaRE) – System and Software Quality Models



16Appendix

STANDARD DESCRIPTION

IEEE 29148-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Requirements Engineering

ISO 16085:2006 Systems and Software Engineering – Life Cycle Processes – Risk Management

ISO/IEC TR 20000-
11:2015

Information Technology – Service Management – Part 11: Guidance on the relationship between
ISO/IEC 20000-1:2011 and service management frameworks: ITIL®

SAML v2.0 Security Assertion Markup Language v2.0

SoaML 1.0.1 Service Oriented Architecture Modeling Language

CMMI-DEV Version 1.3 Capability Maturity Model Integration for Development

IEEE 1016-2009 IEEE Standard for Information Technology – Systems Design – Software Design Descriptions

IEEE 12207-2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Software Life Cycle
Processes

IEEE 14764-2006
ISO/IEC/IEEE International Standard for Software Engineering – Software Life Cycle Processes –
Maintenance

IEEE 15289-2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Content of Life-Cycle
Information Items (Documentation)

IEEE 24748-3-2012
IEEE Guide: Adoption of ISO/IEC TR 24748-3:2011, Systems and Software Engineering – Life
Cycle Management – Part 3: Guide to the Application of ISO/IEC 12207 (Software life cycle
processes)

IEEE 24765-2017 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Vocabulary

IEEE 26511-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Requirements for
Managers of Information for Users of Systems, Software, and Services

IEEE 12207:2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Software Life Cycle
Processes

IEEE 23026:2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Engineering and
Management of Websites for Systems, Software, and Services Information

IEEE 24748-2:2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle
Management – Part 2: Guidelines for the Application of ISO/IEC/IEEE 15288 (System life cycle
processes)

IEEE 42010:2011
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Architecture
Description
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STANDARD DESCRIPTION

SWEBOK V3 Guide to the Software Engineering Body of Knowledge

ISO/IEC 27002:2013 Information Technology – Security Techniques -- Code of Practice for Information Security
Controls

FIPS 199 Federal Information Processing Standard (FIPS) Publication 199, Standards for Security
Categorization of Federal Information and Information Systems

FIPS 200 FIPS Publication 200 Minimum Security Requirements for Federal Information and Information
Systems

NIST 800-53 V4 National Institute of Standards and Technology (NIST) Security and Privacy Controls for Federal
Information Systems and Organizations

NIST Cyber Security 
Framework V1.1 

NIST Framework for Improving Critical Infrastructure Cybersecurity

IEEE 1044-2009 IEEE Standard Classification for Software Anomalies

IEEE 16326:2009 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Project Management

IEEE 1484.13.1-2012 IEEE Standard for Learning Technology – Conceptual Model for Resource Aggregation for
Learning, Education, and Training

IEEE 15288-2015 ISO/IEC/IEEE International Standard – Systems and Software Engineering – System Life Cycle
Processes

IEEE 29148-2018 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Requirements Engineering

IEEE 29119-1-2013 ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 1 Concepts and Definitions

IEEE 29119-2-2013 ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 2 Test Processes

IEEE 29119-3-2013 ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 3 Test Documentation

IEEE 29119-4-2015 ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 4 Test Techniques
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DATE INTERVIEWEE

11/20/19 Interview with LIRAB and Marla Takahama-Stark (DLIR Project Manager)

11/22/19 Status Update Meeting with Marla Takahama-Stark (DLIR Project Manager)

11/22/19 Status Update Meeting with Teri Watanabe (DataHouse Project Manager)

11/22/19 Interview with Kapi Diaz (DCD R&C Supervisor)

11/22/19 Interview with Marietta Corpuz (DCD WC Facilitator)

11/22/19 Interview with Royden Koito (DCD Business Manager)

Appendix C:  Interviews, Meetings, and Documents
INTERVIEWS

DATE MEETING DESCRIPTION

10/28/19 Case Management Approval Process

10/29/19 Weekly PM Status Meeting

10/31/19 Case Management Epic 1 Sprint 1.3 Final Review Session

11/01/19 ETS Azure AD Meeting

11/05/19 Weekly PM Status Meeting

11/07/19 Case Management Epic 2 Sprint 2.1 Planning Meeting

11/08/19 Monthly eCMS Steering Committee Meeting

11/12/19 Weekly PM Status Meeting

11/13/19 AWS Workshop

11/14/19 Case Management Daily Scrum Meeting

MEETINGS
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DATE MEETING DESCRIPTION

11/15/19 Case Management Sprint 2.1 User Stories Deep Dive Meeting

11/18/19 AWS Access Using ETS Azure AD Meeting

11/18/19 Work Session to Set Up SSO for Salesforce

11/19/19 Weekly PM Status Meeting

11/19/19 Content Management Document Type Mapping from DocuShare Meeting

11/19/19 Case Management Sprint 2.1 User Stories Deep Dive Meeting Part 2

11/21/19 Case Management Daily Scrum Meeting

11/21/19 Content Management Demo

11/21/19 Weekly DCD Risk Meeting

11/21/19 OCM Meeting

MEETINGS (CONTINUED)

TYPE DOCUMENT

Request for Proposal State of Hawaii DLIR DCD RFP No. RFP-17-002-DCD (Release Date 04/12/18)

DataHouse Proposal DataHouse ECMS Best and Final Offer (BAFO) Proposal (Dated 06/20/18)

Request for Proposal State of Hawaii DLIR DCD IV&V RFP No. RFP-18-001-DCD (Release Date 12/28/18)

Contract Contract between State of Hawaii and DataHouse Consulting Inc. (Effective 08/27/18)

Project Management DataHouse Project Management Plan 1.3 (Updated 08/30/19)

Project Management DataHouse Project Status Report (Status Date 10/14/19 for reporting period 10/01 – 10/15/19)

Project Management Weekly PM Status Meeting Agenda and Minutes for 10/29/19

DOCUMENTS
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TYPE DOCUMENT

Project Management Weekly PM Status Meeting Agenda and Minutes for 11/05/19

Project Management Weekly PM Status Meeting Agenda and Minutes for 11/12/19

Project Management Weekly PM Status Meeting Agenda and Minutes for 11/19/19

Project Management Change Log (Updated 11/21/19)

Project Management Change Request (CR003) to Set Up AWS Control Tower

Risk and Issues RAID (Risk Action Issue Decision) Log (Updated 11/15/19 by DataHouse Project Manager)

Requirements Requirements Traceability Matrix (Updated 11/21/19)

Development Epic 2 Sprint 2.1 Release Notes and Details

Development DataHouse Development Team Status Meeting Minutes for 10/30/19 

Development DataHouse Development Team Status Meeting Minutes for 11/06/19 

Development DataHouse Development Team Status Meeting Minutes for 11/13/19 

Development DataHouse Development Team Status Meeting Minutes for 11/20/19 

Configuration Salesforce Configuration Management (Updated 11/22/19)

Data Conversion Case Management Conversion and Migration Version 1.1 (Updated 11/22/19)

Data Conversion Content Management Conversion and Migration Version 1.2 (Updated 11/19/19)

Schedule eCMS Microsoft Project Plan as of 11/15/19 (MPP file) 

Costs DCD eCMS Modernization Project – Services (Excel file) (Updated 11/12/19)

Governance eCMS ESC Meeting Minutes (10/11/19)

Governance eCMS ESC Meeting Agenda (11/08/19)

Governance eCMS ESC Meeting Minutes (11/08/19)

DOCUMENTS (CONTINUED)
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TYPE DOCUMENT

Benefits Success Goals and Metrics as of 11/22/19

DOCUMENTS (CONTINUED)
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Appendix D: Prior Findings Log

ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Scope and 
Requirements 
Management

2019.10.PM01 Risk High High The current RTM documentation and 
tool may hinder traceability, which may 
impact the ability to ensure the overall 
eCMS solution fulfills all requirements 
and provides context and expectations 
for design, development, and testing. 

Added complexity to requirements traceability is due to the current 
requirements management process.  Requirements documentation was 
developed separate from the DataHouse contract requirements and more 
detailed requirements were developed by the Content Management and 
Case Management development teams to use for development.  As a 
result, there is duplication of requirements in the RTM which will likely 
impede traceability to requirements throughout the life of the project.  
DataHouse made incremental improvements to the RTM.  The 
requirements documentation were traced to the use cases used by the 
Content Management development team or user stories used by the Case 
Management development team.  DataHouse contract requirements were 
also added to the RTM but have not yet been traced to the requirements 
used for development.  Requirements are not currently traced to project 
objectives and success metrics to ensure requirements add business value 
or to acceptance criteria to ensure stakeholder satisfaction.  Additionally, 
the RTM is maintained in Microsoft Excel which limits version-control, 
efficient collaboration and review, and integration with testing. 

2019.10.PM01.R1 Improve requirements traceability. •Trace contract requirements to requirements subsets used by the 
development teams to ensure completeness.
•Consider identifying high-level requirements that duplicate more 
detailed requirements to reduce redundancy in traceability to 
design and testing.
•Trace requirements to the project objectives success metrics (refer 
to finding 2019.07.PG05) to ensure each approved requirement 
adds business value.
•Add acceptance criteria to the RTM to ensure stakeholder 
satisfaction.
•Consider use of a requirements management tool with greater 
functionality.

Open 11/22/19:  The Case Management development team began adding 
acceptance criteria for user stories.  No other significant 
improvements for traceability were made.

Accuity will evaluate the RTM as improvements are made.

Quality 
Management and 
Testing

2019.10.IT01 Risk Moderate High Lack of approved test plans may impact 
the execution and quality of test 
activities and documentation.

According to the Project Management Plan (version 1.3), the DataHouse 
test plan was scheduled for completion on September 3, 2019.  Due to 
the need to focus resources on the AWS setup and network connections, 
DataHouse is now targeting to complete the test plan in November 2019.  
DLIR planned to complete the DLIR test plan in October 2019.  Due to 
resource constraints and the need to work on other DLIR IT initiatives, the 
DLIR test plan expected completion date was revised to November 2019 
and the plan may be combined with the DataHouse test plan.  

As DataHouse test activities are scheduled to begin in November 2019, 
DLIR needs to understand DataHouse’s test strategy and test needs.  DLIR 
also needs to establish their own test strategy as well as identify, train, and 
schedule DLIR test resources.

2019.10.IT01.R1 Finalize the test plan. •Identify applicable test standards and requirements.
•Delineate roles and responsibilities between DataHouse and DLIR 
(refer to finding 2019.07.PM02).
•Estimate test resource needs and ensure adequate resources are 
identified, trained, and scheduled (refer to findings 2019.09.PM02 
and 2019.07.PM14).

Open 11/22/19:  DataHouse and DLIR test plans were not finalized as 
planned.  DataHouse is performing some testing activities, however, 
Accuity does not have insight into testing activities to provide an 
update or assessment of testing. 

Accuity will evaluate the test plans when they are finalized.

2019.10.IT02.R1 Formalize security policies. •Work with ETS to align DLIR policies with State policies and/or a 
standard security framework.
•Consider prioritizing security policies that are most relevant for use 
of cloud services and data protection (e.g., security logging and 
monitoring, MFA, remote access, encryption of data-at-rest and 
data-in-transit)

2019.10.IT02.R2 Formalize and implement security 
procedures.

•Clarify roles and responsibilities for security controls between DLIR 
and ETS.
•Identify specific resources to perform security procedures.
•Consider prioritizing security procedures that are necessary for the 
operation of the AWS environments. 

2019.09.PM01.R1 Document changes in Change 
Requests, with an impact 
assessment, and the Change Log in 
accordance with the Project 
Management Plan.

2019.09.PM01.R2 Refine the change management 
process for greater clarity and 
effectiveness.

•Consider setting thresholds or criteria for changes that go through 
different approval processes.
•Define the different approval processes (e.g., project manager, 
product owners, change control board, steering committee).
•Implement additional columns in the Change Log to ensure 
updates are made to all impacted project plans, documents, or 
deliverables and changes are communicated to all impacted 
stakeholders. 

Cost, Schedule and 
Resource 
Management

2019.09.PM02 Prelim N/A N/A Undefined resource management 
processes.

The Project Management Plan (version 1.3) includes a human resource 
management section that outlines the high-level roles and responsibilities 
of various team members but does not define a process for how resources 
will be managed.  This will become more critical for DLIR as the project 
gears up for more resource demanding activities including data 
conversion, testing, and sprint reviews.  Developing processes to track and 
quantify upcoming resource needs, identify available resources, procure or 
obtain commitments of resources, manage resource schedules, 
communicate with assigned resources and their supervisors, and train 
resources for assigned tasks will help to minimize project delays.  DLIR is 
in the process of determining the resource needs for data conversion and 
developing the testing plan.  Accuity will continue to monitor this 
preliminary concern as plans for resources are finalized. 

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19 and 11/22/19:  Accuity will continue to monitor this 
preliminary concern as the testing, data conversion, and sprint 
reviews with stakeholders activities are underway.

Open 11/22/19:  DLIR began working with EDPSO and ETS to identify 
security requirements.  

Accuity will evaluate the security policies and requirements as they 
are finalized.

Security 2019.10.IT02 Risk High High Lack of formalized security policies and 
procedures may impact the security and 
privacy of the data and may lead to 
project delays.

DLIR currently does not have formal security policies to determine security 
requirements for the eCMS Project and does not have security procedures 
in place to adequately protect eCMS Project data.  The lack of policies 
primarily impacts the completion of the AWS setup and the Content 
Management solution component.  Security requirements for the cloud 
environment must be determined and controls implemented before the 
AWS environments can be used for planned data conversion and testing 
activities.  The determination of security requirements is critical as data 
conversion activities are already delayed for the AWS setup and testing 
activities are to begin in November 2019.  The development of formalized 
policies will also impact the application security management plan and 
design that DataHouse is responsible for (refer to finding 2019.07.IT07).  
Security policies and the resulting security requirements should be 
determined immediately to prevent further delay of the project.

Project 
Organization and 
Management

2019.09.PM01 Issue Moderate Moderate The documented change management 
process was not followed as prescribed.

The Project Management Plan (version 1.3) documents the change 
management process that includes Change Requests, impact assessments, 
and a Change Log.  The change to AWS (refer to finding 2019.07.IT01 in 
Appendix D) and the revision of the Content Management go-live date 
were approved by DLIR but not documented in Change Requests or a 
Change Log.  Additionally, the change management process does not 
have built in mechanisms to ensure that impacted documents are updated 
for the change and changes are appropriately communicated to impacted 
stakeholders. 

Open 10/25/19:  DataHouse began to summarize changes in the Change 
Log.  DataHouse is in the process of formalizing Change Requests for 
the project schedule and AWS.  DLIR is also evaluating AWS Control 
Tower options which may result in a Change Request.  DLIR also 
defined thresholds for changes that are reported to the eCMS 
Executive Steering Committee (refer to finding 2019.07.PG02) and 
DataHouse initiated discussions on the requirements prioritization 
and change process (refer to finding 2019.07.PM05).  

11/22/19:  Entries were added to the Change Log but the Change 
Requests for the project schedule and AWS were still not drafted.  

Accuity will review the Change Requests as they are finalized and 
evaluate improvements to the Change Log.
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ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

System Software, 
Hardware and 
Integrations

2019.09.IT01 Positive N/A N/A The DataHouse team’s swift and 
adaptive response to issues and risks 
minimized impact and further delays to 
project development.

Many members of the DataHouse team have contributed to the following 
successes:
•Secured a replacement Content Management hosting infrastructure 
solution.  This included presenting the replacement solution, facilitating 
responses from and meetings with AWS, answering the Office of 
Enterprise Technology Services (ETS) security questions, and updating 
design documents.  
•Mitigated or remediated many of the high severity risks and issues from 
the IV&V Initial Report.  The team’s efforts to address many risks and 
issues are summarized in Appendix D.  Additionally, DataHouse’s 
willingness to open project team meetings to both DLIR and IV&V and 
time taken to address DLIR, IV&V, and ETS concerns have greatly 
contributed to the progress made since the Initial Report.
•Demonstrated commitment to DLIR and project success.  This includes 
the Content Management development team’s flexibility in performing 
project work to accommodate the delays in the WC forms and the Case 
Management development team’s openness to work towards a master 
RTM to facilitate traceability.  Team members have demonstrated their 
commitment to doing what’s best for the project and have even proposed 
ways to further improve the solution leveraging their extensive technical 
knowledge and experience.

The DataHouse team’s actions have helped to minimize impacts and 
further delays to the project schedule.  They have also built positive 
momentum in moving the project forward.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 10/25/2019 Closed as this is a positive finding.

System Software, 
Hardware and 
Integrations

2019.09.IT02 Prelim N/A N/A Unclear M&O roles and responsibilities. The M&O roles and responsibilities should be clarified and associated 
support processes should be established prior to go-live of the Content 
Management and Case Management solutions.  Currently, the roles and 
responsibilities within DLIR Electronic Data Processing Systems Office 
(EDPSO) team and any shared responsibilities with ETS and DataHouse 
are unclear.  This will become more critical for DLIR as the project 
approaches the go-live dates.  M&O resource requirements need to be 
quantified and resources either identified within the existing DLIR EDPSO 
team or additional resources acquired.  This should be done with sufficient 
time for training and knowledge transfer so that M&O resources are in 
place at go-live.  The Project Management Plan (version 1.3) shows the 
DataHouse Operations Documentation deliverable with a target 
completion date of December 26, 2019 for Content Management and 
October 6, 2020 for Case Management.  DLIR EDPSO is in the process of 
assessing eCMS support resources.  Accuity will continue to monitor this 
preliminary concern as plans for M&O are finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19 and 11/22/19:  Accuity will continue to monitor this 
preliminary concern as the plan for M&O is developed.

Data Conversion 2019.09.IT03 Prelim N/A N/A Unsupported IBM Lotus Notes Domino 
Case Management. 

The current case management system, IBM Lotus Notes Domino, is no 
longer supported.  The product was sold by IBM to HCL Technologies, an 
Indian IT company.  DLIR’s licenses for the product ended in June 2019 
and DLIR is unable to renew the licenses as HCL Technologies is not a 
State Procurement Office (SPO) compliant vendor.  This system will be 
replaced by the eCMS Case Management solution which is scheduled to 
go-live in November 2020.  Any major issues with the current system may 
impact the data conversion process leading up to the go-live date and 
potentially the overall system development.  DLIR has identified this as a 
risk but has not yet assigned a risk owner or finalized the risk mitigation 
plans.  Accuity will continue to monitor this preliminary concern until the 
risk mitigation plan is finalized.

N/A N/A for prelim findings. N/A for prelim findings. Open 10/25/19 and 11/22/19:  DLIR is working with the State of Hawaii 
State Procurement Office (SPO) and the vendor to get the 
maintenance service required.  

Accuity will continue to monitor this preliminary concern as risk 
mitigation plans are executed.

Governance 
Effectiveness

2019.07.PG01 Positive N/A N/A The DCD Executive Sponsor is highly 
engaged and plays an active and visible 
role in guiding, monitoring, and 
championing the eCMS Project.

The DCD Executive Sponsor’s close involvement in the project has 
provided strong leadership that has, to an extent, compensated for the 
lack of formal governance (refer to finding 2019.07.PG02) and other 
project deficiencies noted throughout this report.  However, as important 
as good sponsorship is, this factor alone can not be relied upon to 
guarantee project success.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG02 Risk Moderate N/A The lack of a formal executive steering 
committee and change control board 
may limit the effectiveness of project 
governance.

The DataHouse proposal and Project Management Plan (version 1.2) make 
references to a steering committee, however, a formal committee was not 
chartered.  Currently, the DCD Executive Sponsor is assigned the authority 
in the Project Management Plan to approve all project changes. 

2019.07.PG02.R1 Assemble and formalize an 
executive steering committee.

•The size and selection of committee members should balance the 
representation of key stakeholders with the need for efficient 
decision making. 
•Formalize the committee mission, responsibilities, and the types 
and the thresholds of decisions that need committee approval in a 
steering committee charter. 
•Consider the need or ease of creating a change control board with 
a subset of the committee for certain types of decisions.

Closed 09/20/19:  Accuity decreased the severity rating from Level 2 
(Moderate) to Level 3 (Low).  The eCMS Executive Steering 
Committee (ESC) was assembled and held its first meeting on 
September 13, 2019.  Members were informed of the committee's 
purpose, roles, and member tasks, however, the types and 
thresholds of decisions that need committee approval or attention 
was not formalized.  The next meeting is scheduled for October 11, 
2019.  

10/25/19:  The October 11, 2019 ESC meeting was effectively run by 
the DCD Project Sponsor to discuss key risks and issues and to align 
the eCMS Project direction with DLIR and ETS strategic objectives.  
The thresholds for decisions that require committee attention were 
also established.

10/25/2019 Closed as the eCMS ESC was formalized.
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CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Governance 
Effectiveness

2019.07.PG03 Risk Moderate N/A The unclear DataHouse contract terms 
may limit objective evaluation of 
contractor performance and contract 
fulfillment.

The procurement of the System Integrator (SI) for the eCMS Project was 
performed by DLIR EDPSO and reviewed by ETS.  The RFP and 
DataHouse contract does not clearly outline expected deliverables, 
evaluation criteria for accepting deliverables, and clear delineation of 
roles and responsibilities.  There has already been confusion or 
misunderstandings due to unclear contract terms in the areas of form 
design, risk and issue tracking (refer to finding 2019.07.PM09), 
requirements tracking (refer to finding 2019.07.PM10), and 
communications (refer to finding 2019.07.PM07).  Additionally, the lack of 
specific acceptance criteria has led to approval of deliverables that do not 
meet industry standards (refer to finding 2019.07.PM.03).  DataHouse has 
already prepared certain management plans and project documents and 
has been amenable to providing certain additional deliverables even 
though they were not clearly required to by the RFP or contract.  Clear 
contract terms set expectations for deliverables and will assist DLIR to 
ensure that contractors fulfill obligations to the standard of quality that is 
required. 

2019.07.PG03.R1 Evaluate the need for a contract 
modification to clarify contract 
terms.

•Consider including key project documents as deliverables such as 
a requirements management plan and requirements traceability 
matrix (RTM) (refer to finding 2019.07.PM10), risk and issue log 
(refer to finding 2019.07.PM09), and testing documentation.
•Consider including acceptance criteria based on industry 
standards. For example, the acceptance criteria could be 
compliance with Institute of Electrical and Electronics Engineers 
(IEEE) 29148-2018 for a requirements traceability matrix or 
compliance with IEEE 829 for test documentation.
•Consider including measurable success metrics (refer to finding 
2019.07.PG05).
•Consider the need to outline roles and responsibilities between 
DLIR and DataHouse (refer to finding 2019.07.PM02). 

Closed 09/20/19:  DLIR has decided to address this finding through updates 
of project plans.  DataHouse has shown an openness to develop and 
continuously improve project deliverables including project plans.  
Roles and responsibilities have been more openly discussed and plan 
to be incorporated within project plans.  Furthermore, success and 
quality metrics are being drafted which will also be an additional 
method for evaluating contractor performance and fulfillment.  

9/20/2019 Closed as DLIR will address through project 
plan updates.  The need for clarification of 
roles and responsibilities as well as 
acceptance criteria and success metrics will 
continue to be monitored under the 
2019.07.PG04 Success Metrics, 
2019.07.PM02 Project Organization, 
2019.07.PM03 Deliverable Review, and 
2019.07.IT05 Quality Management findings.  

Governance 
Effectiveness

2019.07.PG04 Risk Low N/A The lack of guidelines, checklists, and 
shared project assets may reduce project 
performance and efficiency.

Large IT projects are not a regular occurrence for many State 
departments.  Often times project resources are assigned from within the 
departments that have valuable organizational and operational knowledge 
but do not have the necessary project management experience.  Having 
guidelines and checklists and access to project documents from past State 
projects would greatly benefit even experienced project teams.  ETS, as 
the State of Hawaii’s IT oversight office, is in the best position to gather 
project assets and put forth guidelines.

2019.07.PG04.R1 Initiate conversations with ETS to 
discuss DLIR IT and project support 
needs and responsibilities.

•Discuss what resources, guidance, and shared project assets would 
be most helpful to DLIR. 
•Discuss what project assets DLIR can provide to contribute to the 
development of a centralized project management library. 
•Consider involving the project steering committee to align and 
clarify ETS vs. steering committee governing roles.

Closed 09/20/19:  ETS began sharing best practices and lessons learned 
with DLIR including taking the DLIR Project Manager to sprint 
meetings for another State project.  ETS is a member of the newly 
formed eCMS Executive Steering Committee (ESC) and will use that 
vehicle to share lessons learned with DLIR.  Additionally, DLIR is 
forming a DLIR IT Steering Committee to provide oversight to all 
DLIR IT projects.  The DCD Executive Sponsor is a member of that 
DLIR committee and plans to share eCMS lessons learned and 
project templates with other DLIR IT projects.

9/20/2019 Closed as discussions occurred with ETS and 
the risk is adequately mitigated with the 
planned course of action. 

2019.07.PG05.R1 Formalize measurable goals and 
success metrics in a project charter.

•Consider financial, nonfinancial, tangible, and intangible metrics 
such as operational Key Performance Indicators (KPIs), customer or 
employee satisfaction, user adoption, return on investment, or cycle 
or processing times.
•Consider project management, organizational change 
management, and benefits realization management objectives as 
well as alignment to DLIR goals.

2019.07.PG05.R2 Collect baseline and project 
performance data.

•Consider methods for collecting data such as surveys, queries, 
observation, open forums, or actual performance testing.
•Consider sources of data such as legacy systems, operations, and 
internal and external stakeholders. 

2019.07.PG05.R3 Use performance data to monitor or 
evaluate project or contractor 
performance.

Benefits Realization 2019.07.PG06 Risk Low N/A Failure to align statutes with the eCMS 
Project modernization objectives may 
reduce the operational improvements 
that are achieved.

The eCMS Project’s primary modernization objective is to move to a 
paperless and automated business process.  The new system is being 
designed to allow for electronic filing, routing, and tracking of forms.  
However, current disability compensation statutes have not been revised 
to require that these forms are filed electronically by law.  As such, manual 
paper forms may continue to be submitted by external users such as 
claimants, employers, and insurance companies.  As the development of a 
portal for public filing will not begin until Phase 3, this risk is not as 
imminent.  However, as the evaluation of potential impacts, collection of 
feedback from stakeholders, and the legislative process to amend statutes 
is a long process, the initial planning should begin as early as possible so 
as not to postpone or reduce the realization of the benefits from the new 
system. 

2019.07.PG06.R1 Develop a plan and timeline to 
amend the statutes to align to 
project and organizational 
objectives.

Closed Closed 9/20/2019 Closed as DLIR has a plan to align statutes 
with eCMS Project objectives. 

Project 
Organization and 
Management

2019.07.PM01 Positive N/A N/A  The DLIR Project Manager is a dedicated 
project lead who works collaboratively 
with internal stakeholders.  

The DLIR Project Manager is hardworking and has continually 
demonstrated dedication to the project and an eagerness to learn.  
Additionally, the DLIR Project Manager has some of the necessary 
leadership qualities that make her a good project manager.  Her positive 
nature and collaborative approach develops trust with and satisfies 
concerns of many internal stakeholders.  This has mitigated some of the 
communication and OCM risks (refer to findings 2019.07.PM07 and 
2019.07.PM08).  However, the DLIR Project Manager is the only full-time 
DLIR employee assigned to the eCMS Project and there is not a sufficient 
amount of project resources (refer to finding 2019.07.PM14) to properly 
manage the project.

N/A N/A for positive findings. N/A for positive findings. Closed Closed 9/20/2019 Closed as this is a positive finding.

Benefits Realization 2019.07.PG05 Risk High Moderate Not defining, tracking, or using clear and 
measurable goals and success metrics to 
evaluate project and contractor 
performance may reduce benefits 
expected at project completion.

The eCMS Project does not have a project charter that would have helped 
to formalize the project goals, target benefits, and success metrics at the 
start of the project.  Based on informal recommendations made by Team 
Accuity during the initial IV&V on-site review, DLIR is in the process of 
creating a project charter that includes clear goals and success metrics.  
The lack of clear and measurable goals and success metrics makes it 
difficult to determine if the project and technical solution will achieve the 
desired level of improvement or benefits that justify the project’s financial 
investment.  Goals and success metrics need to be defined before going 
any further in the project as they should be guiding all key decisions 
throughout the entire project.

Open 09/20/19:   Accuity decreased the severity rating from Level 1 (High) 
to Level 2 (Moderate).  The DCD Business Manager has been 
assigned the task of developing and monitoring eCMS Project 
success metrics with the support and oversight of the DCD Executive 
Sponsor.  The DCD Business Manager drafted some preliminary 
metrics for consideration that will continue to be refined and 
finalized.  

10/25/19:  DLIR continued to refine the success metrics and began to 
identify data sources for baseline metrics.  Success metrics are 
expected to be finalized and communicated to stakeholders in 
November 2019.  

11/22/19:  DLIR is close to finalizing and plans to post to the new 
DLIR website.
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2019.07.PM02.R1 Clarify roles and responsibilities 
between DLIR and DataHouse.

•Consider revising project management plans to identify the person 
responsible and list specific responsibilities for each project 
management area.
•Consider the need to include an outline of DLIR and DataHouse 
roles and responsibilities in a contract modification (refer to finding 
2019.07.PG03).

2019.07.PM02.R2 The DataHouse Project Manager 
should work onsite at DLIR through 
project completion to improve DLIR 
and DataHouse project team 
cohesion.

2019.07.PM02.R3 Include DLIR in project activities and 
communications to increase DLIR 
and DataHouse project team 
cohesion.

2019.07.PM03.R1 Establish deliverable acceptance 
criteria.

Consider including acceptance criteria in the quality management 
plan (refer to finding 2019.07.IT05), in a contract amendment (refer 
to finding 2019.07.PG03), or in Deliverable Expectation Documents 
(DED).

2019.07.PM03.R2 Hold joint DLIR and DataHouse 
deliverable review meetings to walk 
through deliverables.

2019.07.PM03.R3 Implement formal deliverable 
review and approval processes.

•Include both the scope validation process for acceptance and the 
quality control process for correctness (refer to finding 
2019.07.IT.05).
•Include an evaluation of deliverables against acceptance criteria 
and requirements documentation.
•DLIR should understand how each deliverable impacts the project 
schedule, roles and responsibilities, and ultimately the quality of the 
technical solution and success of the project.

2019.07.PM04.R1 Finalize the MOU to leverage DHS’s 
enterprise licenses for FileNet and 
Datacap. 

2019.07.PM04.R2 DLIR should lead all discussions and 
negotiations of vendor contracts or 
agency agreements. 

2019.07.PM04.R3 Identify and complete all critical 
tasks prior to moving forward with 
an alternative solution.

Project 
Organization and 
Management

2019.07.PM04 Issue High

Project 
Organization and 
Management

2019.07.PM03 Issue Moderate Moderate

Project 
Organization and 
Management

2019.07.PM02 Risk High High The current project management 
organization may hinder project 
performance.

The eCMS Project has failed to achieve team synergy between DLIR and 
DataHouse project team members and appear to work as separate teams 
instead of one.  DataHouse works almost exclusively off-site except for 
designated meetings, workshops, and design sessions and DLIR is not 
included in many project design or development activities.  The unclear 
contract terms regarding roles and responsibilities between DLIR and 
DataHouse (refer to finding 2019.07.PG03), physical separation of the 
project team, and limited collaboration or DLIR involvement have all 
contributed to the siloed workstreams.  This has also led to ineffective 
communications within the project team (refer to finding 2019.07.PM06).

Open 09/20/19:  Accuity decreased the severity rating from Level 1 (High) 
to Level 2 (Moderate).  Although DataHouse does not plan to work 
onsite at DLIR, they began to include DLIR in sprint planning, review, 
and retrospective meetings.  This has given DLIR more insight into 
project status and roles and responsibilities.  The DLIR Project 
Manager and DCD Executive Sponsor feel that there is more overall 
project cohesion and that the DataHouse Project Manager's 
communication is effective via phone, email, text, Go To Meetings, 
and in-person meetings.  As noted above at finding 2019.07.PG03, 
DLIR plans to clarify roles and responsibilities in project plan 
updates.  The Case Management Conversion and Migration Plan 
(version 1.0) did delineate some responsibilities between the 
DataHouse Conversion and Migration Team and DLIR.  

10/25/19:  Progress was made to clarify roles and responsibilities in 
the areas of security and network connections, however, further 
clarification is still necessary particularly in the areas of testing and 
M&O.   

11/22/19:  Roles and responsibilities for Content Management data 
conversion were clarified.  DataHouse has included DLIR in Case 
Management development but DLIR is not sufficiently included in 
DataHouse's data conversion, integrations, and testing activities in 
order to be able to adequately prepare for DLIR's part in the process 
or be able to identify any risks or issues from a business/user 
perspective.  

Accuity will continue to evaluate the clarity of roles and 
responsibilities as project plans are refined and observe the 
effectiveness of project organization. 

9/20/2019Closed Closed Closed as the MOU with DHS is in process to 
be finalized and DLIR is leading contractor 
negotiations.  The recommendation to 
identify all critical tasks will continue to be 
monitored under the 2019.07.PM13 
Schedule Management finding.  

The DataHouse BAFO proposed a technical solution that planned to 
leverage DHS’s IBM FileNet environment, however, there was no written 
agreement between DataHouse and DHS that supported DHS intent to 
support shared services.  Once the eCMS Project was underway, the MOU 
discussions with DHS were primarily led by the DataHouse Project 
Sponsor.  The eCMS Project advanced for 10 months without finalizing the 
MOU between DHS and DLIR.  As the proposed solution is no longer 
viable due to the recent DHS development, an alternative solution must 
be determined (refer to finding 2019.07.IT01) and previously accepted or 
drafted deliverables may need to be updated.  Although the eCMS 
Project will not be able to utilize DHS’s IBM FileNet environment, the 
project still plans to leverage DHS’s enterprise licenses for FileNet and 
Datacap.  Before moving forward in the project, DLIR should finalize all 
necessary agreements to ensure that the alternative solution is viable and 
prevent further delays.

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although Accuity observed DataHouse and DLIR meetings to review 
draft deliverables and DLIR has expressed greater satisfaction in the 
deliverable review and acceptance process, the process to evaluate 
deliverables against established acceptance criteria has not yet been 
implemented.  Additionally, the impact of deliverables on project 
schedule, roles and responsibilities, design, migration, etc. is not 
consistently clear.  

10/25/19 and 11/22/19:  No updates to report.

Accuity will continue to evaluate the effectiveness of the deliverable 
review and acceptance process.

DataHouse prepares project deliverables and submits to DLIR for review.  
As DLIR has had limited involvement in project activities or the 
preparation of deliverables (refer to finding 2019.07.PM02), DLIR does not 
have an understanding of the purpose of the deliverables or the thought 
process and factors that were considered in developing the deliverables.  
This has led to protracted review periods and acceptance of deliverables 
that do not meet industry standards (refer to finding 2019.07.PM10).  A 
lack of a clear deliverable listing or acceptance criteria (refer to finding 
2019.07.PG03), a lack of a quality management process and resource to 
verify deliverables (refer to finding 2019.07.IT05), and over tasked project 
managers (refer to finding 2019.07.PM14) also contribute to an ineffective 
deliverable review and acceptance process.  The delay in the approval of 
deliverables has been cited by the eCMS Project team as one of the 
reasons the Phase 1 go-live dates were extended.  Based on informal IV&V 
recommendations, DataHouse and DLIR started to implement joint 
deliverable review meetings beginning June 2019.

DataHouse proposed a solution on their 
BAFO without obtaining a written letter 
of intent between DataHouse and DHS.  
Furthermore, the eCMS Project 
advanced for 10 months without a formal 
MOU between DLIR and DHS and 
reliance on the DataHouse Project 
Sponsor to lead the discussions due to 
her experience with DHS.  

N/A

The current deliverable review and 
acceptance process has contributed to 
project delays and resulted in the 
acceptance of deliverables that do not 
meet industry standards.
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2019.07.PM05.R1 Formalize an approach for 
executing Scrum phases. 

•Consider industry best practices for Agile methodologies such as 
retrospectives, daily standups, burndown charts, and frequent user 
demonstrations and feedback. 
•Establish the backlog preparation and refinement process.
•Establish virtual conferencing tools and communication protocols 
for geographically distributed team members.
•Set the number and length of the sprints.
•Update the project schedule for sprint activities and assign 
resources (refer to finding 2019.07.PM14).
•Include clear and detailed procedures and roles and 
responsibilities for Scrum tasks (refer to finding 2019.07.PM02).
•DLIR should be included in project team activities (refer to finding 
2019.07.PM02).

2019.07.PM05.R2 Communicate the approach for 
executing Scrum phases to all team 
members and impacted 
stakeholders.

Communication 
Management

2019.07.PM06 Issue High Moderate DataHouse’s ineffective and untimely 
communications with the DLIR Project 
Team contributed to DLIR’s incomplete 
understanding of the technical solution, 
potential risks, and upcoming project 
activities.   

Communication activities listed in the Project Management Plan (version 
1.0) did not occur as planned as the weekly project status meetings did 
not begin until April 2019 and the first progress report was not completed 
until February 2019.  Despite the commencement of regular project 
communications, misunderstandings and miscommunications between the 
DataHouse and DLIR project teams continued to occur.  DLIR project team 
members had a piecemeal understanding of the technical solution (refer 
to finding 2019.07.IT02) and project risks and issues (refer to finding 
2019.07.PM09).  Additionally, information regarding upcoming project 
activities was not provided timely.  For example, DataHouse did not timely 
communicate to DLIR what to expect for the design stage sessions (e.g., 
what would be covered each day, which end users needed to participate).  
There has also been a lack of communications regarding the upcoming 
build stage activities (refer to finding 2019.07.PM05).  

The IV&V recommendations made at 2019.07.PM02.R2 and 
2019.07.PM02.R3 regarding DataHouse working on-site and including 
DLIR in project activities will also address this finding.  Below are 
additional recommendations to further improve project team 
communications.

2019.07.PM06.R1 Implement daily touch point 
meetings between DataHouse and 
DLIR Project Managers.

Open 09/20/19:  Accuity decreased the severity rating from Level 1 
(High/Critical) to Level 2 (Moderate).  The DataHouse and DLIR 
Project Managers have daily touch points through various methods 
(in-person meetings, Go To Meetings, email, phone, and text).  
Furthermore, as noted above at finding 2019.07.PM02, DLIR has 
been included in more DataHouse meetings including sprint 
planning, reviews, and retrospectives.  

10/25/19:  Some improvement of communications were made 
through DLIR's participation in more Case Management 
development team meetings and DataHouse's facilitation of DLIR 
conversations with ETS.  Communications regarding upcoming 
project activities, milestones, and due dates need to be revamped to 
increase effectiveness (e.g., regular project schedule reports filtered 
for DLIR resources only and sorting by start dates).

11/22/19:  No updates to report.

Accuity will continue to evaluate the effectiveness of these project 
communication channels.

Communication 
Management

2019.07.PM07 Risk Moderate Moderate The lack of tailored project 
communications for all impacted 
stakeholders may reduce user adoption 
and stakeholder buy-in.

Communications management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive and 
primarily reflects project meetings, status reporting, and issue reporting.  
The approved Project Management Plan (version 1.2) was updated to 
include a communication matrix that outlines additional communication 
activities.  While this is an improvement over the previous version, the 
latest draft plan still does not provide adequate details regarding 
communication activities as all stakeholders are grouped together for 
three broad communication methods and activities. 

A formal communication requirements analysis was not conducted to 
determine the information needs of internal and external project 
stakeholders.  There is not a process to ensure the timely distribution of 
project information and there is no dedicated role or adequate resources 
assigned to communications management (refer to finding 
2019.07.PM14).  As such, communication activities have occurred 
haphazardly.  The limited communication activities is somewhat mitigated 
as the DLIR Project Manager involves internal stakeholders in project-
related meetings and working sessions.  However, this informal approach 
does not include all internal stakeholders or any external stakeholders.

2019.07.PM07.R1 Further refine communication 
management plans. 

•Segment stakeholders into groups by communication needs such 
as by department unit (e.g., Hearings, Enforcement, or Records and 
Claims), by position (e.g., manager, supervisor), or internal and 
external (e.g., claimants, insurance agencies).
•Consider the list of communication methods listed in DataHouse’s 
BAFO. 
•Due to limited DLIR resources available for communication 
activities, the specific groups and communication activities should 
be prioritized to focus resources most efficiently.
•Update the project schedule for communication activities and 
assigned resources (refer to finding 2019.07.PM14).

Open 09/20/19:  Accuity decreased the severity rating from Level 2 
(Moderate) to Level 3 (Low).  DLIR plans to hold two sessions on 
October 1, 2019 to update the DLIR internal stakeholders (including 
neighbor island staff) on what has been happening for the last year 
on the eCMS Project including a brief demo by DataHouse of how 
the new system will work and look.  DLIR also plans to update the 
DLIR website to include project information that is accessible by 
internal and external stakeholders.  

10/25/19:  DLIR held two sessions for internal stakeholders to provide 
an update on the project progress and timeline.  DLIR worked on 
plans to update the website and draft the carrier newsletter to 
include project updates.  As noted above at finding 2019.07.PM05, 
the Scrum methodology should be communicated to all stakeholders 
who will be participating in sprint activities.

11/22/19:  Accuity increased the severity rating from Level 3 (Low) to 
Level 2 (Moderate) as plans to update the website and send out a 
letter to carriers regarding upcoming changes were not completed 
as expected.  It is important for communications with impacted 
stakeholders to be executed timely.  

Accuity will continue to evaluate project communication plans and 
activities.

Project 
Organization and 
Management

2019.07.PM05 Risk Moderate 10/25/2019 Closed as the Scrum methodology has been 
formalized and was communicated to the 
DLIR eCMS Product Owners.  The 
recommendation to communicate the 
methodology to all impacted stakeholders 
will continue to be monitored under the 
2019.07.PM07 Stakeholder Communications 
finding.

DataHouse is using a modified Agile development methodology that is 
referred to as "Water-Scrum-Fall“.  This is a combination of the waterfall 
and Agile methods that defines the full set of requirements at the 
beginning but uses Agile user stories and sprints while building the 
software.  Based on the current project plan, the eCMS Project was 
supposed to begin the Build stage of Phase 1 and transition to the Scrum 
methodology.  Although the recent DHS development will likely delay the 
kickoff of this stage, there are a number of concerns regarding the 
transition to the Scrum methodology:
•DataHouse has not yet fully determined the number, length, and details 
of the sprints.  
•The project schedule also does not yet reflect the agile sprints cycles or 
identify resources who are expected to participate.
•There have not been communications with the DLIR project team and 
stakeholders regarding the Scrum methodology or the roles and 
responsibilities they have during this stage of the project.
•Many of the DataHouse project team members work remotely and are 
unable to work on-site.

N/A A lack of clarity on DataHouse’s 
development methodology may not 
allow or adequately prepare 
stakeholders to participate readily. 

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although DataHouse has incorporated the Case Management sprint 
schedule into the overall project schedule and provided a high-level 
overview of the requirements/user stories to be covered by each 
sprint, roles and responsibilities still need to be clearly defined and 
communicated.  The Case Management development team follows a 
classic Scrum model and plans to clarify roles and responsibilities of 
Product Owners and users, how new requirements will be approved 
and prioritized, and acceptance criteria during the next user review 
and Epic 2.  The Content Management development team follows a 
semi-agile process and drafted an overview document of the team's 
change management practices.  

10/25/19:  The Case Management development team held a training 
for the DLIR Product Owners to provide an overview of the Scrum 
methodology and the Product Owner role and responsibilities. 
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Organizational 
Change 
Management

2019.07.PM08 Risk Moderate Low Missing key OCM steps or activities may 
not identify pockets of resistance or 
adequately enable individual change.

There is no formal OCM plan or approach. DataHouse’s BAFO lists various 
OCM activities but these were not formalized in a plan or processes.  
There are no OCM specific tasks or resources assigned for OCM activities 
in the project schedule (refer to finding 2019.07.PM14).  Although there is 
no formal or coordinated OCM approach, some elements of OCM occur 
through regular project management communication and training 
activities.  The DLIR Project Manager’s inclusive and collaborative 
approach with internal stakeholders (refer to finding 2019.07.PM01) and 
the DCD Executive Sponsor’s active and visible support of the project 
(refer to finding 2019.07.PG01) also mitigates the lack of a formal 
approach. 

Although projects may progress without a formal OCM approach, industry 
best practices support that a structured OCM approach compliments 
project management approaches in increasing probability of project 
success.  Performing activities with an OCM focus will help to better 
prepare, equip, and support individuals throughout the project and to 
ensure that the solution is ultimately adopted and embraced by 
employees.  

2019.07.PM08.R1 Develop and implement a 
structured OCM approach.

•Collect baseline change awareness and readiness measurements 
through surveys or interviews.
•Create and mobilize a change coalition group of managers, 
supervisors, and key influencers.
•Incorporate and align OCM into communication, business process 
engineering (BPR), and training activities.
•Develop OCM activities to address identified awareness gaps or 
pockets of resistance.
•Implement reinforcement mechanisms to support change and 
increase adoption.

Open 09/20/19: Accuity decreased the severity rating from Level 2 
(Moderate) to Level 3 (Low).  A number of communication activities 
are planned to provide awareness of the upcoming project activities 
including the DLIR internal stakeholder meeting and DLIR website 
discussed above at finding 2019.07.PM07.  

10/25/19:  Communication activities were executed or are in 
progress which help to partially address OCM.  ETS has assigned an 
OCM resource to assist with the eCMS Project.  

11/22/19:  OCM activities are not executed continually or 
consistently to keep stakeholders engaged.  

Accuity will continue to evaluate the OCM approach and monitor the 
change readiness of project stakeholders. 

2019.07.PM09.R1 Formalize the Risk and Issue 
Management process.

•A formalized process should clearly define responsibilities and 
steps in identification, resolution and action items tracking, and 
escalation procedures.
•The project team must encourage open, transparent discussion 
about risks and issues.

2019.07.PM09.R2 Conduct regular meetings to discuss 
project risks and issues. 

•Include DataHouse and DLIR and, on occasion, the executive 
steering committee (refer to finding  2019.07.PG02). 
•Perform a detailed review of new items, status of open items, 
risk/issue owners, and mitigation plans. 

2019.07.PM10.R1 Revise Content Management and 
Case management requirements 
documentation and RTM.

•Ensure requirements follow SMART (specific, measurable, 
actionable, realistic and time bound) guidelines.  
•Ensure requirements documentation include all requirements 
listed in the DataHouse contract, all requirements identified during 
the stakeholder sessions, and for all three phases of the eCMS 
Project.
•Ensure requirements include functional, performance, process, non-
functional, security, and interface requirements. 

2019.07.PM10.R2 Improve requirements management 
processes.

•Ensure that there is a clear understanding between DataHouse and 
DLIR regarding who is responsible for identifying and tracking 
different types of requirements. 
•Develop a process for prioritizing and reporting requirements. 
•Develop a process for tracing requirements to specific system 
design elements.

2019.07.PM10 Issue High

Risk Management 2019.07.PM09 Issue High

Scope and 
Requirements 
Management

Moderate Open 09/20/19:  Accuity decreased the severity rating from Level 1 
(High/Critical) to Level 2 (Moderate).  The RTM has been updated to 
include more detailed and specific requirements and user stories 
from the Case Management and Content Management development 
teams.  DataHouse is in the process of enhancing their RTM to 
crosswalk and merge all requirements into one master document 
including all contract requirements.  With the staggered 
development of the Content Management and Case Management 
solutions and the iterative nature of Scrum methodology, additional 
requirements will continue to be identified throughout Case 
Management development which could have implications to Content 
Management.  As noted above at finding 2019.07.PM05, the process 
for approving and prioritizing requirements still needs to be set.  
Formalizing the process for managing requirements remains key.  

10/25/19:  DataHouse provided training to the DLIR Product Owners 
that included how requirements are managed in the development 
sprints (refer to 2019.07.PM05) and clarified responsibility for security 
requirements (refer to 2019.07.IT07).  Contract requirements were 
added to the RTM, however, those requirements were not traced to 
the requirements subsets used by the development teams for 
completeness. 

11/22/19:  Case Management requirements are refined through user 
stories during each sprint.  No other significant updates regarding 
contract, integration, or security requirements to report.
   
Accuity will continue to evaluate the requirements documentation 
and processes. 

Open 09/20/19:  Accuity decreased the severity rating from Level 1 
(High/Critical) to Level 2 (Moderate).  A DLIR Risk Manager was 
assigned in August 2019 and has begun to use mind mapping and a 
log to identify and document risks.  Risks and issues have been 
included on the agenda for weekly project status and monthly 
Executive Steering Committee (ESC) meetings.  The risk 
management process needs to be further refined to combine the 
DataHouse and DLIR logs into one source, assign risk owners, and 
develop mitigation or remediation plans for each risk or issue.  

10/25/19:  Risks were discussed at the weekly status meetings and 
monthly ESC meetings.  The DLIR Project Manager and DLIR Risk 
Manager also meet weekly to review and discuss the risk log.  The 
risk management process improvements noted as of 9/20/19 are still 
open.

11/22/19:  No updates to report.

Accuity will continue to monitor the risk management process.

The Content Management and Case 
Management requirements 
documentation is incomplete.

The requirements for both Content Management and Case Management 
have already been approved, however, the requirements are incomplete 
(e.g. do not incorporate all contract requirements and all three project 
phases) and the descriptions in the Requirements Traceability Matrix (RTM) 
lack sufficient detail.  The current RTM also does not link operational and 
project objectives to design artifacts.  Furthermore, the RTM does not 
include non-functional requirements, including compliance with Hawaii 
Revised Statues, Hawaii Administrative Rules and security requirements.  

Requirements management is a part of the Project Management Plan 
developed by DataHouse, however, the plan is not comprehensive.  The 
Project Management Plan (version 1.2) was updated to include additional 
details regarding requirements management.  While this is an 
improvement over the previous version, the latest draft plan still does not 
provide adequate details regarding the requirements prioritization 
process, the traceability structure, and how requirements will be reported.

As requirements are the foundation for proper system design, 
development, and testing, it is essential that requirements documentation 
are complete and meet industry standards and best practices.  
Requirements documentation should be revised and requirements 
management processes should be improved prior to moving forward in 
the project.

Moderate Risks and issues have not been clearly 
identified, tracked, or reported resulting 
in the lack of understanding of potential 
impacts across project team members 
and there are no mitigation plans to 
adequately address them.  

Only three risks and two issues have been identified by DataHouse on the 
project to date with no history of any risks being closed.  DLIR project 
team was not tracking any of its own risks or issues related to the project. 
A risk regarding the delay in the completion of the MOU agreement with 
DHS (refer to finding 2019.07.PM04 and 20109.07.IT01) was never 
identified and the risk identified in the Content Management Conversion 
and Migration (version 0.0) document (refer to finding 2019.07.IT.04) was 
not included in the risks and issues log, indicating an ineffective risk and 
issue management process.  Based on information IV&V recommendations 
made during the assessment period, both DLIR and DataHouse have 
communicated a plan to start identifying and logging risks jointly onto 
DataHouse’s log and reviewing them together weekly.  As identification 
and mitigation of risks and issues are critical to project success, a formal 
process should be implemented before moving forward in the project.
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Business Process 
Reengineering

2019.07.PM11 Risk Moderate Moderate Not identifying and addressing BPR 
opportunities prior to system design and 
development may require additional 
effort to correct.

There is no formal plan for BPR activities.  DataHouse’s approach to BPR 
was to start with the current state process maps, walkthrough the process 
with stakeholders, and make updates to the processes maps.  As a result 
of this process, DataHouse provided future state process maps.  However, 
Team Accuity was unable to clearly understand how processes were 
prioritized for change, root causes were addressed, or processes were 
improved (e.g., elimination of rework loops).  

Business process improvement is a key deliverable identified in the RFP 
and in DataHouse’s contract.  The DataHouse contract states that the key 
deliverable will be manifested through:  faster throughput of data into the 
system; faster response times to requests by users, less errors reported in 
the system; greater flexibility to make system changes; and online access 
and input by internal and external users.  However, the RFP and contract 
do not clearly identify how this deliverable will be supported, evaluated, 
or accepted by DLIR (refer to finding 2019.07.PG03).  There should be 
clear documentation on how the new solution plans on measuring and 
achieving key business process improvement performance goals. 

The IV&V recommendations made at 2019.07.PG05.R1, 2019.07.PG05.R2, 
and 2019.07.PG05.R3 regarding clear and measurable goals and success 
metrics will also address this finding.  Below is an additional 
recommendation to further improve BPR activities.

2019.07.PM11.R1 Identify and track BPR opportunities 
in a log.

This log should be used to plan BPR and design activities and to 
develop content for communications and training.

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate) 
as a process or tool for tracking BPR changes for future 
communications and training has not been created.

10/25/19 and 11/22/19:  BPR opportunities continue to be discussed 
during sprint sessions, however, identified opportunities are not 
formally tracked.     

Accuity will continue to evaluate BPR processes.

2019.07.PM12.R1 Prepare a comprehensive project 
budget and a schedule of long-term 
operational costs (e.g., licenses, 
subscriptions, maintenance, cloud 
services).

2019.07.PM12.R2 Prepare regular cost reports for 
management and the executive 
steering committee.

2019.07.PM12.R3 Clarify DataHouse payment terms 
and adjust payment schedules for 
schedule delays.

2019.07.PM13.R1 Document and approve revisions to 
project schedule deliverables, 
milestones, and go-live dates in 
accordance with the Project 
Management Plan.

2019.07.PM13.R2 Refine the project schedule with 
details of tasks, durations, phases, 
and assigned resources.

2019.07.PM13.R3 Prepare regular schedule reports 
and schedule variance analyses for 
management and the executive 
steering committee.

There is no formal cost management plan.  A comprehensive total project 
budget is not created, tracked, or reported.  Currently, payments are 
tracked for the two main eCMS Project contracts:  DataHouse SI contract 
and the Team Accuity IV&V contract.  Other costs for licenses and 
equipment are tracked informally as these are often paid from DCD’s 
regular or excess funds.  With the recent DHS development, costs of all 
required hardware and software for the alternative solution as well as long-
term operational costs need to be properly evaluated and managed (refer 
to finding 2019.07.IT01).  Additionally, total project costs and funding 
sources are not formally reported.

The DataHouse contract states that payments are contingent upon receipt 
of services, deliverables, and reports in accordance to the milestones that 
meet the expectations of the RFP.  DataHouse provided DLIR with a 
monthly payment schedule and as of June  30, 2019, DLIR has paid 
DataHouse’s invoices through April 2019 (May and June 2019 invoice 
payments are still pending).  Although the project schedule, deliverable 
timelines, and go-live dates have been pushed back, no adjustments were 
made to the monthly payment schedule which could result in 
overpayments.  Due to the lack of clear and specific deliverable 
expectations (refer to finding 2019.07.PG03), incomplete understanding of 
all the schedule delays (refer to finding 2019.07.PM13), and undefined 
criteria for revising the payment schedule, Team Accuity is unable to 
determine if DataHouse payments are appropriately managed.

Open 09/20/19:  Accuity has kept the severity rating as Level 1 (High) as a 
comprehensive project budget and long-term cost schedule have not 
been created yet.  Additionally, regular cost variance reports are not 
prepared or presented.     

10/25/19:  Progress has been made to gather cost information and 
set up budget tracking templates.  

11/22/19:  No updates to report.

Accuity will continue to monitor project costs including new AWS 
costs (from finding 2019.07.IT01) and cost management practices. 

09/20/19:   Accuity has kept the severity rating as Level 1 (High).  
Although DataHouse updated the project schedule to include 
additional tasks for Phases 1, 2, and 3 and identify specific resources 
assigned for select tasks, there are still a number of deficiencies 
noted.  The project schedule is not fully resource loaded, is not 
integrated with subcontractor's detailed schedules, does not include 
all DLIR project tasks, estimated hours, or adequately detailed tasks 
for Phases 2 and 3, and does not retain baseline dates for variance 
analysis.  As a result, Accuity is unable to assess the over-allocation of 
resources, identify the critical paths, or determine if time estimates or 
project progress percentages are reasonable.  Additionally, regular 
schedule variance reports are not prepared or presented.

10/25/19:  The project schedule was updated with time percentages 
for some of the tasks, however, the Content Management go-live 
date is in jeopardy again.  The schedule should be updated to 
include links for predecessor and successor dependencies related to 
a security management plan (refer to finding 2019.07.IT07).  Any 
DLIR tasks that are necessary for DataHouse tasks should be included 
in the project schedule and regularly communicated to DLIR (refer to 
finding 2019.07.PM06).  The other schedule management issues 
noted as of 9/20/19 continue to limit the project's ability to improve 
project performance and increase adherence to revised timelines.

11/22/19:  No updates to report.

Accuity will continue to monitor the project schedule and schedule 
management practices. 

The Phase 1 go-live dates were delayed a few times since the start of the 
project with the Content Management go-live delayed five months and 
the Case Management go-live delayed three months.  Reasons for the 
delay provided by the eCMS Project team included additional time for 
requirements gathering, some Phase 2 work that was moved up to Phase 
1, staff vacations during the holidays, time for the DLIR Project Manager to 
write the RFP for the IV&V contract, and delayed procurement of the 
scanners.  Although there are reasonable explanations for some of the 
delays, detailed schedule variance analyses to understand causes and 
impacts of the delays have not been thoroughly performed, documented, 
or reported.  Decisions or change requests to revise the project schedule 
are not properly documented or approved in accordance with the Project 
Management Plan.

DataHouse has prepared a higher-level project schedule and a more 
detailed task listing.  Although the project schedule will need to be 
updated due to the recent DHS development and selection of an 
alternative solution, the following deficiencies were noted in the current 
project schedule:
* Does not include all project tasks such as Build stage sprints, 
communication, OCM, BPR, and quality assurance (refer to findings 
2019.07.PM05, 2019.07.PM07, 2019.07.PM08, 2019.07.PM11, and 
2019.07.IT05).  
* Does not include estimated durations.  Durations are only included in 
the more detailed task listing.
* Only includes tasks for Phase 1.  The Phase 2 and 3 tasks are only 
included in the more detailed task listing.
* Specific assigned resources are not identified as only a generic 
DataHouse or DCD designation is used.

OpenCost, Schedule and 
Resource 
Management

2019.07.PM13 Risk High High Inadequate schedule management 
practices may lead to project delays, 
missed project activities, unrealistic 
schedule forecasts, or unidentified 
causes for delays.

Cost, Schedule and 
Resource 
Management

2019.07.PM12 Risk High High Informal cost management practices may 
lead to unexpected costs or 
overpayments of contracts.
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2019.07.PM14.R1 Reevaluate project resource needs 
and acquire additional resources.

•Perform project schedule updates for the alternative solution (refer 
to finding 2019.07.IT01) and missing tasks (refer to finding 
2019.07.PM13).
•Ensure resource levels and skill sets align to assigned tasks.

2019.07.PM14.R2 Prepare regular resource reports for 
management and the executive 
steering committee.

•Consider including resource needs for unassigned tasks or roles. 
•Consider including DLIR resources needed and estimated hours for 
upcoming project activities (e.g., design sessions, user 
demonstrations, or user testing). 

2019.07.IT01.R1 Evaluate other total solution 
alternatives for an alternative 
solution. 

•Consider solutions that could include other technical applications 
that could utilize a different choice of methodology using different 
tools, provide a cheaper solution for the longer-term, and faster 
implementation.
•Consider the following website which lists 20 competitive 
alternatives to IBM FileNet for consideration: 
www.g2.com/products/ibm-filenet-content-
manager/competitors/alternatives.  Additional research could result 
in more extensive choices going forward.

2019.07.IT01.R2 Prepare a comprehensive technical 
analysis of the alternative solution.

•Include the impact of the alternative solution to project cost, 
schedule, resources, security, maintenance and operations, system 
software, hardware integration requirements, performance 
requirements, and required infrastructure to ensure a complete and 
successful working solution.  
•Clearly define what needs to be completed, who is responsible, 
steps for completion, and timing.
•Considerations for impact on project cost includes costs related to 
the following:
* Processing, storage and connectivity
* Operating system and database management licensing
* Interfacing technologies
* Maintenance and operations
* Data center, collocation facilities and availability requirements
* If it is decided that FileNet is the most cost effective and efficient 
solution, renewal and ongoing costs of FileNet enterprise licensing
•Considerations for impact on project schedule, time estimates, and 
resources include:
* Acquisition, installation, and configuration of software and 
infrastructure
* Ongoing maintenance and operations (patching, updates)
* Performance of security assessments
* Change and configuration management 

N/A The original solution proposed by 
DataHouse in their BAFO to leverage 
the existing DHS FileNet hosting 
infrastructure is no longer a feasible 
solution.  

There are a number of items in the DataHouse BAFO that are no longer 
feasible based on the inability to leverage the existing DHS FileNet 
environment.  Under the original solution, DHS would monitor and 
maintain the enterprise IBM FileNet environment.  As DHS will no longer 
be providing access to their IBM FileNet environment, DLIR will need to 
identify resources to take on the monitoring and maintenance of the IBM 
FileNet infrastructure.  As DataHouse recommended in the BAFO the on-
premise installation for the IBM ECM solution due to the capture volume 
and higher performance of document file transfers over the LAN and 
internal State network, DLIR should be provided with a technical analysis 
of various solution options that includes a comparison of the alternatives 
on performance.

Although this issue relates to the proposed hosting infrastructure solution 
for Content Management, this is an opportunity for both DataHouse and 
DLIR to reassess the total solution considering all updated technological 
opportunities available today.  DLIR should ensure that DataHouse 
performs sufficient analysis regarding possible alternative solution options.  
DLIR should also take the time to perform adequate due diligence before 
making any decisions.  It is important that thorough analysis and adequate 
due diligence is performed before moving forward in the project in order 
to avoid further project delays and to ensure that the delivered system will 
meet operational and stakeholder requirements.

ClosedSystem Software, 
Hardware and 
Integrations

2019.07.IT01 Issue High 9/20/2019 Closed as a replacement solution was 
approved by DLIR.  As a comprehensive 
analysis was not prepared and there is still a 
need for additional clarification regarding 
certain aspects of the replacement solution, 
Accuity will continue to monitor plans for 
AWS security under finding 2019.07.IT07, 
AWS M&O roles and responsibilities under 
the new preliminary concern 2019.10.IT02, 
and AWS costs under finding 2019.07.PM12.

Inadequate assigned project resources 
may lead to project delays, reduced 
project performance, or turnover of 
project resources.

Closed

Team Accuity was unable to evaluate resource workloads based on the 
project schedule information (refer to finding 2019.07.PM13), however, 
based on observations of the eCMS Project team, the DataHouse and 
DLIR Project Managers appear to be over-tasked.  The DLIR Project 
Manager is the only full-time DLIR employee assigned to the eCMS 
Project and understandably does not have time to perform all of the tasks 
to properly manage the project or   represent DLIR during project 
activities.  DLIR should increase participation in design and development 
activities (refer to finding 2019.07.PM02) but would not be able to with 
the current assigned resources. 
 
Resource management is included in the Project Management Plan and 
states that “resources will be provided based on project needs.  This will 
be reviewed with DCD on a quarterly basis.”  The Project Status Reports 
prepared by DataHouse do not note any resource needs under the 
Staffing (Needs, Anticipated Changes) section.  However, Team Accuity 
noted that the DataHouse Quality Assurance Lead has not been assigned 
(refer to finding 2019.07.IT05). DataHouse is also considering adding a 
project coordinator resource to assist with meeting minutes and getting 
deliverables out. 

Open 09/20/19:   Accuity has kept the severity rating as Level 2 (Moderate).  
Although two of the eCMS DLIR project team members have been 
assigned additional responsibilities to lighten the load of the DLIR 
Project Manager, inadequate resources and the timing of upcoming 
and critical project activities continue to be a concern.  

10/25/19:  Resource constraints continue to be a challenge.  Focus of 
DataHouse resources on AWS setup and network logistics delayed 
completion of the test plans and progress on the configuration 
management plan.  DLIR resources were partially assigned to work 
on other DLIR IT initiatives which delayed completion of test plans 
and limited progress on addressing prior IV&V findings.  

11/22/19:  Accuity increased the severity rating from Level 2 
(Moderate) to Level 1 (High) as resource constraints continue to limit 
improvements made and the pace of the project activities is picking 
up putting additional demands on the project team.
 
Accuity will continue to assess the adequacy of project resources.

Cost, Schedule and 
Resource 
Management

2019.07.PM14 Risk Moderate High
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2019.07.IT02.R1 Document the interface solution 
and analysis. 

Documentation should provide a clear understanding on the 
interface solution including the following:
* How Salesforce will query the selected Content Management 
solution 
* How files are uploaded to selected Content Management solution 
from Salesforce
* How metadata is uploaded into Salesforce
* Who is responsible for setup, configuration, and maintenance and 
the steps required for implementation
* What are the costs associated for development and long-term 
maintenance

2019.07.IT02.R2 Update the project schedule to 
define resources assigned to each of 
the interface-related activities. 

2019.07.IT02.R3 Verify the proposed interface 
solution will work.  

Design 2019.07.IT03 Issue High N/A The Content Management design 
documents were based on incomplete, 
inaccurate, and outdated requirements.

Case Management is currently in the design phase and design documents 
have not been provided.  The Content Management Design (version 1.0) 
approved by DLIR on May 6, 2019.  The recent DHS development will 
require design documents to be updated after an alternative Content 
Management hosting infrastructure solution is selected.  However, even 
prior to this development, the Content Management design documents 
were drafted based on requirements documentation that is incomplete 
(refer to finding 2019.07.PM10).  The requirements document deficiencies 
should be remediated immediately and the design documents updated 
accordingly.

2019.07.IT03.R1 Update the Content Management 
design documents. 

Consider updates for revised requirements documents (refer to 
finding 2019.07.PM10) and for the alternative Content Management 
hosting infrastructure solution (refer to finding 2019.07.IT01).

Closed 09/20/19:  Accuity decreased the severity rating from Level 1 (High) 
to Level 2 (Moderate).  DataHouse updated the Content 
Management Design Document to include additional, more detailed 
requirements.  As noted above at finding 2019.07.PM10, DataHouse 
is in the process of updating the requirements documentation to 
include all requirements from the DataHouse contract. 

10/20/19:  The Content Management Design Document (version 1.2) 
was updated to refine or add requirements.

10/25/2019 Closed as the Content Management design 
documents are regularly updated as changes 
to requirements are made.  The 
completeness of the design with respect to 
contract requirements will continue to be 
monitored under the 2017.07.PM10 
requirements finding.

Data Conversion 2019.07.IT04 Risk Moderate N/A A Content Management data conversion 
plan that is based on incomplete, 
inaccurate, and outdated requirements 
may impact the data migration design 
process and require additional effort to 
correct.

Case Management is currently in the design phase and data conversion 
documents have not be drafted.  The Content Management Conversion 
and Migration (version 0.0) document was drafted by DataHouse on June 
13, 2019 but was not yet approved by DLIR.  The document was drafted 
based on requirements documentation that is incomplete (refer to finding 
2019.07.PM10).  Furthermore, the Content Management Conversion and 
Migration (version 0.0) document included a risk that changes to the 
requirements after a certain point in the project may cause additional 
effort to re-factor the migration design process.  

As data conversion is the process of converting data from one source to 
suit the system requirements of another, it is important that the data 
conversion plan is based on accurate system requirements.  The 
requirements document deficiencies  (refer to finding 2019.07.PM10) 
should be remediated immediately and the data conversion plan updated 
accordingly.

2019.07.IT04.R1 Update the Content Management 
data conversion plan.

Consider updates for revised requirements documents (refer to 
finding 2019.07.PM10).

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
The Content Management Conversion and Migration Plan (version 
1.1) was updated on 09/05/19 before the Content Management 
Design Document (version 1.1) was updated on 09/15/19 to include 
additional design requirements.  Changes to requirements should be 
evaluated for the impacts on the conversion and migration plans and 
the detailed taxonomy mapping.  

10/25/19:  DataHouse evaluated the new requirements and 
determined that there is no impact to the high level Content 
Management conversion requirements included in the Conversion 
and Migration Plan.  

11/22/19:  Accuity reviewed the taxonomy mapping with the primary 
stakeholder and confirmed that changes in system requirements will 
not have a significant impact on the Content Management data 
conversion plan as the legacy system has limited data fields that are 
currently used.  

11/22/2019 Closed as changes in system requirements 
do not appear to significantly impact the 
Content Management data conversion plan.  

2019.07.IT05.R1 Finalize the quality management 
plan. 

•DataHouse and DLIR should collaborate and agree on the quality 
management processes and metrics that will best serve this project.  
•Include quality standards or reference to specific criteria (refer to 
finding 2019.07.PM03).
•Update the project schedule to assign quality assurance resources 
(refer to finding 2019.07.PM14).

2019.07.IT05.R2 Perform quality management 
activities on previously approved or 
submitted deliverables.

09/20/19:  Accuity decreased the severity rating from Level 1 (High) 
to Level 2 (Moderate).  DataHouse included a narrative about the 
interface components in the Case Management Design Document.  
Furthermore, DataHouse organized two demos of 1) the Salesforce 
application using an interface/API to get to a web service, and 2) 
another web service using an iFrame and IBM ICN to get to FileNet.  

10/25/19:  DataHouse refined the interface design details in the 
Case Management Design Document (version 1.1).  

11/22/19:  DataHouse refined details in the integrations specification 
schedule.  Accuity does not have full insight into integration 
development activities and we are unable to provide a complete 
update on integration development progress.
 
Accuity will continue to evaluate the interface solution as additional 
details are finalized and development progress using the actual 
solution components is made.

Open

Quality 
Management and 
Testing

2019.07.IT05 Risk Moderate Moderate Not having an approved quality 
management plan and assigned quality 
assurance resources may impact the 
quality of project deliverables.  

The Quality Management Plan (version 0.1) was drafted by DataHouse on 
June 23, 2019 but was not yet approved by DLIR.  The draft plan did not 
include quality metrics, quality standards, or quality objectives of the 
project and does not describe how quality control results will be 
documented or reported.  Additionally, the Quality Assurance Lead 
identified in DataHouse’s BAFO is not assigned to the project team at this 
time.  

As it is almost eleven months into the eCMS Project and several 
deliverables were already approved and many are pending approval, it is 
important for a quality management plan to be formalized and resources 
assigned to perform quality management activities.

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
The DataHouse Project Manager communicated that DataHouse's 
quality management responsibilities are specific to deliverables and 
testing.  As such, Accuity will work with DLIR to understand what 
additional quality management activities and metrics need to 
supplement the DataHouse quality management plan.  

10/25/19:  DataHouse clarified that the DataHouse Quality 
Management Plan deliverable does not need DLIR approval as it is 
not a contract deliverable and is just to communicate the DataHouse 
approach to quality management to DLIR.  The Case Management 
quality assurance testing was performed for Epic 1.  DLIR is working 
on the DLIR quality management approach.  

11/22/19:  No updates to report.  Accuity does not have access to 
the project team's testing resources and we are unable to provide an 
update on testing activities.

Accuity will continue to evaluate the quality management plan and 
activities.

System Software, 
Hardware and 
Integrations

2019.07.IT02 Risk High Moderate An unclear interface solution may impact 
the design process and require 
additional effort to correct.  

The Content Management Design (version 1.0) document was approved 
by DLIR on May 6, 2019.  Case Management is currently in the design 
phase and design documents have not been provided.  Although the 
Content Management design document was completed and Case 
Management design is in progress, the exact interface solution has not 
been defined. The interfaces between Content and Case Management are 
integral to the success of the project and should be fully defined in design 
documents in accordance with industry standards.  

Due to the recent DHS development, the interface options will need to 
also be researched and analyzed depending on the alternative solution 
selected.  However, even prior to this development, DLIR did not have a 
clear understanding of the interface solution as well as the complete 
technical solution.  DLIR still had questions about the interface solution 
regarding the technology, connectivity, batch vs. real-time, security, cost 
and maintenance of the proposed interface solution between Salesforce 
and FileNet.  The interface solution should be clearly analyzed, 
documented, mapped to project requirements, and communicated to 
DLIR. 
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Configuration 
Management

2019.07.IT06 Risk Moderate Moderate A lack of a configuration management 
plan may impact the performance and 
quality of the system if unauthorized or 
untested changes are promoted 
between environments. 

A configuration management plan has not yet been drafted.  DataHouse 
plans to prepare a configuration management plan by October 11, 2019.  
Based on the current project plan, the eCMS Project was supposed to 
begin the Build stage of Phase 1.  Although the recent DHS development 
will likely delay the start of the Build stage, not having a configuration 
management plan in place increases the concern that changes may not be 
properly tested, accepted and approved which may impact system 
performance or quality.  

2019.07.IT06.R1 Develop a formal configuration 
management plan.

•Ensure the plan is in accordance with IEEE 828-2012 – Standard for 
Configuration Management in Systems and Software Engineering 
and includes the configuration management planning process, 
configuration identification process, configuration change control 
process, configuration status accounting process, configuration 
auditing process, interface control process, and release 
management process.
•DataHouse and DLIR should collaborate and agree on the 
configuration management plan purposes and processes that will 
best serve this project.  

Open 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although Accuity obtained a better understanding of configuration 
management through interviews of the Content Management and 
Case Management development teams, DataHouse is still in the 
process of finalizing and documenting a configuration management 
approach.  

10/25/19:  No updates to report.

11/22/19:  DataHouse provided a summary of the configuration 
management approach for the Case Management development 
team in addition to the previously provided summary of the Content 
Management development team's approach.  The configuration 
management approach used by the other development teams (e.g. 
integrations, AWS/network) is still not clear.  Additionally, a 
comprehensive DataHouse team configuration management plan 
was not completed.

Accuity will continue to evaluate the configuration management plan 
and approach.

2019.07.IT07.R1 Ensure the security management 
plan meets specific standards.

•Consider the industry standards and best practices above.
•DataHouse and DLIR should collaborate and agree upon the 
specific standards that will best serve this project.

2019.07.IT07.R2 Finalize the security management 
plan.

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
The security management plan has not yet been finalized and also 
needs to be updated to include AWS security plans (from finding 
2019.07.IT01).  DataHouse plans to complete the security 
management plan updates in October 2019.  

10/25/19:  Accuity increased the severity rating from Level 2 
(Moderate) to Level 1 (High) due to the need for a plan or controls to 
be in place and the impact that a delay in implementing the plan or 
controls would have on project activities including data conversion, 
training, and testing.   DataHouse clarified that the submitted 
Security Management Plan only covers the DataHouse project team.  
DataHouse also clarified that they are only responsible for 
application security which they intend to document in an Application 
Security Management Plan and that DLIR is responsible for network 
security, security requirements, and security controls.  DLIR does not 
currently have formal security policies but plans to develop policies 
in early 2020.  DLIR also plans to work with ETS to identify minimum 
security requirements to allow the eCMS Project to progress as the 
formal policies are developed.  Necessary security controls should be 
decided on and implemented prior to data migration and task 
dependencies related to security should be identified in the project 
schedule (refer to finding 2019.07.PM13).  DLIR should also consider 
security controls for system data held by DataHouse.  

11/22/19:  ETS provided some guidance regarding AWS control 
tower and cloud security framework considerations.  DLIR is working 
with EDPSO and ETS to identify security requirements and evaluate 
security design options.
  
Accuity will continue to evaluate the security management plans and 
policies as they are finalized.

High Not having an approved security 
management plan in place may impact 
the security and privacy of the data. 

The Security Management Plan (version 0.0) was prepared by DataHouse 
on June 3, 2019 but was not yet approved by DLIR.  Based on the current 
project plan, the eCMS Project was supposed to begin the Build stage of 
Phase 1.  Although the recent DHS development will likely delay the start 
of the Build stage, not having a security management plan in place may 
result in improperly defined security requirements and may preclude the 
adequacy of the system to support the data needs of the system.  Security 
controls should be defined in the security management plan and 
implemented as part of an organization-wide process that manages 
information security and privacy risk.

OpenSecurity 2019.07.IT07 Risk Moderate
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Appendix E:  Prior IV&V Reports

AS OF DATE DESCRIPTION

06/30/19 Initial On-Site IV&V Review Report

09/20/19 Monthly On-Site IV&V Review Report

10/25/19 Monthly On-Site IV&V Review Report
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