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IV&V began work on its Phase 3 contract extension in the middle of November 2019, aligning our services with the BHA-ITS 

project timeline and agile software development approach. During this reporting period, IV&V initiated an evaluation of the 

project’s progress towards achieving the objectives of Phase 3, as well as BHA’s progress towards assuming the 

responsibility for maintaining and operating the solution at the end of this phase.

In general, the project is progressing well and addressing challenges as they arise. IV&V has some concerns regarding the 

bandwidth of key BHA resources and processes employed for critical project activities such as prioritizing enhancements and 

validating user stories and test cases, especially as they pertain to regression testing. BHA began the process of assuming 

ownership of Calculator 3.0, (built using an open source JavaScript framework) via RSM-led knowledge transfer sessions. 

IV&V will follow up on this in January to better understand BHA’s approach to supporting the Calculator 3.0 feature using this 

open source framework on a long-term basis

The strong working relationship between BHA and RSM continues from previous phases, and the project continues to hit 

meet production expectations. BHA and RSM continue to hold on-the-job training/knowledge transfer sessions with the goal 

of ensuring key BHA project resources are up to speed on project development and configuration processes and procedures.

- - Dec Category IV&V Observations

Sprint 

Planning

Release 3.4 (R3.4) Sprint Planning was challenged by planned time off (PTO) and the 

holidays, as well as an imbalance in the number of development and configurator 

resources, which resulted in the need to adjust development and configuration resources 

for both R3.4 and R3.5. IV&V opened a preliminary concern that will focus on 

investigating the status of key project activities, processes, and artifacts specific to Sprint 

Planning including a detailed roadmap, an approved “definition of done”, and the project’s 

usage of TFS.

User Story 

(US) Validation

During Release 3.3, the project team discovered that certain US’ that were scoped to 

require configuration only, required unplanned custom code development. These US’ 

were tagged for configuration resources to implement, but ultimately required developer 

resources for completion. Due to the late discovery of the need for custom coding, the 

development resources were unavailable. As a result, some US’ have been deferred to a 

future release.

G
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- - Dec Category IV&V Observations

Test Practice 

Validation

After Release 3.3 (R3.3) was released into production, a defect was identified that 

deprecated existing functionality. Although the new code developed in R3.3 was tested, 

the defect was missed during regression testing. The project is working to implement 

process controls to avoid defects like this in the future. IV&V has opened this as a 

preliminary concern for follow up in the January 2020 reporting period.

Release / 

Deployment 

Planning

There are no open findings in this category for this reporting period. IV&V will observe 

Release and Deployment Planning activities in January 2020.

OJT and KT 

Sessions

There are no open findings in this category for this reporting period. It is IV&V’s 

understanding that on-the-job training (OJT) sessions between BHA and RSM architects 

will continue in January. IV&V will observe these sessions as appropriate.

Targeted KT

RSM and BHA began conducting Calculator 3.0 targeted KT sessions in December that 

will continue through January. As Calculator 3.0 was built in Vue.JS (open source 

JavaScript), IV&V is investigating the project’s plans for using community support 

resources going forward to ensure appropriate support is available to BHA.

Project 

Performance 

Metrics

There are no open findings in this category for this reporting period. IV&V will continue to 

work with BHA to refine the key Project Performance Metrics that are critical to the project 

and provide an update in the January 2020 report.

Organizational 

Maturity 

Metrics

There are no open findings in this category for this reporting period. IV&V will work with 

BHA to refine the Organizational Maturity Metrics most critical to be tracked and will 

provide its first update on the status of BHA’s organizational maturity in the January 2020 

report..

G

G
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As of the December 2019 reporting period, IV&V has three open preliminary concerns, one each in the Sprint Planning, Test Practice 

Validation, and Targeted Knowledge Transfer assessment areas.

0 0.1 0.2 0.3 0.4 0.5 0.6 0.7 0.8 0.9 1

Sprint Planning

Test Practice Validation

Targeted KT

IV&V Preliminary Concerns by Assessment Area

fi 
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Assessment Categories

Throughout this project, IV&V will verify and validate activities performed in the 

following process areas:

• Sprint Planning

• User Story Validation

• Test Practice Validation

• Release / Deployment Planning

• On-the-Job Training (OJT) and Knowledge Transfer (KT) 

Sessions

• Targeted Knowledge Transfer (KT)

• Project Performance Metrics

• Organizational Maturity Metrics

fi 
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Sprint Planning

# Key Findings
Criticality 

Rating

1

New Preliminary Concern – IV&V is currently investigating the following topics as they relate to Sprint 

Planning and the project’s overall approach to agile software development:

• IV&V acknowledges that the project is now planning three sprints outs, however, it appears that only a 

“high-level” sprint planning roadmap has been produced, and it is unclear exactly how the project is 

targeting features for each release through the end of Mod 4.

• IV&V is not aware of how the project is currently defining “done” for Mod 3 and Mod 4

Additionally, in the January 2020 reporting period, IV&V will seek additional information and visibility into 

the project’s processes specific to prioritizing requests and how user stories in TFS are tagged to features, 

as well as the realignment of project development and configuration resources to complete the scope of 

Release 3.5.

N/A

Recommendations Status

• As much as possible, the project should identify what feature enhancements will be targeted for each Release 

and should clearly map out the roadmap out through the last Phase 3 release in September 2020.
New

• The project should clearly define “Done” to ensure the project team is working towards the same goal and 

increase opportunities for success. Having a clear “definition of done” will help provide the project with guidance 

on how to stay within scope.

New

fi 
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User Story Validation

# Key Findings
Criticality 

Rating

There are no open findings in this category for this reporting period. IV&V will work with BHA to perform 

deeper analysis on the project’s processes for writing, validating, and planning US development through

release and into M&O.

fi 
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Test Practice Validation

# Key Findings
Criticality 

Rating

2

New Preliminary Concern – R3.3 introduced a defect that deprecated features in production specific to 

Integrated Support and Life Trajectory functionality. DDD has informed IV&V that there are other examples 

of functionality being deprecated after a release, some of which are still being investigated. As of this 

report, IV&V has not evaluated the project’s root cause analysis (RCA) process used to determine why 

such functionality was deprecated but will discuss further with BHA in January 2020.

IV&V will investigate and discuss the project’s processes specific to regression testing with BHA and RSM 

in the January 2020 reporting period.

N/A

Recommendations Status

• IV&V suggests that business users thoroughly validate all test cases associated with each user story and flag 

those needing regression testing.
New

• To the extent possible, BHA should explore test automation to support regression test efforts. New

fi 
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Release / Deployment Planning

# Key Findings
Criticality 

Rating

As of the December reporting period, there are no open findings in this category. IV&V will continue to review 

and observe the project’s Release and Deployment Planning activities and efforts in the January 2020 

reporting period. Additionally, IV&V will investigate related concerns and process areas to determine their 

impact on Release and Deployment activities.

fi 
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On-the-Job Training (OJT) and Knowledge Transfer (KT) Sessions

# Key Findings
Criticality 

Rating

As of the December reporting period, there are no findings in this category. IV&V will continue to work with 

BHA to identify OJT and KT needs and will attend any planned sessions that are appropriate for IV&V to 

observe.

fi 
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Targeted KT

# Key Findings
Criticality 

Rating

3

New Preliminary Concern – IV&V learned in December 2019 that the Calculator 3.0 functionality is built in 

Vue.JS, an open source JavaScript framework. As this framework is relatively new, the open source 

support community is small. IV&V’s concerns include:

• The availability of reliable support for Vue.JS 

• The project’s understanding of any known vulnerabilities with Vue.JS, and development of a process to 

remain current on vulnerabilities discovered by the support community. 

• The RSM lead for Calculator 3.0 went on extended parental leave in December 2019

IV&V acknowledges that BHA has downloaded Vue.JS to start getting familiar with it, and that BHA and 

RSM will continue to hold knowledge transfer sessions in January 2020.

N/A

Recommendations Status

• IV&V recommends BHA research and determine the long-term sustainability of Vue.JS for Calculator 3.0 and 

work to establish a reliable and repeatable process for keeping abreast of communal updates and support 

opportunities.

New

• IV&V recommends BHA continue to hold targeted KT sessions with RSM on maintaining Calculator 3.0 using 

Vue.JS, and determine what additional skillsets, training, and/or resources are needed to support BHA’s long-

term ownership of Calculator 3.0.

New

fi 
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Project Performance Metrics

# Key Findings
Criticality 

Rating

As of the December reporting period there are no open findings in this category. IV&V will continue to work 

with BHA to refine the key performance metrics that are most critical to the project.

fi 
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Organizational Maturity Metrics

# Key Findings
Criticality 

Rating

As of the December reporting period there are no open findings in this category. IV&V will provide its first 

update on the status of BHA’s organizational maturity in the January 2020 reporting period.

fi 
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IV&V Rating Scales

This appendix provides the details of each finding and recommendation identified by IV&V. Project stakeholders are 

encouraged to review the findings and recommendations log details as needed.

• See Findings and Recommendations Log (provided under separate cover)

• IV&V Assessment Category Rating Definitions

The assessment category is not under control as there are serious problems with resources, schedule, or scope. A plan 

to get back on track is needed.

The assessment category’s risks and issues pose significant challenges and require immediate mitigation and/or 

escalation. The project’s ability to complete critical tasks and/or meet the project’s objectives is compromised and is 

preventing the project from progressing forward.

Significant schedule issues exist (> 60 days late). Milestone and task completion dates will need to be re-planned.

Executive management and/or project sponsorship attention is required to bring the assessment category under control.

The assessment is under control but also actively addressing resource, schedule or scope challenges that have arisen. 

There is a clear plan to get back on track. 

The assessment category’s risk and/or issues have been identified, and further mitigation is required to facilitate forward 

progress. The known impact of potential risks and known issues are likely to jeopardize the assessment category.

Schedule issues are emerging ( > 30 days but < 60 days late).

Project Leadership attention is required to ensure the assessment category is under control.

The assessment category is under control and the current scope can be delivered within the current schedule.

The assessment category’s risks and issues have been identified, and mitigation activities are effective. The overall 

impact of risk and issues is minimal.

The assessment category is proceeding according to plan (< 30 days late).

R

Y

G

fi 
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Criticality Ratings

Criticality 

Rating
Definition

A high rating is assigned if there is a possibility of substantial impact to product quality, scope, cost, or 

schedule. A major disruption is likely, and the consequences would be unacceptable. A different approach 

is required. Mitigation strategies should be evaluated and acted upon immediately.

A medium rating is assigned if there is a possibility of moderate impact to product quality, scope, cost, or 

schedule. Some disruption is likely, and a different approach may be required. Mitigation strategies should 

be implemented as soon as feasible.

A low rating is assigned if there is a possibility of slight impact to product quality, scope, cost, or schedule. 

Minimal disruption is likely, and some oversight is most likely needed to ensure that the risk remains low. 

Mitigation strategies should be considered for implementation when possible.

H

M

L
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0 
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Inputs

This appendix identifies the artifacts and activities that serve as the basis for the IV&V observations.

Meetings attended during the December 

2019 reporting period:
1. Daily Scrum meetings (selected)

2. Twice Weekly RSM Issues Meeting

3. Sprint Planning for Release 3.4

4. Weekly CCB Meeting

5. Weekly BHA-ITS Project Status Meeting

6. Calculator 3.0 Knowledge Transfer

7. Weekly Change Planning for Dev

8. Phase 3 Deployment Planning Meeting

9. Bi-Weekly Check-in: CAMHD

10. Bi-Weekly Check-in: DDD

Eclipse IV&V® Base Standards and 

Checklists

Artifacts reviewed during the December 

2019 reporting period:
1. Daily Scrum Notes (selected)

2. Twice Weekly Issues Meeting Notes (selected)

3. Mod 3 and Mod 4 timeline

Document 
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Project Trends

Trend: Overall Project Health

Process Area
2019 2020

Nov Dec Jan Feb Mar Apr May Jun Jul Sep

User Story Validation N/A

Test Practice Validation N/A

Sprint Planning N/A

Release / Deployment Planning N/A

OJT and KT Sessions N/A

Targeted KT N/A

Project Performance Metrics N/A

Organizational Maturity Metrics N/A

Total Open Findings N/A 3

Issue - high N/A 0

Issue - medium N/A 0

Issue - low N/A 0

Risk - high N/A 0

Risk - medium N/A 0

Risk - low N/A 0

Preliminary Concern N/A 3

Ii 
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Final BHA IVV Findings Log - December 2019 Reporting Period

ID Identified 

Date

Summary Observation Significance Recommendation Updates Process Area Type Priority Status Closure Reason Iteration Risk Owner

1 12/31/19 Detailed investigation into 

the project's sprint 

planning processes and 

adoption of generally 

accepted agile best 

practices.

IV&V is currently investigating the following topics as they relate to 

Sprint Planning and the project’s overall approach to agile software 

development:

 - IV&V acknowledges that the project is now planning three sprints 

outs, however, it appears that only a “high-level” sprint planning 

roadmap has been produced, and it is unclear exactly how the project 

is targeting features for each release through the end of Mod 4.

 - IV&V is not aware of how the project is currently defining “done” for 

Mod 3 and Mod 4

Additionally, in the January 2020 reporting period, IV&V will seek 

additional information and visibility into the project’s processes 

specific to prioritizing requests and how user stories in TFS are tagged 

to features, as well as the realignment of project development and 

configuration resources to complete the scope of Release 3.5.

While having a high level roadmap is good, the project 

should be able to identify what feature enhancements will 

be targeted for each planned release. This roadmap will 

help the project manage scope and productivity. Relatedly, 

the "definition done" is an important artifact to ensure 

that the project is successful. Otherwise, the project will 

struggle to prioritize requests/enhancements and manage 

scope.

As much as possible, the project should identify 

what feature enhancements will be targeted for 

each Release and should clearly map out the 

roadmap out through the last Phase 3 release in 

September 2020.

Additionally, the project should clearly define 

“Done” to ensure the project team is working 

towards the same goal and increase opportunities 

for success. Having a clear “definition of done” will 

help provide the project with guidance on how to 

stay within scope.

Sprint Planning Concern N/A New General V Ramesh

2 12/31/19 Production releases are 

deprecated and "breaking" 

existing functionality in 

production, which could 

indicate gaps in regression 

testing processes.

R3.3 introduced a defect that deprecated features in production 

specific to Integrated Support and Life Trajectory functionality. DDD 

has informed IV&V that there are other examples of functionality 

being deprecated after a release, some of which are still being 

investigated. As of this report, IV&V has not evaluated the project’s 

root cause analysis (RCA) process used to determine why such 

functionality was deprecated but will discuss further with BHA in 

January 2020.

Thorough vetting and validation of regression test cases is 

necessary to prevent both defects and the deprecation of 

production functionality when a release is pushed live. 

When defects occur in production, the project should 

follow a defined and repeatable process for determining 

the root cause of the problem.

IV&V suggests that business users thoroughly 

validate all test cases associated with each user 

story and flag those needing regression testing. 

Also, to the extent possible, BHA should explore 

test automation to support regression test efforts.

Test Practice 

Validation

Concern N/A New General D Macdonald

3 12/31/19 Usage of open source 

JavaScript framework for 

development and ongoing 

maintenance of Calculator 

3.0 requires BHA to take a 

proactive approach to 

support and security.

IV&V learned in December 2019 that the Calculator 3.0 functionality is 

built in Vue.JS, an open source JavaScript framework. As this 

framework is relatively new, the open source support community is 

small. IV&V’s concerns include:

 - The availability of reliable support for Vue.JS 

 - The project’s understanding of any known vulnerabilities with Vue.JS, 

and development of a process to remain current on vulnerabilities 

discovered by the support community. 

 - The RSM lead for Calculator 3.0 went on extended parental leave in 

December 2019

IV&V acknowledges that BHA has downloaded Vue.JS to start getting 

familiar with it.

Open source tools and frameworks offer organizations 

great opportunities to build and configure customized 

solutions at lower costs than through software purchase or 

licensing. However, open source tools and frameworks 

often do not come with support models, other than those 

offered through the tool's community. Because of this, the 

organization bears the weight of seeking out reliable help 

and support, as well as much take a proactive approach to 

security and identifying any vulnerabilities in the tools.

IV&V recommends BHA research and determine the 

long-term sustainability of Vue.JS for Calculator 3.0 

and work to establish a reliable and repeatable 

process for keeping abreast of communal updates 

and support opportunities. Additionally, IV&V 

recommends BHA continue to hold targeted KT 

sessions with RSM on maintaining Calculator 3.0 

using Vue.JS, and determine what additional 

skillsets, training, and/or resources are needed to 

support BHA’s long-term ownership of Calculator 

3.0.

Targeted KT Concern N/A New General D Macdonald
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