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Executive Summary

EXECUTIVE SUMMARY
BACKGROUND

The State of Hawaii (State), Department of Labor and Industrial Relations (DLIR)
contracted DataHouse Consulting, Inc. (DataHouse) for the Disability
Compensation Division’s (DCD) Electronic Case Management System Project
(eCMS Project). DLIR contracted Accuity LLP (Accuity) to provide Independent
Verification and Validation (IV&V) services for the eCMS Project.

The Initial On-Site IV&V Review Report (IV&V Initial Report) was issued on
August 30, 2019 and provided an initial assessment of project health as of June 30,
2019. Refer to the full Initial Report for additional background information on the
eCMS Project and IV&V. The Monthly On-Site IV&V Review Reports (IV&V Monthly
Reports) build upon the Initial Report to update and continually evaluate project
progress and performance. Refer to Appendix E: Prior IV&V Reports for a listing
of prior reports.

Phase 1 development and testing activities and Phase 2 requirements activities
continued. The focus of our IV&V activities for this report included the completion
of a two-month in-depth assessment of training and system development and the
beginning of a two-month assessment of quality management and testing. IV&V
has areas of limited visibility or access to project activities and documentation that
may prevent a complete identification of project risks.

The IV&V Dashboard on the following two pages provides a quick visual and
narrative snapshot of both the project status and project assessment as of
November 24, 2020. Additional explanation is included in Findings and
Recommendations by Assessment Area for new findings and in Appendix D: Prior
Findings Log for prior report findings. Refer to Appendix A: IV&V Criticality and
Severity Ratings for an explanation of the ratings.

3

“You never
fail until you

stop trying.”

- Albert Einstein

PERSERVERANCE
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Executive Summary
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ASSESSMENT AREA & RATINGS SUMMARY

SEP        OCT       NOV     IV&V ASSESSMENT AREA IV&V OBSERVATIONS

AS OF NOVEMBER 24, 2020

Overall

Program 
Governance

Project 
Management

Technology

The Phase 1 Content Management go-live on November 25, 2020 was postponed due to additional time 
needed to resolve technical issues.  DLIR and DataHouse are currently evaluating options for a revised go-live 
date in early 2021.  Additionally, DLIR project resources continue to have limited availability due to other DLIR 
organizational priorities.  

Project Schedule: Phase 1 Content Management and Phase 2 tasks are delayed while Phase 1 Case 
Management remains mostly on track.  A revised project schedule is pending.  Accuity is unable to fully assess 
schedule variances (refer to finding 2019.07.PM13).

Project Costs: Contract costs are within the total contract amounts; however, payment schedules were not 
revised for changes in deliverable timelines.  Accuity is unable to fully assess cost variances (refer to finding 
2019.07.PM12).

Quality: DLIR established success metrics but has not yet finalized quality metrics (refer to finding 2019.07.IT05).  
Accuity will evaluate progress towards achieving project goals when DLIR begins to collect metrics data.

The eCMS Project Executive Steering Committee (ESC) convened for the monthly meeting to discuss major risks 
and issues.  

DLIR project resources are challenged with balancing on-going Phase 1 Content Management and Case 
Management and Phase 2 activities along with high DLIR operational workloads.  Limited availability impacts 
the DLIR project resources’ ability to timely complete and be fully engaged in project work.  Additional DLIR 
stakeholder input and feedback are critical for developing a quality system and for overall project success.  
Strong foundational project management processes including resource, schedule, communications, and risk 
management (refer to Appendix D:  Prior Findings Log) are key for optimizing limited DLIR project resources and 
minimizing further schedule delays.  DLIR clarified their training plans and the Phase 1 Content Management 
training was rescheduled to be completed in December 2020.  The Phase 2 requirements deliverable was also 
rescheduled to be completed in December 2020. 

DataHouse resolved most of the technical issues encountered in the prior month related to the Phase 1 Content 
Management solution and held a demo for DLIR to verify functionality.  Additional remediation work is expected 
to be completed in December 2020.  Phase 1 Case Management development is progressing as scheduled.  
DLIR is behind on drafting the test cases for both Content Management and Case Management user acceptance 
testing (UAT).  DLIR and DataHouse clarified testing plans and system development issue tracking processes.  
DLIR also completed a preliminary security risk assessment and high-level plan for security.  DLIR and DataHouse
still need to clarify quality management processes and metrics as well as plans for conversion of paper case files.  
IV&V does not have adequate visibility of development, testing, and data conversion activities to fully assess 
methodologies and progress.  
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Findings and Recommendations 6

FINDINGS AND RECOMMENDATIONS BY ASSESSMENT AREA

OVERALL RATING

AT-A-GLANCE

Content Management 
go-live POSTPONED

REVISED project
schedule pending

LIMITED availability
of DLIR project 
resources

Improve 
FOUNDATIONAL
project processes

The overall rating is assigned based on the criticality ratings of the IV&V Assessment Categories and the severity ratings of the
underlying findings (see Appendix A: IV&V Criticality and Severity Ratings). The tables below summarize the criticality ratings for
each IV&V Assessment Category in the three major IV&V Assessment Areas. Two IV&V Assessment Categories improved and one
declined from the prior report. The overall rating primarily reflects the Phase 1 Content Management and Phase 2 requirements
delays, limited DLIR project resources, and the need to improve many foundational project processes. DLIR and DataHouse
continued to make progress to clarify processes and formalize plans in areas such as testing and security.

SEP OCT NOV PROGRAM GOVERNANCE

Governance Effectiveness

Benefits Realization

SEP OCT NOV PROJECT MANAGEMENT

Project Organization and 
Management 

Scope and Requirements 
Management

Cost, Schedule, and Resource 
Management
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Communications 
Management

Organizational Change 
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Business Process 
Reengineering (BPR)

Training and Knowledge 
Transfer

SEP OCT NOV TECHNOLOGY
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Design
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Quality Management and 
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Configuration Management
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Findings and Recommendations 7

PROGRAM GOVERNANCE

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Governance 
Effectiveness

The eCMS Project Executive Steering Committee 
(ESC) continues to meet monthly to discuss project 
updates, risks, and issues.  ESC guidance and 
oversight are needed to help the project find 
workable options with the limited budget and 
resources.

0 0 0

Benefits Realization
No significant updates since the prior report.  DLIR 
still needs to begin collecting and monitoring 
success metrics data (2019.07.PG05).

0 1 0

PROGRAM
GOVERNANCE

Governance 
Effectiveness

Benefits Realization

G
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RY Y Y
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Findings and Recommendations

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Project Organization 
and Management 

Project organization and management continues 
to be a challenge as DLIR and DataHouse try to 
find ways to keep Phase 1 and Phase 2 activities 
moving forward with the COVID-19 pandemic still 
limiting the availability of DLIR project resources 
(2020.03.PM01).  Strong foundational project 
management processes (refer to Appendix D:  
Prior Findings Log) are critical to optimizing project 
performance and achieving project timelines.  DLIR 
and DataHouse made progress to address some of 
the prior IV&V findings (2020.07.PM01) including 
finalizing a key change request (2019.09.PM01), 
holding a walkthrough meeting for a key 
deliverable (2019.07.PM03), and planning and 
holding additional meetings to improve 
collaboration (2019.07.PM02).  

0 5 0

Scope and 
Requirements 
Management

The Phase 2 requirements deliverable is still in 
process and DataHouse is now targeting 
completion in December 2020.  DataHouse
continued to refine Phase 1 requirements with DLIR 
Subject Matter Experts (SMEs) and also clarified 
the traceability of Phase 1 requirements to other 
documents and testing results.  Phase 1 
requirements traceability (2019.10.PM01) and 
documentation (2019.07.PM10) need additional 
improvement.  DLIR’s review of their third-party 
vendor’s requirements assessment results is still 
pending.

0 2 0
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Findings and Recommendations

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Cost, Schedule, and 
Resource 
Management

The Phase 1 Content Management go-live on 
November 25, 2020 was postponed due to 
additional time needed to resolve technical issues.  
DLIR and DataHouse are currently evaluating 
options for a revised go-live date in early 2021.  
There are also delays in Phase 2 requirements and 
select Phase 1 Case Management tasks.  Improving 
schedule management processes (2019.07.PM13) 
are key to minimizing further schedule delays. 

Inadequate DLIR project resources (2019.07.PM14)
continues to impact the eCMS Project. DLIR 
project resources are challenged with balancing 
on-going Phase 1 Content Management and Case 
Management and Phase 2 activities along with high 
DLIR operational workloads stemming from the 
COVID-19 pandemic (2020.03.PM01).  Limited 
availability impacts their ability to timely complete 
and be fully engaged in project work including 
reviewing and providing feedback on the system 
build.  DLIR stakeholder input and feedback are 
critical for developing a quality system and for 
overall project success.  DLIR and DataHouse are 
planning to schedule additional meetings to 
provide a more structured schedule for DLIR 
project resources to perform system reviews and 
to increase engagement in the project.  Effective 
resource management (2019.09.PM02) is key to 
optimizing limited DLIR project resources.

Improvements are needed to track and monitor 
all project costs and adjust payment schedules for 
changes in deliverable timelines (2019.07.PM12). 

0 4 0

Risk Management

DLIR and DataHouse continued regular discussions 
of risks and made some progress to address 
previously identified IV&V risks and issues (refer to 
Appendix D:  Prior Findings Log).  Timely execution 
of remediation plan tasks is still needed 
(2019.07.PM09).  

0 1 0
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Findings and Recommendations

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Communications 
Management

Weekly meetings with electronic submission pilot 
group stakeholders continued; however, the 
planned Phase 1 Content Management daily 
standup meetings between DLIR and DataHouse
were postponed to begin in December 2020 due 
to changes in the go-live timeline.  DLIR and 
DataHouse are also planning to schedule 
additional meetings in December 2020 with DLIR 
project resources to increase engagement and 
feedback on the system build.  Effective and timely 
communications with all impacted stakeholders 
(2019.07.PM07) and in all areas of the project 
(2019.07.PM06) are still needed.

0 2 0

Organizational 
Change 
Management (OCM)

Some OCM is occurring as an indirect result of 
other project communications and participation in 
on-going project meetings.  A more structured 
OCM approach is still needed (2019.07.PM08) to 
ensure stakeholders accept and embrace changes. 

0 1 0

Business Process 
Reengineering (BPR)

BPR improvements continue to be delivered 
through development sprints.  IV&V does not have 
a complete understanding of the BPR approach 
during the requirements stage and will review the 
Phase 2 requirements deliverable expected in 
December 2020 to further assess BPR.  

0 0 0

Training and 
Knowledge Transfer

The remaining DataHouse Phase 1 Content 
Management train-the-trainer sessions were 
postponed again to early December 2020 due to 
additional time needed to address technical issues. 
DLIR has an informal plan for their DLIR-led Phase 1 
Content Management training sessions to occur in 
December 2020 for UAT testers and jointly with 
Phase 1 Case Management training in 2021 for 
other DLIR users.  Phase 1 Content Management 
knowledge transfer sessions did not occur due to 
changes in the go-live timeline.  IV&V will assess 
the knowledge transfer approach as the sessions 
occur. 

0 0 0

10

PROJECT 
MANAGEMENT

Project Organization 
and Management

Scope and 
Requirements 
Management

Cost, Schedule, and 
Resource 
Management

Risk Management

Communications 
Management

Organizational 
Change Management

Business Process 
Reengineering

Training and 
Knowledge Transfer

NA

G

RR

Y

G

Y

Y

Y

G

Y

Y

RY

0 

ACCUITYfj) 



Findings and Recommendations

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

System Software,
Hardware, and 
Integrations

Development of the Phase 1 Content Management 
solution was extended due to additional time 
needed to address technical issues.  DataHouse
held a demo for DLIR to verify that technical issues 
were resolved.  DataHouse expects to complete 
the additional remediation work in early December 
2020.  DLIR and DataHouse established a process 
for Content Management system development 
feedback and issue tracking.  The Content 
Management go/no-go criteria still need to be 
finalized (2020.09.IT01).  Phase 1 Case 
Management Epic 4 development is progressing 
as scheduled.  The interface solution remains 
unclear (2019.07.IT02).  IV&V does not have 
adequate visibility of development and integration 
activities to fully assess methodologies and 
processes.

0 3 0

Design

DataHouse continues to refine the Content 
Management and Case Management design 
during development and periodically update 
design documents.  Security design is covered in 
the Security IV&V Assessment Category.  

0 0 0

Data Conversion

The Phase 1 Content Management data conversion 
bulk migration was put on hold due to changes in 
the go-live timeline.  DLIR is still exploring options 
for Phase 1 Case Management paper file 
conversion and details of the data conversion 
scope, approach, and resources still need to be 
discussed (2019.11.IT01).  IV&V does not have 
adequate visibility of data conversion activities to 
assess the progress or approach for data 
conversion.  Additionally, an unsupported legacy 
system may impact data conversion (2019.09.IT03).  

0 2 0
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Findings and Recommendations

SEP OCT NOV IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Quality 
Management and 
Testing

DataHouse continues to perform various system 
and integration testing.  DLIR and DataHouse
made progress to clarify test plans and testing 
roles and responsibilities (2020.02.IT01).  DLIR is 
behind on drafting Phase 1 Content Management 
and Case Management test cases and needs to 
finalize their own test plan (2019.10.IT01). IV&V 
does not have adequate visibility of DataHouse or 
DLIR testing activities or documentation to fully 
assess methodologies and progress.  Additionally, 
the DataHouse and DLIR quality management 
plans and approach have also not yet been 
finalized (2019.07.IT05). 

0 3 0

Configuration 
Management

No significant updates since the prior report.  A 
comprehensive configuration management plan 
including the DLIR approval process is still pending 
(2019.07.IT06). 

0 1 0

Security

DLIR completed a preliminary security risk 
assessment (SRA) and evaluated areas of risk.  DLIR 
has a high-level plan and timeline to continue 
evaluating and implementing security tools and 
controls.  DLIR and ETS meet regularly to discuss 
and align plans for implementing security policies 
and procedures.  DLIR’s formal security 
management plan (2019.07.IT07) and security 
policies (2019.10.IT02) are still pending.  

0 2 0
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13Introduction

IV&V CRITICALITY AND SEVERITY RATINGS

Criticality and severity ratings provide insight on where significant deficiencies are observed and immediate remediation or risk
mitigation is required. Criticality ratings are assigned to the overall project as well as each IV&V Assessment Area and IV&V
Assessment Category. Severity ratings are assigned to each risk or issue identified.

Criticality Rating

The criticality ratings are assessed based on consideration of the severity ratings of each related risk and issue within the
respective IV&V Assessment Area and IV&V Assessment Category, the overall impact of the related findings to the success of
the project, and the urgency of and length of time to implement remediation or risk mitigation strategies. Arrows indicate
trends in the project assessment from the prior report and take into consideration areas of increasing risk and approaching
timeline. Up arrows indicate adequate improvements or progress made. Down arrows indicate a decline, inadequate progress,
or incomplete resolution of previously identified findings. No arrow indicates there was neither improving nor declining
progress from the prior report.

A GREEN, low criticality rating is assigned when the
activity is on track and minimal deficiencies were
observed. Some oversight may be needed to ensure
the risk stays low and the activity remains on track.

A YELLOW, medium criticality rating is assigned
when deficiencies were observed that merit
attention. Remediation or risk mitigation should be
performed in a timely manner.

A RED, high criticality rating is assigned when
significant severe deficiencies were observed and
immediate remediation or risk mitigation is required.

A GRAY rating is assigned when the category being
assessed has incomplete information available for a
conclusive observation and recommendation or is
not applicable at the time of the IV&V review.

G

Y

R

NA

TERMS

RISK
An event that has not 
happened yet.

ISSUE
An event that is 
already occurring or 
has already 
happened.

Appendix A:  IV&V Criticality and Severity Ratings
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14Introduction

Severity Rating

Once risks are identified and characterized, Accuity will
examine project conditions to determine the
probability of the risk being identified and the impact
to the project, if the risk is realized. We know that a risk
is in the future, so we must provide the probability and
impact to determine if the risk has a Risk Severity, such
as Severity 1 (High), Severity 2 (Moderate), or Severity 3
(Low).

While a risk is an event that has not happened yet, an
issue is something that is already occurring or has
already happened. Accuity will examine project
conditions and business impact to determine if the
issue has an Issue Severity, such as Severity 1
(High/Critical Impact/System Down), Severity 2
(Moderate/Significant Impact), or Severity 3
(Low/Normal/Minor Impact/Informational).

Findings that are positive or preliminary concerns are
not assigned a severity rating.

1

2

3

SEVERITY 1: High/Critical level

SEVERITY 2: Moderate level

SEVERITY 3: Low level

TERMS

POSITIVE
Celebrates high 
performance or 
project successes.

PRELIMINARY 
CONCERN
Potential risk 
requiring further 
analysis.

AppendixACCUITYfj) 
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Appendix B:  Industry Standards and Best Practices

STANDARD DESCRIPTION

ADA Americans with Disabilities Act

ADKAR® Prosci ADKAR:  Awareness, Desire, Knowledge, Ability, and Reinforcement

BABOK® v3 Business Analyst Body of Knowledge

DAMA-DMBOK® v2 DAMA International’s Guide to the Data Management Body of Knowledge

HIPAA Health Insurance Portability and Accountability Act of 1996

MARS-E v2.0
CMS Minimum Acceptable Risk Standards for Exchanges – Exchange Reference Architecture 
Supplement

MITA v3.0 Medicaid Information Technology Architecture

PMBOK® v6 Project Management Institute (PMI) Project Management Body of Knowledge 

SWEBOK v3 Guide to the Software Engineering Body of Knowledge

TOGAF® v9.2 The Open Group Architecture Framework Standard

COBIT® 2019 Framework Control Objectives for Information and Related Technologies Framework

IEEE 828-2012
Institute of Electrical and Electronics Engineers (IEEE) Standard for Configuration Management in 
Systems and Software Engineering

IEEE 1062-2015 IEEE Recommended Practice for Software Acquisition

IEEE 1012-2016 IEEE Standard for System, Software, and Hardware Verification and Validation

IEEE 730-2014 IEEE Standard for Software Quality Assurance Processes

ISO 9001:2015 International Organization for Standardization (ISO) Quality Management Systems – Requirements

ISO/IEC 25010:2011
ISO/International Electrotechnical Commission (IEC) Systems and Software Engineering – Systems 
and Software Quality Requirements and Evaluation (SQuaRE) – System and Software Quality 
Models

ISO/IEC 16085:2006 ISO/IEC Systems and Software Engineering – Life Cycle Processes – Risk Management

ACCUITYfj) 



16Appendix

STANDARD DESCRIPTION

IEEE 16326-2019 
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Project Management

IEEE 29148-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Requirements Engineering

IEEE 15288-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – System Life Cycle 
Processes

IEEE 12207-2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Software Life Cycle 
Processes

IEEE 24748-1-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 1:  Guidelines for Life Cycle Management

IEEE 24748-2-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 2:  Guidelines for the Application of ISO/IEC/IEEE 15288 (System Life Cycle 
Processes)

IEEE 24748-3-2012
IEEE Guide:  Adoption of ISO/IEC TR 24748-3:2011, Systems and Software Engineering – Life 
Cycle Management – Part 3:  Guide to the Application of ISO/IEC 12207 (Software Life Cycle 
Processes)

IEEE 14764-2006
ISO/IEC/IEEE International Standard for Software Engineering – Software Life Cycle Processes –
Maintenance

IEEE 15289-2019
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Content of Life Cycle 
Information Items (Documentation)

IEEE 24765-2017 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Vocabulary

IEEE 26511-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Requirements for 
Managers of Information for Users of Systems, Software, and Services

IEEE 23026-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Engineering and 
Management of Websites for Systems, Software, and Services Information

IEEE 42010-2011
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Architecture 
Description

IEEE 29119-1-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 1:  Concepts and Definitions

IEEE 29119-2-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 2:  Test Processes

IEEE 29119-3-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 3:  Test Documentation

IEEE 29119-4-2015
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 4:  Test Techniques

ACCUITYfj) 
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STANDARD DESCRIPTION

IEEE 1484.13.1-2012
IEEE Standard for Learning Technology – Conceptual Model for Resource Aggregation for 
Learning, Education, and Training

ISO/IEC TR 20000-
11:2015

ISO/IEC Information Technology – Service Management – Part 11:  Guidance on the Relationship 
Between ISO/IEC 20000-1:2011 and Service Management Frameworks:  ITIL®

ISO/IEC 27002:2013 Information Technology – Security Techniques – Code of Practice for Information Security Controls

SAML v2.0 Security Assertion Markup Language v2.0

SoaML v1.0.1 Service Oriented Architecture Modeling Language

CMMI-DEV v1.3 Capability Maturity Model Integration for Development

FIPS 199
Federal Information Processing Standard (FIPS) Publication 199, Standards for Security 
Categorization of Federal Information and Information Systems

FIPS 200
FIPS Publication 200, Minimum Security Requirements for Federal Information and Information 
Systems

NIST 800-53 Rev 5 
National Institute of Standards and Technology (NIST) Security and Privacy Controls for Federal 
Information Systems and Organizations

NIST Cybersecurity 
Framework v1.1 

NIST Framework for Improving Critical Infrastructure Cybersecurity 

LSS Lean Six Sigma

ACCUITYfj) 
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DATE INTERVIEWEE

11/18/20 DLIR Training Plan Meeting

11/18/20 Interview with LIRAB Stakeholder

Appendix C:  Interviews, Meetings, and Documents
INTERVIEWS

DATE MEETING DESCRIPTION

10/27/20 IV&V DCD Update Meeting

10/27/20 Weekly PM Status Meeting

10/28/20 IV&V Prior Findings Working Session

10/29/20 Phase 1 Electronic Submission Office Hours

10/29/20 Phase 2 Requirements Gathering Session

10/29/20 Thursday Phase 1 Case Management Scrum Meeting

10/29/20 Security Working Session

10/30/20 Weekly DCD Risk Meeting

10/30/20 Phase 2 Requirements Gathering Session

11/05/20 Phase 1 Electronic Submission Office Hours

11/05/20 IV&V Update and Planning Meeting

11/05/20 Thursday Phase 1 Case Management Scrum Meeting

11/05/20 Phase 2 Requirements Gathering Session

11/05/20 Security Working Session

MEETINGS

ACCUITYfj) 
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MEETINGS (CONTINUED)

DATE MEETING DESCRIPTION

11/06/20 Weekly DCD Risk Meeting

11/06/20 Phase 1 Case Management Sprint 4.1 and 4.2 Review

11/09/20 IV&V DLIR Update Meeting

11/10/20 IV&V DCD Update Meeting

11/10/20 Weekly PM Status Meeting

11/12/20 Phase 1 Electronic Submission Office Hours

11/12/20 Thursday Phase 1 Case Management Scrum Meeting

11/12/20 Security Working Session

11/13/20 Weekly DCD Risk Meeting

11/13/20 Monthly eCMS Steering Committee Meeting

11/13/20 Phase 1 Case Management Sprint 4.2 Retrospective Meeting

11/17/20 IV&V DCD Update Meeting

11/18/20 Phase 1 Case Management Sprint 4.3 Planning Session

11/19/20 Phase 1 Electronic Submission Office Hours

11/19/20 Thursday Phase 1 Case Management Scrum Meeting

11/19/20 Security Working Session

11/20/20 Weekly DCD Risk Meeting

11/20/20 Test Plan Walkthrough Meeting

11/20/20 Phase 1 Content Management System Run Through

11/24/20 IV&V DCD Update Meeting

ACCUITYfj) 
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TYPE DOCUMENT

Request for Proposal State of Hawaii DLIR DCD RFP No. RFP-17-002-DCD (Release Date 04/12/18)

DataHouse Proposal DataHouse eCMS Best and Final Offer (BAFO) Proposal (Dated 06/20/18)

Request for Proposal State of Hawaii DLIR DCD IV&V RFP No. RFP-18-001-DCD (Release Date 12/28/18)

Contract Contract between State of Hawaii and DataHouse Consulting Inc. (Effective 08/27/18)

Project Management DataHouse Project Management Plan 1.4 (Updated 09/25/20)

Project Management DataHouse Project Status Report (Status Date 11/08/20 for reporting period 09/01 – 09/15/20, finalized 
11/13/20)

Project Management DataHouse Project Status Report (Status Date 11/08/20 for reporting period 09/16 – 09/30/20, finalized 
11/13/20)

Project Management Weekly Status Meeting Agenda Minutes (10/17/20)

Project Management Weekly Status Meeting Agenda Minutes (10/27/20)

Project Management Weekly Status Meeting Agenda Minutes (11/04/20)

Project Management Weekly Status Meeting Agenda Minutes (11/10/20)

Project Management Change Log (Updated 11/20/20)

Project Management Change Request (CR0002) AWS (Revised 11/10/20)

Schedule eCMS Microsoft Project Plan as of 11/15/20 (MPP file) 

Costs DCD eCMS Modernization Project – Services (Updated 11/23/20)

Risk and Issues RAID (Risk Action Issue Decision) Log (Updated 11/20/20 by DataHouse Project Manager)

DOCUMENTS

DATE MEETING DESCRIPTION

11/24/20 Weekly PM Status Meeting

MEETINGS (CONTINUED)
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TYPE DOCUMENT

Risk and Issues RAID Log (Updated 11/23/20 by DCD Risk Manager)

Development DataHouse Development Team Status Meeting Minutes for 10/28/20 

Development DataHouse Development Team Status Meeting Minutes for 11/04/20 

Development DataHouse Development Team Status Meeting Minutes for 11/18/20 

Requirements Phase 2 Case Management Requirements Gathering Meeting Notes (5 files)

Requirements Phase 2 Case Management Process Flows (3 files)

Requirements Phase 2 Case Management Requirements Gathering Spreadsheet (as of 11/23/20)

Requirements Case Management Requirements Version 1.5 (Updated 11/15/20)

Requirements Requirements Traceability Matrix (Revision Date 11/13/20)

Development Phase 1 Case Management Scrum Meeting Notes (4 files)

Development Phase 1 Epic 4 Sprint 4.2 Documentation (Retrospective notes)

Development Phase 1 Epic 4 Sprint 4.3 Documentation (Prior sprint review and planning session notes) (2 files)

Development DataHouse Email re: Problem with Marking Sets for Training (10/28/20)

Integrations Phase 1 Case Management Electronic Submission Screencast Video

Design Phase 1 Case Management Design Version 1.5 (Updated 11/22/20)

Security DLIR Preliminary Security Risk Assessment (11/02/20)

Security Security Responsible, Accountable, Consulted, Informed (RACI) Chart Draft (11/13/20)

Testing DataHouse Test Plan Version 0.1 (Updated 11/13/20, pending DLIR approval)

Testing DLIR Test Plan Working Draft Version 1.0 (Updated 11/23/20)

Testing Phase 1 Case Management User Feedback (11/05/20)

DOCUMENTS (CONTINUED)
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TYPE DOCUMENT

Governance eCMS ESC Meeting Agenda (11/13/20)

Governance eCMS ESC Meeting Minutes (10/09/20)

Governance eCMS ESC Meeting DataHouse Project Dashboard (11/13/20)

Deployment Phase 1 Content Management Deployment Checklist Draft

DOCUMENTS (CONTINUED)
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Appendix D: Prior Findings Log

ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

System Software, 
Hardware and 
Integrations

2020.09.IT01 Risk Moderate Moderate Unclear go/no-go criteria may impact the 
orderly completion of all tasks required 
for system go-live.

The criteria for the go/no-go decision are not completely and clearly 
defined and agreed upon.  The decision to go-live involves many areas 
and tasks of the project including testing, quality management, security, 
data conversion, training, communications, and deliverable review, as well 
as the operational readiness of users.  Various project plans often include 
or establish select criteria; however, some of these related plans pending 
completion or finalization include the test plans (2020.02.IT01 and 
2019.10.IT01), the quality management plan (2019.07.IT05), and security 
management plan (2019.07.IT07).  Additionally, acceptance criteria for 
requirements (2019.10.PM01) and for deliverables (2019.07.PM03) have 
not been established. 

The Content Management system is scheduled to go-live on November 
25, 2020 and Case Management on June 14, 2021.  With the Content 
Management go-live date quickly approaching, it is important to establish 
clear criteria for the go/no-go decision.  DLIR is planning to draft a go/no-
go checklist to summarize all of the criteria and tasks.  DataHouse plans to 
provide a cutover plan to provide additional information about pre and 
post go-live tasks.   

2020.09.IT01.R1 Establish complete and clear go/no-
go criteria.

•Establish go/no-go criteria in advance of the go-live decision to allow 
for sufficient time for tasks to be completed and criteria satisfied.
•Ensure all parties agree upon go/no-go criteria including impacted 
stakeholders.
•Consider go/no-go criteria such as all requirements meet acceptance 
criteria and are approved by DLIR, end user training is completed, and 
critical bugs and issues are identified and resolved. 
•Consider setting go-live countdown checkpoints (e.g., 15, 30, 60, 90 
days) for specific go/no-go criteria or tasks to be reviewed or completed 
by.

Open 10/23/20:  DLIR drafted a preliminary testing and cutover checklist that 
include some go/no-go criteria.  DataHouse also provided a Content 
Management deployment checklist that reflected some of the dates already in 
the project schedule.  DLIR is still confirming deployment dates with 
stakeholders and evaluating the impact of recent technical issues on go-live.

11/24/20:  No updates to report.

Accuity will evaluate the checklists and criteria as finalized.

2020.07.PM01.R1 Perform a project assessment. •Consider performing retrospective for project processes.
•Consider conducting performance assessments for the project team, 
individual team members, and governance.
•Document lessons learned and necessary actions or follow-up to 
prevent reoccurrence of similar issues. 

2020.07.PM01.R2 Formulate a plan for addressing 
identified deficiencies.

•Prioritize based on relevance to upcoming activities; consider focusing 
on requirements management and BPR processes to optimize 
effectiveness and efficiencies of upcoming requirements gathering 
sessions.
•Develop high-level timeline and tasks for addressing deficiencies and 
begin tracking progress.

OpenProject 
Organization and 
Management

2020.07.PM01 Risk Moderate Moderate Limited progress to address previously 
identified deficiencies for foundational 
project processes may result in 
reoccurring issues and delays. 

IV&V identified a number of risks and issues since the IV&V Initial Report in 
July 2019 related to foundational project processes.  Some of the more 
critical areas requiring improvements include cost management, schedule 
management, resource management, requirements management, change 
management, risk management, and testing as these processes impact 
many aspects of the project execution and contribute greatly to overall 
project performance and project success.  Identified deficiencies 
contributed to project delays experienced in Phase 1.  For example, a 
significant amount of time was spent clarifying and refining Case 
Management user stories due to incomplete and unclear requirements 
documentation.  Additionally, the project was delayed several times for 
AWS due to unclear requirements, tasks, and resources needed as well as 
ineffective processes to document and analyze the change and identify 
and mitigate risks associated to the AWS build.  

Incremental progress was made for many findings but a majority are still 
open.  Progress was limited by availability of project resources and 
competing organizational and project priorities.  With the kick-off of Phase 
2 in August, this is a great opportunity to review identified deficiencies, 
evaluate the effectiveness of current project processes, reflect on lessons 
learned on the project to-date, and make necessary improvements for 
upcoming activities.  Additionally, addressing deficiencies will better 
position the project to handle and adjust to changes going forward 
including potential rapidly evolving circumstances related to the COVID-
19 pandemic (refer to finding 2020.03.PM01).

08/21/20:  DataHouse is currently conducting requirements gathering sessions 
and made improvements to the requirements management processes 
including timely sharing of requirements documentation and reviewing 
original contract requirements.  DLIR plans to prioritize open findings and 
resume efforts to develop and execute mitigation plans.    

09/28/20:  DLIR and DataHouse held an initial meeting to discuss prior IV&V 
findings of risks and issues.  Recurring meetings were scheduled to continue 
discussions and to develop a plan to address all findings.  DLIR also discussed 
prior IV&V findings at their weekly risk meetings, prioritized the top three 
project risks, and began developing remediation or mitigation plans.    

10/23/20:  DLIR and DataHouse met again to discuss prior IV&V findings and 
made progress to address or close findings.  The next meeting is scheduled 
for the last week of October 2020.  Additional follow-up meetings were not 
yet scheduled.

11/24/20:  DLIR and DataHouse did not schedule any follow-up meetings 
specifically to discuss prior IV&V findings; however, some progress was made 
through the course of other project meetings.

Accuity will continue to evaluate progress to address open findings.
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ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2020.03.PM01.R1 Explore possible ways to keep the 
project moving forward with 
available resources.

•Evaluate DLIR SMEs availability and bandwidth to work on the project. 
•Consider reshuffling of user stories in current and upcoming sprints and 
how to best utilize available DLIR SMEs.

2020.03.PM01.R2 Formulate a plan for how to 
respond to COVID-19 impacts to 
the project.

•DataHouse and DLIR, with input from the ESC, must come together to 
decide on how to best proceed.
•Carefully assess the situation and individually log all of the specific 
impacts to the project in the risk register, including direct and indirect 
impacts.
•Evaluate alternative courses of action and contingency plans for each 
specific impact identified.
•Consider adjusting the frequency of communications and reviews of 
response plans to support the pace of evolving circumstances.

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020.  

07/29/20:  COVID-19 continues to impact the availability of DLIR project 
resources.  A few of the DLIR project resources, including the DLIR Project 
Manager, returned to the project on a limited basis and additional DLIR 
project resources are expected to have some availability in the upcoming 
months as DCD employees are slowly transitioned back from the UI Division.  
With recent increases in cases in Hawaii, circumstances could potentially 
evolve rapidly.  While the plan to move forward with Phase 2 work gives 
DataHouse more options to keep the project moving forward, some level of 
DLIR project resources will always be needed.  Making improvements for 
identified deficiencies (2020.07.PM01) in a few key foundational project 
processes including schedule management (2019.07.PM13), resource 
management (2019.09.PM02), change management (2019.09.PM01), and risk 
management (2019.07.PM09) will better position the project to handle and 
adjust to changes going forward.   

08/21/20:  DataHouse kicked-off Phase 2 requirements gathering sessions.  
With Phase 1 activities scheduled to resume simultaneously with on-going 
Phase 2 activities, additional clarity is still needed regarding the path forward.  
Additionally, the worsening COVID-19 situation in Hawaii creates a lot of 
uncertainty with regards to DLIR project resources and work arrangements.  A 
clear understanding of intended project activities as well as contingency plans 
for key project resources and possible work-from-home arrangements are 
essential to minimizing further delays.

09/28/20, 10/23/20, and 11/24/20:  No updates to report.

Accuity will continue to evaluate COVID-19 response and plans.

Project 
Organization and 
Management

2020.03.PM01 Issue High Moderate The COVID-19 pandemic is impacting 
project execution although the extent of 
the impact to project costs and the 
project schedule as well as the potential 
impacts to quality and project success 
are currently indeterminable. 

The COVID-19 pandemic has created uncertainty with respect to the 
timely completion of the project and its cost.  Understandably, DLIR has 
diverted project resources to the UI Division to respond to the 
skyrocketing number of unemployment claims.  This finding focuses on the 
impacts of COVID-19 specific to the eCMS Project.  

The following is a summary of the related events and facts:
•All eCMS Project meetings were cancelled beginning March 17, 2020 
following directives for non-essential state workers to stay home.  
Subsequent state-wide stay-at-home orders were put into effect through 
April 30, 2020.
•Currently only a few DLIR project resources, including the DCD Executive 
Sponsor and DLIR Project Manager, are still working in the office or 
remotely but time dedicated to project work has been drastically reduced 
due to competing priorities.  DLIR ceased actively performing or 
participating in many key project management activities.
•Key DLIR Subject Matter Experts (SME) are currently unavailable to the 
eCMS Project.  The DLIR SMEs are critical to the Case Management 
system development process due to the valuable knowledge and input of 
business operations they provide to the development teams to clarify and 
refine requirements. 
•Many DLIR SMEs have been temporarily assigned to assist the UI 
Division’s overwhelmed operations and a timeline of when they would 
return to DCD or eCMS Project work is unknown.  
•Even when stay-at-home orders are lifted, the mounting DCD operational 
work will limit DLIR SME capacity to participate in or perform project work.
•The Office of Enterprise Technology Services (ETS) and DLIR Electronic 
Data Processing Systems Office (EDPSO) stakeholders playing an essential 
role in project governance and project security management activities are 
busy addressing other pressing department and state IT issues. 
•DLIR’s plans to procure necessary testing, data conversion, and cloud 
support resources has been put on hold due to COVID-19.  
•Although a few DataHouse resources were reassigned to assist with 
higher priority and more urgent UI Division system support, DataHouse 
continues to move forward with development work.  However, 
DataHouse’s progress is partially limited due to dependencies on DLIR’s 
completion of assigned tasks.   

The drastic reduction in already constrained DLIR project resources has 
almost entirely halted project work on the state side which will impact 
project costs and schedule and potentially impact quality and project 
success.  Estimates of potential impacts to project costs and schedule have 
not yet been determined and progress has not been made to develop 
mitigation plans that would help to reduce or limit the impacts.  

The severity rating and the following IV&V recommendations are based on 
a project-focused perspective, with an understanding that higher DLIR 
department level priorities may limit the project’s ability to respond 
effectively and timely.  Although this finding is reported under the Project 
Organization and Management IV&V Assessment Category, this finding 
also impacts the criticality ratings for the Governance Effectiveness; Cost, 
Schedule and Resource Management; Risk Management; Communications 
Management; Data Conversion; Quality Management and Testing; and 
Security categories.  In addition to the specific recommendations made as 
a part of this finding, the IV&V recommendations made at findings 
2019.09.PM02, 2019.07.PM06, 2019.07.PM09, 2019.07.PM12, 
2019.07.PM13, and 2019.07.PM14 will also help to address this issue. 
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CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

2020.02.IT01.R1 Clarify the test approach. •Perform a deliverable review (refer to finding 2019.07.PM03) to ensure 
DLIR understands the test plan and scope.
•Consider making improvements to the test documentation.

2020.02.IT01.R2 Develop adequate test 
management processes and 
procedures.

•Consider a process for monitoring and reporting test status and results.
•Consider a process for authorization of test data.

2019.11.IT01.R1 Improve DLIR understanding of the 
data conversion process.

•Explain how data conversion tools perform validation and reconciliation 
steps and share available reports and logs.
•Explain the process for how the data conversion plans will be updated 
for changes in system requirements.
•Provide details on timing, number of data extractions and tests to be 
performed, and necessary remapping of data.

2019.11.IT01.R2 Formalize DLIR data conversion test 
plans.

•Focus DLIR tests to address identified data conversion risks and issues.
•Estimate data conversion test resource needs and ensure adequate 
resources are identified, trained, and scheduled (refer to findings 
2019.09.PM02 and 2019.07.PM14).

2019.11.IT01.R3 Formalize DLIR Case Management 
data conversion scanning plans.

•Evaluate the impact on operations and project success of different data 
conversion scanning approach options.
•Estimate scanning time requirements and begin to schedule or acquire 
necessary resources (refer to findings 2019.09.PM02 and 2019.07.PM14).

Scope and 
Requirements 
Management

2019.10.PM01 Risk High High The current RTM documentation and 
tool may hinder traceability, which may 
impact the ability to ensure the overall 
eCMS solution fulfills all requirements 
and provides context and expectations 
for design, development, and testing. 

Added complexity to requirements traceability is due to the current 
requirements management process.  Requirements documentation was 
developed separate from the DataHouse contract requirements and more 
detailed requirements were developed by the Content Management and 
Case Management development teams to use for development.  As a 
result, there is duplication of requirements in the RTM which will likely 
impede traceability to requirements throughout the life of the project.  
DataHouse made incremental improvements to the RTM.  The 
requirements documentation were traced to the use cases used by the 
Content Management development team or user stories used by the Case 
Management development team.  DataHouse contract requirements were 
also added to the RTM but have not yet been traced to the requirements 
used for development.  Requirements are not currently traced to project 
objectives and success metrics to ensure requirements add business value 
or to acceptance criteria to ensure stakeholder satisfaction.  Additionally, 
the RTM is maintained in Microsoft Excel which limits version-control, 
efficient collaboration and review, and integration with testing. 

2019.10.PM01.R1 Improve requirements traceability. •Trace contract requirements to requirements subsets used by the 
development teams to ensure completeness.
•Consider identifying high-level requirements that duplicate more 
detailed requirements to reduce redundancy in traceability to design and 
testing.
•Trace requirements to the project objectives success metrics (refer to 
finding 2019.07.PG05) to ensure each approved requirement adds 
business value.
•Add acceptance criteria to the RTM to ensure stakeholder satisfaction.
•Consider use of a requirements management tool with greater 
functionality.

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020.  

07/29/20:  IV&V did not observe or have access to information to verify any 
progress made in the current month. 

08/21/20 and 09/28/20:  DataHouse is reviewing contract requirements 
during the Phase 2 requirements gathering sessions.  IV&V does not have 
access to an updated RTM.

10/23/20:  DataHouse updated the RTM with the Phase 1  Content and Case 
Management revised requirements and user stories.  No significant 
improvements or changes made to traceability.

11/24/20:  DataHouse provided some additional clarification regarding the 
traceability of Phase 1 requirements to other documents and testing results. 

Accuity will evaluate the RTM as improvements are made.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020.  

07/29/20 and 08/21/20:  DataHouse is currently performing various system 
and integration testing; however, IV&V does not have adequate visibility into 
DataHouse testing activities or test documentation to provide an assessment.  

09/28/20:  DLIR plans to clarify the testing that DataHouse will be performing 
for Content Management in order to develop their own test plan.

10/23/20:  No updates to report.

11/24/20:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse met with DLIR to clarify test plans and testing roles 
and responsibilities.  DataHouse also made some updates to the test plan 
draft.  Additional clarification and improvements of test processes is still 
needed as well as DLIR approval of the test plan.

Accuity will reassess when meetings are held regarding the DataHouse test 
plan and evaluate any improvements made to test processes.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020.  

07/29/20:  The Content Management data conversion plan v1.4 was updated 
for one of the recent Content Management change requests.  IV&V does not 
have adequate visibility of data conversion activities to assess the progress or 
approach for data conversion.  

08/21/20:  DataHouse and DLIR have a meeting planned for late August to 
discuss Content Management data conversion processes and the DLIR data 
conversion testing scheduled for September 2020.  

09/28/20:  DataHouse clarified the Phase 1 Content Management data 
conversion processes and the expectations for DLIR data validation testing.  
DataHouse also trained DLIR data validation testers to use the Content 
Management system efficiently for testing.  DataHouse also confirmed that 
the Case Management data conversion processes would be the same.  IV&V 
will continue to track the clarification of the timing of data extraction and 
validation cycles under the 2019.07.PM13 schedule finding.  DLIR still does 
not have a clear plan for Phase 1 Case Management manual file conversion.  
DataHouse offered an option for providing data conversion resources to the 
project that DLIR plans to further explore in October 2020.  

10/23/20:  DataHouse updated the Content Management taxonomy for user 
feedback during data validation UAT and the Case Management taxonomy 
for the Epic 3 build.  DLIR is still exploring options for paper file conversion.

11/24/20:  No updates to report.

Accuity will evaluate data conversion plans as progress is made. 

OpenData Conversion Moderate Unclear data conversion plans and 
processes may reduce DLIR’s ability to 
prepare for proper data conversion.

Open

2019.11.IT01 Risk Moderate The Content Management Conversion and Migration (version 1.2 pending 
DLIR approval) and Case Management Conversion and Migration (version 
1.1 pending DLIR approval) describe the data conversion process and 
roles and responsibilities between DataHouse and DLIR.  DLIR is 
responsible for performing UAT on the data and ultimately signing off on 
the final reconciliation reports but has not yet formalized plans for these 
tasks.  The data conversion plans do not provide sufficient details and 
DLIR does not have insight to the DataHouse data conversion teams’ 
activities, tools, reports, risks and issues, and testing.  As such, DLIR is 
unable to properly prepare for their part in the process and will not be 
able to adjust their data conversion test plans for maximum efficiency.  
Additionally, DLIR has not finalized plans for scanning current paper files 
to ensure necessary data quality to support system use at go-live.

The IV&V recommendations made at 2019.07.PM02.R3 and 
2019.07.PM13.R2 regarding DataHouse including DLIR in project activities 
and adding detailed tasks to the project schedule will also address this 
finding.  Below are additional recommendations to further improve data 
conversion plans and activities.

Quality 
Management and 
Testing

2020.02.IT01 Risk High Moderate The DataHouse Test Plan is incomplete 
and does not adequately inform DLIR of 
the testing approach and scope which 
may impact the execution of testing 
activities. 

DataHouse drafted the Test Plan Version 0.0, pending DLIR review and 
approval.  The test plan does not include or clearly explain the following: 
•The scope of the test plan is incomplete (e.g., performance, load, 
volume, AWS environments).
•The testing approach differs from DataHouse’s Best and Final Offer 
(BAFO) (e.g., regression testing, test-driven development (TDD)).
•The security testing does not address all security requirements outlined 
in the DataHouse contract or verbally discussed with DataHouse (e.g., 
AWS vulnerability scan).
•Specifics of the test approach are not detailed (e.g., test design 
techniques for all testing types, automation testing tools, test data 
requirements, data scrubbing procedures, metrics for test cases and 
coverage of code).
•The test tasks included in the project schedule are incomplete (e.g., 
security tests, test plan Section 8 tasks).
•Incomplete test deliverables and unclear delivery (e.g., missing a test 
completion report, defect reports not delivered to DLIR, test results 
delivered through the requirements traceability matrix (RTM)).
•There are no defined test management monitoring and control 
processes. 
•A naming convention of test documentation files is not established for 
easy retrieval and location.

A lack of clarity of DataHouse’s testing approach may not allow DLIR to 
appropriately develop their own test plan or ensure testing activities are 
adequately performed.  Additionally, a lack of mutual understanding and 
inadequate test management processes could impact the execution of 
testing activities.
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2019.10.IT02.R1 Formalize security policies. •Work with ETS to align DLIR policies with State policies and/or a
standard security framework.
•Consider prioritizing security policies that are most relevant for use of 
cloud services and data protection (e.g., security logging and 
monitoring, MFA, remote access, encryption of data-at-rest and data-in-
transit)

2019.10.IT02.R2 Formalize and implement security 
procedures.

•Clarify roles and responsibilities for security controls between DLIR and 
ETS.
•Identify specific resources to perform security procedures.
•Consider prioritizing security procedures that are necessary for the 
operation of the AWS environments. 

2019.09.PM01.R1 Document changes in Change 
Requests, with an impact 
assessment, and the Change Log in 
accordance with the Project 
Management Plan.

2019.09.PM01.R2 Refine the change management 
process for greater clarity and 
effectiveness.

•Consider setting thresholds or criteria for changes that go through 
different approval processes.
•Define the different approval processes (e.g., project manager, product 
owners, change control board, steering committee).
•Implement additional columns in the Change Log to ensure updates are 
made to all impacted project plans, documents, or deliverables and 
changes are communicated to all impacted stakeholders. 

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020.  

07/29/20 and 08/21/20:  DLIR's lite UAT review of Epic 2 and 3 builds is still 
on-going.  IV&V does not have adequate visibility of the DLIR SME review to 
report the progress or assess the effectiveness of this testing.  

09/28/20:  DLIR performed the lite UAT for the Phase 1 Case Management 
Epic 2 and 3 builds; however, it is unclear the completeness of the testing as 
DLIR indicated that they will continue their review.  IV&V does not have 
adequate visibility of DLIR testing activities or documentation to fully assess 
methodologies, completeness, or progress.  DLIR plans to clarify the testing 
that DataHouse will be performing and the test documentation DataHouse 
will be providing in order to develop DLIR's own test plan.

10/23/20:  DLIR made revisions to their draft test plan but the plan is still  
pending finalization.  DLIR also drafted a preliminary testing and cutover 
checklist.  With Phase 1 Content Management UAT scheduled to begin at the 
end of October 2020 and with go-live scheduled for the end of November 
2020, it is critical that DLIR finalizes their testing approach, test templates, 
and test resources.

11/24/20:  DLIR made additional revisions to their draft test plan but is behind 
on drafting Phase 1 Content Management and Case Management test cases.

Accuity will evaluate DLIR's test plan when finalized.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  The review of the draft security policies is still on hold due to 
unavailability of DLIR project resources. 

08/21/20 and 09/28/20:  DLIR and ETS discussed security frameworks and 
possible options for formalizing security policies and procedures.

10/23/20:  ETS plans to provide drafts of security policies and standards to 
DLIR in early November 2020. 

11/24/20:  ETS is still making revisions to draft standards.

Accuity will evaluate the security policies, requirements, and procedures as 
they are finalized.

2019.10.IT01.R1

Open

Open

Finalize the test plan. •Identify applicable test standards and requirements.
•Delineate roles and responsibilities between DataHouse and DLIR (refer 
to finding 2019.07.PM02).
•Estimate test resource needs and ensure adequate resources are 
identified, trained, and scheduled (refer to findings 2019.09.PM02 and 
2019.07.PM14).

Open

Project 
Organization and 
Management

Quality 
Management and 
Testing

2019.10.IT01 High Lack of approved test plans may impact 
the execution and quality of test 
activities and documentation.

The Project Management Plan (version 1.3) documents the change 
management process that includes Change Requests, impact assessments, 
and a Change Log.  The change to AWS (refer to finding 2019.07.IT01 in 
Appendix D) and the revision of the Content Management go-live date 
were approved by DLIR but not documented in Change Requests or a 
Change Log.  Additionally, the change management process does not 
have built in mechanisms to ensure that impacted documents are updated 
for the change and changes are appropriately communicated to impacted 
stakeholders. 

High The documented change management 
process was not followed as prescribed.

Risk Moderate According to the Project Management Plan (version 1.3), the DataHouse 
test plan was scheduled for completion on September 3, 2019.  Due to 
the need to focus resources on the AWS setup and network connections, 
DataHouse is now targeting to complete the test plan in November 2019.  
DLIR planned to complete the DLIR test plan in October 2019.  Due to 
resource constraints and the need to work on other DLIR IT initiatives, the 
DLIR test plan expected completion date was revised to November 2019 
and the plan may be combined with the DataHouse test plan.  

As DataHouse test activities are scheduled to begin in November 2019, 
DLIR needs to understand DataHouse’s test strategy and test needs.  DLIR 
also needs to establish their own test strategy as well as identify, train, and 
schedule DLIR test resources.

Security 2019.10.IT02 Risk High High Lack of formalized security policies and 
procedures may impact the security and 
privacy of the data and may lead to 
project delays.

DLIR currently does not have formal security policies to determine security 
requirements for the eCMS Project and does not have security procedures 
in place to adequately protect eCMS Project data.  The lack of policies 
primarily impacts the completion of the AWS setup and the Content 
Management solution component.  Security requirements for the cloud 
environment must be determined and controls implemented before the 
AWS environments can be used for planned data conversion and testing 
activities.  The determination of security requirements is critical as data 
conversion activities are already delayed for the AWS setup and testing 
activities are to begin in November 2019.  The development of formalized 
policies will also impact the application security management plan and 
design that DataHouse is responsible for (refer to finding 2019.07.IT07).  
Security policies and the resulting security requirements should be 
determined immediately to prevent further delay of the project.

2019.09.PM01 Issue Moderate Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20, 08/21/20, and 09/28/20:  No updates to report.

10/23/20:  The change request to document the major change to the Content 
Management hosting solution from DHS FileNet environments to AWS is still 
pending.  All Content Management related change requests should be 
finalized as a part of DLIR acceptance in November 2020.

11/24/20:  DataHouse and DLIR finalized the AWS change request.  Major 
revisions to the Content Management go-live date continue to be approved 
by DLIR but not in formal change requests with documented impact analyses.

Accuity will review the change requests as they are finalized and evaluate 
improvements to the Change Log.
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2019.09.PM02.R1 Develop procedures to estimate 
and refine DLIR resource 
requirements.

•Detail necessary steps and information needed to estimate and refine 
resources requirements.
•Consult DataHouse for input on upcoming activities that require DLIR 
resources and clarify expectations of resources.
•Assign responsibility for and establish target due dates to develop 
resources estimates for major project activities (e.g., data conversion, 
testing).

System Software, 
Hardware and 
Integrations

2019.09.IT02 Risk Prelim Moderate Unclear M&O roles and responsibilities 
may impact operational readiness after 
transition.  (Updated)

This was originally reported in the September 2019 IV&V Monthly Report 
as a preliminary concern but is upgraded to a risk in this report.  The M&O 
roles and responsibilities and plans for developing support processes and 
procedures are currently unclear.  DLIR is considering executing a support 
option in their contract with DataHouse to help with M&O after go-live as 
it is uncertain if DLIR EDPSO will have adequate resources to perform 
required M&O.  The COVID-19 pandemic (refer to finding 2020.03.PM01) 
further exacerbates and creates additional uncertainty with regards to 
DLIR EDPSO and ETS resources.  The roles and responsibilities within the 
DLIR EDPSO team and any shared responsibilities with ETS and 
DataHouse need to be clarified.  This will help to quantify eCMS M&O 
resource requirements (refer to finding 2019.09.PM02) and either identify 
resources within the existing DLIR EDPSO team or acquire the necessary 
resources (2019.07.PM14).  This should be done with sufficient time for 
training and knowledge transfer so that M&O resources are in place at go-
live.  Clarifying M&O roles and responsibilities will also help to develop 
the related security management plan (refer to finding 2019.07.IT07).

2019.09.IT02.RI Clarify M&O roles and 
responsibilities.

•Discuss terms of DataHouse support option to understand level of
support, cost structure, and timing of transition.
•Clarify any shared responsibility with ETS and enterprise tools that can 
be leveraged.

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  This was changed to a risk in the July 2020 IV&V Monthly Report.

08/21/20:  DLIR began clarifying responsibility and enterprise tools with ETS 
and plans to begin discussions with DataHouse in September 2020.

09/28/20:  DLIR drafted a M&O assumptions template that DataHouse 
reviewed and agreed to.  IV&V recommends that DLIR formalize the agreed 
upon roles and responsibilities in writing with DataHouse and ETS.

10/23/20:  No updates to report.

11/24/20:  DLIR began to draft a RACI chart to outline roles and 
responsibilities for some security M&O tasks.

Accuity will continue to evaluate M&O as roles and responsibilities are 
clarified.

Data Conversion 2019.09.IT03 Risk Prelim Low Unsupported IBM Lotus Notes Domino 
Case Management may impact the 
execution of data conversion activities. 
(Updated)

This was originally reported in the September 2019 IV&V Monthly Report 
as a preliminary concern but is upgraded to a risk in this report.  The 
current case management system, IBM Lotus Notes Domino, is no longer 
supported.  The product was sold by IBM to HCL Technologies, an Indian 
IT company.  DLIR’s licenses for the product ended in June 2019 and DLIR 
is unable to renew the licenses as HCL Technologies is not a State 
Procurement Office (SPO) compliant vendor.  This system will be replaced 
by the eCMS Case Management solution which was scheduled to go-live 
in November 2020 but this was tentatively pushed back to June 2021.  
Any major issues with the current system may impact the data conversion 
process leading up to the go-live date and potentially the overall system 
development.  

2019.09.IT03.RI Explore options for obtaining 
support.

•Consider working with ETS or other State agencies still using Lotus 
Notes to get vendor approved and support contract in place.

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:   This was changed to a risk in the July 2020 IV&V Monthly Report.

08/21/20, 09/28/20, 10/23/20, and 11/24/20:  No updates to report.

Accuity will continue to monitor this preliminary concern.

2019.09.PM02.R2 Develop processes to optimize 
utilization of DLIR project resources.

•Consider working with managers of project resources to reassign team
members’ other job duties.
•Consider periodically reconfirming and renewing resource commitments 
to the project.
•Ensure team members understand their responsibilities (e.g., testing, 
sprint user story contact, project communications, OCM) and 
assignments.
•Ensure team members are properly trained and prepared to perform
their assignments.
•Explore use of tools for resource calendars and tracking of team
member assignment progress and completion.

This was originally reported in the September 2019 IV&V Monthly Report 
as a preliminary concern but is upgraded to a risk in this report.  The 
Project Management Plan (version 1.3) includes a human resource 
management section that outlines the high-level roles and responsibilities 
of various team members but does not define a process for how resources 
will be managed.  This will become more critical for DLIR as the project 
gears up for more resource demanding activities including data 
conversion, testing, and sprint reviews.  Additionally, DLIR project team 
resources are not fully dedicated to the project and still perform other job 
duties.  Developing processes and procedures to track and quantify 
upcoming resource needs, identify available resources, procure or obtain 
commitments of resources, manage resource schedules, communicate 
with assigned resources and their supervisors, and train resources for 
assigned tasks will help to minimize project delays. 

DLIR developed a rough estimate of hours to perform scanning and data 
entry of Case Management paper files but more precise estimates based 
on a trial run of sample cases and a decision on what cases must be 
converted by go-live is needed (refer also to finding 2019.11.IT01).  
Additionally, DLIR needs to perform an analysis to determine how many 
resources can be acquired with budgeted funds and whether those 
acquired resources will be able to complete necessary data conversion 
activities by the targeted go-live.

DLIR has not yet completed a test plan (refer to finding 2019.10.IT01), 
estimated resource requirements for testing, or formalized a plan for 
scheduling testers.

The IV&V recommendations made at 2019.07.PM14.R1 and 
2019.07.PM14.R2 regarding evaluating resource needs and resource 
reports will also address this finding.  Below are additional 
recommendations to further improve data conversion plans and activities.

Risk Prelim High Undefined resource management 
processes and procedures may result in 
unidentified resource requirements, 
inadequate resources, or project 
resources that are not optimally utilized. 
(Updated)

Cost, Schedule and 
Resource 
Management

2019.09.PM02 Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DataHouse’s revisions to the project schedule for Phase 1 tasks 
were tentatively approved by DLIR; however, details of resource requirements 
for Phase 2 work were not provided.  State resources need a clear 
understanding of upcoming project activities and sufficient lead time to 
adequately prepare for and complete project tasks.  

08/21/20:  The necessary DLIR SMEs were able to participate in the Phase 2 
requirements gathering sessions.  With Phase 1 and Phase 2 activities to 
begin occurring simultaneously, improved resource management processes 
are needed to timely coordinate, assess capacity, and make adjustments 
within DLIR project resource constraints.

09/28/20:  The necessary DLIR SMEs were able to participate in both Phase 1 
and Phase 2 project activities; however, it is unclear if DLIR SMEs had 
adequate time to perform the Phase 1 Case Management review.  As Phase 1 
and Phase 2 activities are scheduled to occur simultaneously through June 
2021, improved resource management processes are needed to maintain the 
current project pace as well as timely coordinate, assess capacity, manage 
workloads, and make adjustments within DLIR project resource constraints.

10/23/20:  DLIR project resources are mostly able to participate in Phase 1 
and Phase 2 project activities; however, the lasting impact of the COVID-19 
pandemic on DLIR project resources’ capacity to perform project work is 
preventing the timely completion of some tasks.  Effective resource 
management is key to minimizing further project delays.

11/24/20:  Limited availability of DLIR project resources impacts their ability to 
timely complete and be fully engaged in project work including reviewing and 
providing feedback on the system build.  DLIR and DataHouse are planning to 
schedule additional meetings to provide a more structured schedule for DLIR 
project resources to perform system reviews and to increase engagement in 
the project.  

Accuity will continue to evaluate resource management practices.

Open
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2019.07.PG05.R1 Formalize measurable goals and 
success metrics in a project charter.

•Consider financial, nonfinancial, tangible, and intangible metrics such as 
operational Key Performance Indicators (KPIs), customer or employee 
satisfaction, user adoption, return on investment, or cycle or processing 
times.
•Consider project management, organizational change management, 
and benefits realization management objectives as well as alignment to 
DLIR goals.

2019.07.PG05.R2 Collect baseline and project 
performance data.

•Consider methods for collecting data such as surveys, queries, 
observation, open forums, or actual performance testing.
•Consider sources of data such as legacy systems, operations, and 
internal and external stakeholders. 

2019.07.PG05.R3 Use performance data to monitor or 
evaluate project or contractor 
performance.

2019.07.PM02.R1 Clarify roles and responsibilities 
between DLIR and DataHouse.

•Consider revising project management plans to identify the person 
responsible and list specific responsibilities for each project management 
area.
•Consider the need to include an outline of DLIR and DataHouse roles 
and responsibilities in a contract modification (refer to finding 
2019.07.PG03).

2019.07.PM02.R2 The DataHouse Project Manager 
should work onsite at DLIR through 
project completion to improve DLIR 
and DataHouse project team 
cohesion.

2019.07.PM02.R3 Include DLIR in project activities and 
communications to increase DLIR 
and DataHouse project team 
cohesion.

2019.07.PM03.R1 Establish deliverable acceptance 
criteria.

Consider including acceptance criteria in the quality management plan 
(refer to finding 2019.07.IT05), in a contract amendment (refer to finding 
2019.07.PG03), or in Deliverable Expectation Documents (DED).

2019.07.PM03.R2 Hold joint DLIR and DataHouse 
deliverable review meetings to walk 
through deliverables.

2019.07.PM03.R3 Implement formal deliverable 
review and approval processes.

•Include both the scope validation process for acceptance and the 
quality control process for correctness (refer to finding 2019.07.IT.05).
•Include an evaluation of deliverables against acceptance criteria and 
requirements documentation.
•DLIR should understand how each deliverable impacts the project 
schedule, roles and responsibilities, and ultimately the quality of the 
technical solution and success of the project.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20 and 08/21/20:  Progress on the success metrics stalled due to 
shifting priorities and changes in DLIR project resources.  

09/28/20:  DLIR updated success metric goals and plans for collecting 
baseline success metric data.  DLIR presented the updated metrics at the 
weekly project managers meeting but should also share and periodically 
remind all eCMS Project team members of the success metrics to help align 
project decisions and discussions (e.g., requirements gathering) with project 
goals.
 
10/23/20 and 11/24/20:  No updates to report.

Accuity will continue to evaluate the collection and monitoring of success 
metrics data.

Open

Open

2019.07.PM03 Moderate

The eCMS Project does not have a project charter that would have helped 
to formalize the project goals, target benefits, and success metrics at the 
start of the project.  Based on informal recommendations made by Team 
Accuity during the initial IV&V on-site review, DLIR is in the process of 
creating a project charter that includes clear goals and success metrics.  
The lack of clear and measurable goals and success metrics makes it 
difficult to determine if the project and technical solution will achieve the 
desired level of improvement or benefits that justify the project’s financial 
investment.  Goals and success metrics need to be defined before going 
any further in the project as they should be guiding all key decisions 
throughout the entire project.

The eCMS Project has failed to achieve team synergy between DLIR and 
DataHouse project team members and appear to work as separate teams 
instead of one.  DataHouse works almost exclusively off-site except for 
designated meetings, workshops, and design sessions and DLIR is not 
included in many project design or development activities.  The unclear 
contract terms regarding roles and responsibilities between DLIR and 
DataHouse (refer to finding 2019.07.PG03), physical separation of the 
project team, and limited collaboration or DLIR involvement have all 
contributed to the siloed workstreams.  This has also led to ineffective 
communications within the project team (refer to finding 2019.07.PM06).

DataHouse prepares project deliverables and submits to DLIR for review.  
As DLIR has had limited involvement in project activities or the 
preparation of deliverables (refer to finding 2019.07.PM02), DLIR does not 
have an understanding of the purpose of the deliverables or the thought 
process and factors that were considered in developing the deliverables.  
This has led to protracted review periods and acceptance of deliverables 
that do not meet industry standards (refer to finding 2019.07.PM10).  A 
lack of a clear deliverable listing or acceptance criteria (refer to finding 
2019.07.PG03), a lack of a quality management process and resource to 
verify deliverables (refer to finding 2019.07.IT05), and over tasked project 
managers (refer to finding 2019.07.PM14) also contribute to an ineffective 
deliverable review and acceptance process.  The delay in the approval of 
deliverables has been cited by the eCMS Project team as one of the 
reasons the Phase 1 go-live dates were extended.  Based on informal IV&V 
recommendations, DataHouse and DLIR started to implement joint 
deliverable review meetings beginning June 2019.

The current deliverable review and 
acceptance process has contributed to 
project delays and resulted in the 
acceptance of deliverables that do not 
meet industry standards.

HighIssueProject 
Organization and 
Management

Benefits Realization 2019.07.PG05 Risk High Moderate

Project 
Organization and 
Management

2019.07.PM02 Risk High Moderate The current project management 
organization may hinder project 
performance.

Not defining, tracking, or using clear and 
measurable goals and success metrics to 
evaluate project and contractor 
performance may reduce benefits 
expected at project completion.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DLIR, with the assistance of ETS, timely reviewed and approved 
AWS vulnerability scan reports and results.  Other critical DataHouse 
deliverables are still pending review.

08/21/20:  DLIR completed their review of DataHouse's AWS Environment 
Design document.

09/28/20:  With several key Phase 1 Content Management deliverables 
scheduled to be delivered over the next two months, DLIR needs to establish 
acceptance criteria and scope validation and quality control processes as a 
part of deliverable review and acceptance.  See also related finding 
2020.09.IT01. 

10/23/20:  DLIR reviewed and approved the recent Phase 1 Content 
Management Training Guide deliverables.  A deliverable walk through 
meeting was not held and IV&V does not have adequate visibility to DLIR's 
review and acceptance process.  DLIR's review of the DataHouse Test Plan 
deliverable is still pending.
 
11/24/20:  DLIR and DataHouse met to walkthrough the pending DataHouse 
Test Plan deliverable.  DLIR requested that DataHouse hold deliverable 
walkthrough meetings for all new and revised deliverables.

Accuity will continue to evaluate the effectiveness of the deliverable review 
and acceptance process.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  The DLIR Project Manager returned to the project on a part-time 
basis and is resuming weekly project status meetings.

08/21/20:  The DLIR Project Manager returned to full-time status on the 
project and began resuming more standing DLIR meetings as well as 
scheduling additional meetings to make progress in critical areas of the 
project.  

09/28/20:  The weekly Scrum standup meetings for Phase 1 Case 
Management and internal DLIR weekly risk and test meetings resumed.  
Periodic Content Management check-in meetings previously discussed are still 
on hold.  DLIR, DataHouse, and ETS made progress to clarify M&O as roles 
and responsibilities.  Further clarification of testing roles and responsibilities is 
still needed.

10/23/20:  Regular meetings were scheduled to improve collaboration with 
Phase 1 Content Management and electronic submission pilot group 
stakeholders.  

11/24/20:  Weekly meetings with electronic submission pilot group 
stakeholders continued; however, the planned Phase 1 Content Management 
daily standup meetings between DLIR and DataHouse were postponed to 
begin in December 2020 due to changes in the go-live timeline.  DLIR and 
DataHouse made progress to clarify testing roles and responsibilities.

Accuity will continue to evaluate the clarity of roles and responsibilities and 
observe the effectiveness of project organization. 

Open
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Communication 
Management

Organizational 
Change 
Management

Open

High Moderate DataHouse’s ineffective and untimely 
communications with the DLIR Project 
Team contributed to DLIR’s incomplete 
understanding of the technical solution, 
potential risks, and upcoming project 
activities.   

Communication activities listed in the Project Management Plan (version 
1.0) did not occur as planned as the weekly project status meetings did 
not begin until April 2019 and the first progress report was not completed 
until February 2019.  Despite the commencement of regular project 
communications, misunderstandings and miscommunications between the 
DataHouse and DLIR project teams continued to occur.  DLIR project team 
members had a piecemeal understanding of the technical solution (refer 
to finding 2019.07.IT02) and project risks and issues (refer to finding 
2019.07.PM09).  Additionally, information regarding upcoming project 
activities was not provided timely.  For example, DataHouse did not timely 
communicate to DLIR what to expect for the design stage sessions (e.g., 
what would be covered each day, which end users needed to participate).  
There has also been a lack of communications regarding the upcoming 
build stage activities (refer to finding 2019.07.PM05).  

The IV&V recommendations made at 2019.07.PM02.R2 and 
2019.07.PM02.R3 regarding DataHouse working on-site and including 
DLIR in project activities will also address this finding.  Below are 
additional recommendations to further improve project team 
communications.

2019.07.PM07 Risk Moderate Moderate The lack of tailored project 
communications for all impacted 
stakeholders may reduce user adoption 
and stakeholder buy-in.

2019.07.PM08 Risk Moderate Moderate Missing key OCM steps or activities may 
not identify pockets of resistance or 
adequately enable individual change.

There is no formal OCM plan or approach. DataHouse’s BAFO lists various 
OCM activities but these were not formalized in a plan or processes.  
There are no OCM specific tasks or resources assigned for OCM activities 
in the project schedule (refer to finding 2019.07.PM14).  Although there is 
no formal or coordinated OCM approach, some elements of OCM occur 
through regular project management communication and training 
activities.  The DLIR Project Manager’s inclusive and collaborative 
approach with internal stakeholders (refer to finding 2019.07.PM01) and 
the DCD Executive Sponsor’s active and visible support of the project 
(refer to finding 2019.07.PG01) also mitigates the lack of a formal 
approach. 

Although projects may progress without a formal OCM approach, industry 
best practices support that a structured OCM approach compliments 
project management approaches in increasing probability of project 
success.  Performing activities with an OCM focus will help to better 
prepare, equip, and support individuals throughout the project and to 
ensure that the solution is ultimately adopted and embraced by 
employees.  

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  The DLIR Project Manager returned to the project on a part-time 
basis and is resuming weekly project status meetings.

08/21/20:  The DLIR Project Manager returned to full-time status on the 
project and began resuming more standing DLIR meetings; however, it is 
unclear when DLIR and DataHouse joint standing meetings will resume.  The 
DLIR Project Manager did schedule some additional meetings between 
DataHouse and DLIR for critical project areas.  

09/28/20:  The weekly Scrum standup meetings for Phase 1 Case 
Management resumed but periodic Content Management check-in meetings 
previously discussed are still on hold.  With many Phase 1 Content 
Management activities scheduled over the next two months, effective and 
timely communications are needed for smooth project execution. 

10/23/20:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  Regular meetings for Phase 1 Content Management and 
electronic submission were scheduled and other standing project meetings 
are continuing to occur.  

11/24/20:  The planned Phase 1 Content Management daily standup 
meetings between DLIR and DataHouse were postponed to begin in 
December 2020 due to changes in the go-live timeline.  

Accuity will continue to evaluate the effectiveness of these project 
communication channels.

Communication 
Management

2019.07.PM06 Issue

Communications management is a part of the Project Management Plan 
developed by DataHouse; however, the plan is not comprehensive and 
primarily reflects project meetings, status reporting, and issue reporting.  
The approved Project Management Plan (version 1.2) was updated to 
include a communication matrix that outlines additional communication 
activities.  While this is an improvement over the previous version, the 
latest draft plan still does not provide adequate details regarding 
communication activities as all stakeholders are grouped together for 
three broad communication methods and activities. 

A formal communication requirements analysis was not conducted to 
determine the information needs of internal and external project 
stakeholders.  There is not a process to ensure the timely distribution of 
project information and there is no dedicated role or adequate resources 
assigned to communications management (refer to finding 
2019.07.PM14).  As such, communication activities have occurred 
haphazardly.  The limited communication activities is somewhat mitigated 
as the DLIR Project Manager involves internal stakeholders in project-
related meetings and working sessions.  However, this informal approach 
does not include all internal stakeholders or any external stakeholders.

2019.07.PM06.R1

2019.07.PM07.R1 Further refine communication 
management plans. 

•Segment stakeholders into groups by communication needs such as by 
department unit (e.g., Hearings, Enforcement, or Records and Claims), by 
position (e.g., manager, supervisor), or internal and external (e.g., 
claimants, insurance agencies).
•Consider the list of communication methods listed in DataHouse’s 
BAFO. 
•Due to limited DLIR resources available for communication activities, 
the specific groups and communication activities should be prioritized to 
focus resources most efficiently.
•Update the project schedule for communication activities and assigned 
resources (refer to finding 2019.07.PM14).

Implement daily touch point 
meetings between DataHouse and 
DLIR Project Managers.

2019.07.PM08.R1 Develop and implement a 
structured OCM approach.

•Collect baseline change awareness and readiness measurements 
through surveys or interviews.
•Create and mobilize a change coalition group of managers, supervisors, 
and key influencers.
•Incorporate and align OCM into communication, business process 
engineering (BPR), and training activities.
•Develop OCM activities to address identified awareness gaps or
pockets of resistance.
•Implement reinforcement mechanisms to support change and increase 
adoption.

Open

Open

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20 and 08/21/20:  No updates to report.

09/28/20, 10/23/20, and 11/24/20:  Some OCM is occurring again as an 
indirect result of other project communications and participation in on-going 
project meetings.  

Accuity will continue to evaluate the OCM approach and monitor the change 
readiness of project stakeholders. 

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DLIR made some updates to the project website.  

08/21/20:  DataHouse and DLIR held an initial meeting with a limited group 
of external stakeholders and plans to hold periodic update meetings going 
forward.  

09/28/20:  DLIR and DataHouse scheduled a follow-up meeting with and 
plans to hold help desk hours for the electronic submission process external 
stakeholders.  

10/23/20:  Improvements in stakeholder communications were made by 
implementing standing meetings with Phase 1 Content Management and 
electronic submission pilot group stakeholders.  

11/24/20:  The planned Phase 1 Content Management daily standup 
meetings between DLIR and DataHouse were postponed to begin in 
December 2020 due to changes in the go-live timeline.  DLIR and DataHouse 
are also planning to schedule additional meetings in December 2020 with 
DLIR project resources to increase engagement and feedback on the system 
build.  

Accuity will continue to evaluate project communication plans and activities.
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2019.07.PM09.R1 Formalize the Risk and Issue 
Management process.

•A formalized process should clearly define responsibilities and steps in 
identification, resolution and action items tracking, and escalation 
procedures.
•The project team must encourage open, transparent discussion about 
risks and issues.

2019.07.PM09.R2 Conduct regular meetings to discuss 
project risks and issues. 

•Include DataHouse and DLIR and, on occasion, the executive steering 
committee (refer to finding  2019.07.PG02). 
•Perform a detailed review of new items, status of open items, risk/issue 
owners, and mitigation plans. 

2019.07.PM10.R1 Revise Content Management and 
Case management requirements 
documentation and RTM.

•Ensure requirements follow SMART (specific, measurable, actionable, 
realistic and time bound) guidelines.
•Ensure requirements documentation include all requirements listed in 
the DataHouse contract, all requirements identified during the 
stakeholder sessions, and for all three phases of the eCMS Project.
•Ensure requirements include functional, performance, process, non-
functional, security, and interface requirements. 

2019.07.PM12.R1 Prepare a comprehensive project 
budget and a schedule of long-term 
operational costs (e.g., licenses, 
subscriptions, maintenance, cloud 
services).

2019.07.PM12.R2 Prepare regular cost reports for 
management and the executive 
steering committee.

2019.07.PM12.R3 Clarify DataHouse payment terms 
and adjust payment schedules for 
schedule delays.

Moderate Risks and issues have not been clearly 
identified, tracked, or reported resulting 
in the lack of understanding of potential 
impacts across project team members 
and there are no mitigation plans to 
adequately address them.  

High Informal cost management practices may 
lead to unexpected costs or 
overpayments of contracts.

There is no formal cost management plan.  A comprehensive total project 
budget is not created, tracked, or reported.  Currently, payments are 
tracked for the two main eCMS Project contracts:  DataHouse SI contract 
and the Team Accuity IV&V contract.  Other costs for licenses and 
equipment are tracked informally as these are often paid from DCD’s 
regular or excess funds.  With the recent DHS development, costs of all 
required hardware and software for the alternative solution as well as long-
term operational costs need to be properly evaluated and managed (refer 
to finding 2019.07.IT01).  Additionally, total project costs and funding 
sources are not formally reported.

The DataHouse contract states that payments are contingent upon receipt 
of services, deliverables, and reports in accordance to the milestones that 
meet the expectations of the RFP.  DataHouse provided DLIR with a 
monthly payment schedule and as of June  30, 2019, DLIR has paid 
DataHouse’s invoices through April 2019 (May and June 2019 invoice 
payments are still pending).  Although the project schedule, deliverable 
timelines, and go-live dates have been pushed back, no adjustments were 
made to the monthly payment schedule which could result in 
overpayments.  Due to the lack of clear and specific deliverable 
expectations (refer to finding 2019.07.PG03), incomplete understanding of 
all the schedule delays (refer to finding 2019.07.PM13), and undefined 
criteria for revising the payment schedule, Team Accuity is unable to 
determine if DataHouse payments are appropriately managed.

Only three risks and two issues have been identified by DataHouse on the 
project to date with no history of any risks being closed.  DLIR project 
team was not tracking any of its own risks or issues related to the project. 
A risk regarding the delay in the completion of the MOU agreement with 
DHS (refer to finding 2019.07.PM04 and 20109.07.IT01) was never 
identified and the risk identified in the Content Management Conversion 
and Migration (version 0.0) document (refer to finding 2019.07.IT.04) was 
not included in the risks and issues log, indicating an ineffective risk and 
issue management process.  Based on information IV&V recommendations 
made during the assessment period, both DLIR and DataHouse have 
communicated a plan to start identifying and logging risks jointly onto 
DataHouse’s log and reviewing them together weekly.  As identification 
and mitigation of risks and issues are critical to project success, a formal 
process should be implemented before moving forward in the project.

Cost, Schedule and 
Resource 
Management

2019.07.PM12 Issue High

Risk Management 2019.07.PM09 Issue High

2019.07.PM10 Issue High ModerateScope and 
Requirements 
Management

Open

The Content Management and Case 
Management requirements 
documentation is incomplete.

The requirements for both Content Management and Case Management 
have already been approved; however, the requirements are incomplete 
(e.g. do not incorporate all contract requirements and all three project 
phases) and the descriptions in the Requirements Traceability Matrix (RTM) 
lack sufficient detail.  The current RTM also does not link operational and 
project objectives to design artifacts.  Furthermore, the RTM does not 
include non-functional requirements, including compliance with Hawaii 
Revised Statues, Hawaii Administrative Rules and security requirements.  

Requirements management is a part of the Project Management Plan 
developed by DataHouse; however, the plan is not comprehensive.  The 
Project Management Plan (version 1.2) was updated to include additional 
details regarding requirements management.  While this is an 
improvement over the previous version, the latest draft plan still does not 
provide adequate details regarding the requirements prioritization 
process, the traceability structure, and how requirements will be reported.

As requirements are the foundation for proper system design, 
development, and testing, it is essential that requirements documentation 
are complete and meet industry standards and best practices.  
Requirements documentation should be revised and requirements 
management processes should be improved prior to moving forward in 
the project.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20 and 08/21/20:  No updates to report.

09/28/20:  DLIR and DataHouse are actively monitoring and managing AWS 
environment costs.   

10/23/20 and 11/24/20:  DLIR and DataHouse continue to actively manage 
select project costs.  Improvements are still needed to better track and 
monitor all project costs.  DataHouse’s contract payment schedules were not 
revised for changes in completion of milestones and deliverables resulting in 
prepayment of contract funds.

Accuity will continue to monitor project costs including the proposed payment 
schedule, new AWS costs (from finding 2019.07.IT01), and cost management 
practices. 

Open

2019.07.PM10.R2 Improve requirements management 
processes.

•Ensure that there is a clear understanding between DataHouse and 
DLIR regarding who is responsible for identifying and tracking different 
types of requirements. 
•Develop a process for prioritizing and reporting requirements.
•Develop a process for tracing requirements to specific system design 
elements.

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  IV&V did not observe or have access to information to verify any 
progress made in the current month.  With requirements gathering sessions 
scheduled for August, the requirements processes, roles, and responsibilities 
should be reevaluated and improved to increase efficiency and avoid the 
setbacks and delays experienced in Phase 1. 

08/21/20:  DataHouse made improvements to the requirements management 
processes including real time review of updated workflows and drafted user 
stories during the Phase 2 requirements gathering sessions, as well as timely 
sharing of draft requirements documentation and meeting notes after 
sessions for DLIR review and reference.

09/28/20:  Draft Phase 2 user stories appear to cover the DLIR business 
process workflows more completely from start to finish as compared to Phase 
1; however, it is unclear how requirements related to work assignment, 
dashboards, reporting, integrations, forms, and Phase 1 updates will be 
captured.  

10/23/20:  The Phase 2 requirements deliverable scheduled for October 2020 
is delayed.  DataHouse is now targeting November 2020 for completion.  

11/24/20:  DataHouse is now targeting to complete the Phase 2 requirements 
deliverable in December 2020.

Accuity will continue to evaluate the requirements documentation and 
processes. 

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20 and 08/21/20:  No updates to report.

09/28/20:  Accuity decreased the severity rating from Level 1 (High/Critical) to 
Level 2 (Moderate).  DLIR resumed weekly risk meetings, prioritized the top 
three project risks, and began developing remediation or mitigation plans.  
Additionally, DLIR and DataHouse began discussing prior IV&V findings of 
risks and issues and scheduled recurring meetings to continue efforts.  

10/23/20:  DLIR and DataHouse continued regular discussions of risks as well 
as efforts to address previously identified IV&V risks and issues.

11/24/20:  DLIR and DataHouse did not schedule any follow-up meetings 
specifically to discuss prior IV&V risks and issues; however, DLIR and 
DataHouse continued discussions of risks and issues in other recurring 
meetings.

Accuity will continue to monitor the risk management process.
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2019.07.PM13.R1 Document and approve revisions to 
project schedule deliverables, 
milestones, and go-live dates in 
accordance with the Project 
Management Plan.

2019.07.PM13.R2 Refine the project schedule with 
details of tasks, durations, phases, 
and assigned resources.

2019.07.PM14.R1 Reevaluate project resource needs 
and acquire additional resources.

•Perform project schedule updates for the alternative solution (refer to 
finding 2019.07.IT01) and missing tasks (refer to finding 2019.07.PM13).
•Ensure resource levels and skill sets align to assigned tasks.

2019.07.IT02.R1 Document the interface solution and 
analysis. 

Documentation should provide a clear understanding on the interface 
solution including the following:
* How Salesforce will query the selected Content Management solution 
* How files are uploaded to selected Content Management solution from
Salesforce
* How metadata is uploaded into Salesforce
* Who is responsible for setup, configuration, and maintenance and the 
steps required for implementation
* What are the costs associated for development and long-term
maintenance

2019.07.IT02.R2 Update the project schedule to 
define resources assigned to each of 
the interface-related activities. 

2019.07.IT02.R3 Verify the proposed interface 
solution will work.  

Inadequate assigned project resources 
may lead to project delays, reduced 
project performance, or turnover of 
project resources.

Inadequate schedule management 
practices may lead to project delays, 
missed project activities, unrealistic 
schedule forecasts, or unidentified 
causes for delays.

Team Accuity was unable to evaluate resource workloads based on the 
project schedule information (refer to finding 2019.07.PM13); however, 
based on observations of the eCMS Project team, the DataHouse and 
DLIR Project Managers appear to be over-tasked.  The DLIR Project 
Manager is the only full-time DLIR employee assigned to the eCMS Project 
and understandably does not have time to perform all of the tasks to 
properly manage the project or   represent DLIR during project activities.  
DLIR should increase participation in design and development activities 
(refer to finding 2019.07.PM02) but would not be able to with the current 
assigned resources. 

Resource management is included in the Project Management Plan and 
states that “resources will be provided based on project needs.  This will 
be reviewed with DCD on a quarterly basis.”  The Project Status Reports 
prepared by DataHouse do not note any resource needs under the 
Staffing (Needs, Anticipated Changes) section.  However, Team Accuity 
noted that the DataHouse Quality Assurance Lead has not been assigned 
(refer to finding 2019.07.IT05). DataHouse is also considering adding a 
project coordinator resource to assist with meeting minutes and getting 
deliverables out. 

Moderate Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20, 08/21/20, 09/28/20, 10/23/20, and 11/24/20:  IV&V does not have 
adequate visibility of integration activities or access to current builds to be 
able to better assess and identify potential risks and issues.  

Accuity will continue to evaluate the interface solution as additional details 
are finalized and as development progress using the actual solution 
components is made.

The Content Management Design (version 1.0) document was approved 
by DLIR on May 6, 2019.  Case Management is currently in the design 
phase and design documents have not been provided.  Although the 
Content Management design document was completed and Case 
Management design is in progress, the exact interface solution has not 
been defined. The interfaces between Content and Case Management are 
integral to the success of the project and should be fully defined in design 
documents in accordance with industry standards.  

Due to the recent DHS development, the interface options will need to 
also be researched and analyzed depending on the alternative solution 
selected.  However, even prior to this development, DLIR did not have a 
clear understanding of the interface solution as well as the complete 
technical solution.  DLIR still had questions about the interface solution 
regarding the technology, connectivity, batch vs. real-time, security, cost 
and maintenance of the proposed interface solution between Salesforce 
and FileNet.  The interface solution should be clearly analyzed, 
documented, mapped to project requirements, and communicated to 
DLIR. 

Cost, Schedule and 
Resource 
Management

2019.07.PM13 Risk High

Cost, Schedule and 
Resource 
Management

2019.07.PM14

High

Issue Moderate

System Software, 
Hardware and 
Integrations

2019.07.IT02 Risk High

High Open

The Phase 1 go-live dates were delayed a few times since the start of the 
project with the Content Management go-live delayed five months and 
the Case Management go-live delayed three months.  Reasons for the 
delay provided by the eCMS Project team included additional time for 
requirements gathering, some Phase 2 work that was moved up to Phase 
1, staff vacations during the holidays, time for the DLIR Project Manager to 
write the RFP for the IV&V contract, and delayed procurement of the 
scanners.  Although there are reasonable explanations for some of the 
delays, detailed schedule variance analyses to understand causes and 
impacts of the delays have not been thoroughly performed, documented, 
or reported.  Decisions or change requests to revise the project schedule 
are not properly documented or approved in accordance with the Project 
Management Plan.

DataHouse has prepared a higher-level project schedule and a more 
detailed task listing.  Although the project schedule will need to be 
updated due to the recent DHS development and selection of an 
alternative solution, the following deficiencies were noted in the current 
project schedule:
* Does not include all project tasks such as Build stage sprints, 
communication, OCM, BPR, and quality assurance (refer to findings 
2019.07.PM05, 2019.07.PM07, 2019.07.PM08, 2019.07.PM11, and 
2019.07.IT05).
* Does not include estimated durations.  Durations are only included in 
the more detailed task listing.
* Only includes tasks for Phase 1.  The Phase 2 and 3 tasks are only 
included in the more detailed task listing.
* Specific assigned resources are not identified as only a generic 
DataHouse or DCD designation is used.

An unclear interface solution may impact 
the design process and require 
additional effort to correct.  

Open

Prepare regular resource reports for 
management and the executive 
steering committee.

2019.07.PM13.R3 Prepare regular schedule reports 
and schedule variance analyses for 
management and the executive 
steering committee.

Open

•Consider including resource needs for unassigned tasks or roles. 
•Consider including DLIR resources needed and estimated hours for 
upcoming project activities (e.g., design sessions, user demonstrations, 
or user testing). 

2019.07.PM14.R2

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DataHouse’s revisions to the project schedule for Phase 1 tasks 
were tentatively approved by DLIR; however, details of resource requirements 
for Phase 2 work were not provided.  

08/21/20:  A few DataHouse Phase 2 planning tasks are delayed and DLIR 
Phase 1 lite UAT testing completion was postponed again.  With Phase 1 and 
Phase 2 activities to begin occurring simultaneously, improved schedule 
management processes are needed to timely coordinate, make schedule 
adjustments, and minimize further delays within DLIR project resource 
constraints.

09/28/20:  No updates to report.

10/23/20:  DLIR project resources’ limited capacity to perform project work is 
preventing the timely completion of some tasks and recent technical issues 
postponed some Phase 1 Content Management activities.  DataHouse and 
DLIR are currently evaluating project schedule impacts.  DataHouse has not 
yet added the detailed tasks for Phase 2 beyond the planning stage and plans 
to add more detailed tasks as more specific project information (e.g., features, 
number of epics) is determined.

11/24/20:  The Phase 1 Content Management go-live on November 25, 2020 
was postponed.  DLIR and DataHouse are currently evaluating options for a 
revised go-live date in early 2021.  There are also delays in Phase 2 
requirements and select Phase 1 Case Management tasks. 

Accuity will continue to monitor the project schedule and schedule 
management practices. 

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DLIR substituted assigned SMEs and DataHouse proposed shifting 
work in an effort to keep the project moving forward with limited DLIR project 
resources.  A few SMEs were able to participate during the current month on 
a limited basis and additional DLIR project resources are expected to have 
some availability in the upcoming months as DCD employees are slowly 
transitioned back from the UI Division.  A detailed plan of resources needed, 
estimated hours, and dates is needed (2019.07.PM13) to ensure the new plan 
is feasible with the available options.  Additionally, DLIR should keep 
exploring options to obtain necessary project resources (e.g. substitutions, 
ETS).   

08/21/20:  The necessary DLIR SMEs were able to participate in the Phase 2 
requirements gathering sessions.  With Phase 1 and Phase 2 activities to 
begin occurring simultaneously, adequate project resources are needed to 
prevent further delays.

09/28/20:  The necessary DLIR SMEs were able to participate in the Phase 1 
and Phase 2 activities; however, it is unclear if DLIR SMEs had adequate time 
to perform the Phase 1 Case Management review.  As Phase 1 and Phase 2 
activities are scheduled to occur simultaneously through June 2021, adequate 
project resources are needed to prevent further delays and resource burnout.

10/23/20 and 11/24/20:  DLIR project resources’ capacity to perform project 
work is preventing the timely completion of some tasks.  It is unclear if DLIR 
has adequate resources for testing and data conversion activities.

Accuity will continue to assess the adequacy of project resources.
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2019.07.IT05.R1 Finalize the quality management 
plan. 

•DataHouse and DLIR should collaborate and agree on the quality 
management processes and metrics that will best serve this project.
•Include quality standards or reference to specific criteria (refer to finding 
2019.07.PM03).
•Update the project schedule to assign quality assurance resources (refer 
to finding 2019.07.PM14).

2019.07.IT05.R2 Perform quality management 
activities on previously approved or 
submitted deliverables.

Configuration 
Management

2019.07.IT06 Risk Moderate Moderate A lack of a configuration management 
plan may impact the performance and 
quality of the system if unauthorized or 
untested changes are promoted 
between environments. 

A configuration management plan has not yet been drafted.  DataHouse 
plans to prepare a configuration management plan by October 11, 2019.  
Based on the current project plan, the eCMS Project was supposed to 
begin the Build stage of Phase 1.  Although the recent DHS development 
will likely delay the start of the Build stage, not having a configuration 
management plan in place increases the concern that changes may not be 
properly tested, accepted and approved which may impact system 
performance or quality.  

2019.07.IT06.R1 Develop a formal configuration 
management plan.

•Ensure the plan is in accordance with IEEE 828-2012 – Standard for 
Configuration Management in Systems and Software Engineering and 
includes the configuration management planning process, configuration 
identification process, configuration change control process, 
configuration status accounting process, configuration auditing process, 
interface control process, and release management process.
•DataHouse and DLIR should collaborate and agree on the configuration 
management plan purposes and processes that will best serve this 
project.

Open Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20, 08/21/20, 09/28/20, 10/23/20, and 11/24/20:  No updates to 
report.

Accuity will continue to evaluate the configuration management plan and 
approach.

2019.07.IT07.R1 Ensure the security management 
plan meets specific standards.

•Consider the industry standards and best practices above.
•DataHouse and DLIR should collaborate and agree upon the specific 
standards that will best serve this project.

OpenThe Quality Management Plan (version 0.1) was drafted by DataHouse on 
June 23, 2019 but was not yet approved by DLIR.  The draft plan did not 
include quality metrics, quality standards, or quality objectives of the 
project and does not describe how quality control results will be 
documented or reported.  Additionally, the Quality Assurance Lead 
identified in DataHouse’s BAFO is not assigned to the project team at this 
time.  

As it is almost eleven months into the eCMS Project and several 
deliverables were already approved and many are pending approval, it is 
important for a quality management plan to be formalized and resources 
assigned to perform quality management activities.

2019.07.IT07.R2 Finalize the security management 
plan.

Not having an approved quality 
management plan and assigned quality 
assurance resources may impact the 
quality of project deliverables.  

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  DataHouse performed remediation of AWS vulnerability scan 
findings and DLIR, with the assistance of ETS, reviewed and approved the 
results.  Additionally, DataHouse and DLIR agreed on a process for continuing 
the performance and review of periodic AWS vulnerability scans.  DLIR plans 
to develop high-level timeline and tasks for developing the security 
management plan in August. 

08/21/20:  DLIR and ETS are meeting regularly to develop the security 
management plan including selection of the security tools and framework.  
DLIR plans to complete the high-level security timeline and tasks in 
September 2020. 

09/28/20:  DLIR continues to evaluate, select, and implement various security 
tools and controls as part of the security management plan.  DLIR discussed 
some tasks for a high-level security timeline; however, decisions about which 
tasks must be completed by the upcoming Phase 1 Content Management go-
live or included as go/no-go criteria are still pending.  DLIR plans to do a 
security risk assessment (SRA) with the assistance from ETS in October 2020 to 
identify any gaps in security.

10/23/20:  The completion of the SRA was pushed back to early November 
2020.  

11/24/20:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate) as DLIR completed a preliminary SRA and evaluated areas of risk.  
DLIR has a high-level plan and timeline to continue evaluating and 
implementing security tools and controls.  DLIR also began to draft a RACI 
chart to outline roles and responsibilities for some security tasks.

Accuity will continue to evaluate the security management plans and 
documentation as they are finalized.

Moderate Not having an approved security 
management plan in place may impact 
the security and privacy of the data. 

The Security Management Plan (version 0.0) was prepared by DataHouse 
on June 3, 2019 but was not yet approved by DLIR.  Based on the current 
project plan, the eCMS Project was supposed to begin the Build stage of 
Phase 1.  Although the recent DHS development will likely delay the start 
of the Build stage, not having a security management plan in place may 
result in improperly defined security requirements and may preclude the 
adequacy of the system to support the data needs of the system.  Security 
controls should be defined in the security management plan and 
implemented as part of an organization-wide process that manages 
information security and privacy risk.

OpenSecurity 2019.07.IT07 Risk

Quality 
Management and 
Testing

2019.07.IT05 Risk Moderate Moderate

Moderate

Refer to the June 2020 IV&V Monthly Report for status updates prior to July 
2020. 

07/29/20:  There is no independent quality assurance for the eCMS Project as 
quality assurance testers are a part of the DataHouse and subcontractor 
teams.  DLIR needs to complete their quality management plan to outline 
how they plan to evaluate and ensure quality throughout the project.

08/21/20:  In an effort to prevent further delays for Phase 1 development, 
DataHouse plans to proceed with development even if DLIR lite UAT testing 
is not completed by the due date.  Without a quality management plan or 
approach in place, it is unclear how DLIR and DataHouse will ensure quality 
and user satisfaction if the necessary DLIR project resources do not have the 
availability to timely complete testing.

09/28/20, 10/23/20, and 11/24/20:  No updates to report.

Accuity will continue to evaluate the quality management plan and activities.
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Project 
Organization and 
Management

2020.02.PM01 Positive N/A N/A The DataHouse Case Management 
development team works very 
collaboratively with DLIR and 
demonstrates commitment to continuous 
improvement resulting in smoother 
project execution and increased 
transparency. 

The Scrum methodology employed by the DataHouse Case Management 
development team inherently promotes collaboration, open 
communication, transparency, and process improvement through built in 
daily stand-up and retrospective meetings.  Over and above this, the Case 
Management development team members don’t just go through the 
exercise of Scrum meetings but really embrace the spirit of the 
methodology.  The Case Management development team members have: 
•Worked closely with DLIR subject matter experts (SMEs) to ensure user 
and business needs are thoroughly understood.
•Encouraged DLIR SMEs to really explore opportunities for business 
process improvements.
•Openly communicated solution options including rationale for optimal
design considerations, limitations, and benefits as well as ways the 
solution can help to achieve business process improvements for DLIR.
•Listened to feedback from DLIR and timely implemented improvements 
to project processes (e.g., user story approval process).
•Demonstrated genuine commitment to the success of the project.

This approach has helped DLIR team members to build a high level of 
comfort with and understanding of the Case Management solution and 
has contributed to a smoother execution of the Case Management part of 
the project. 

N/A N/A for positive findings. N/A for positive findings. Closed N/A 3/27/2020 Closed as this is a positive finding.

System Software, 
Hardware and 
Integrations

2019.09.IT01 Positive N/A N/A The DataHouse team’s swift and 
adaptive response to issues and risks 
minimized impact and further delays to 
project development.

Many members of the DataHouse team have contributed to the following 
successes:
•Secured a replacement Content Management hosting infrastructure 
solution.  This included presenting the replacement solution, facilitating
responses from and meetings with AWS, answering the Office of 
Enterprise Technology Services (ETS) security questions, and updating 
design documents.
•Mitigated or remediated many of the high severity risks and issues from
the IV&V Initial Report.  The team’s efforts to address many risks and 
issues are summarized in Appendix D.  Additionally, DataHouse’s 
willingness to open project team meetings to both DLIR and IV&V and 
time taken to address DLIR, IV&V, and ETS concerns have greatly 
contributed to the progress made since the Initial Report.
•Demonstrated commitment to DLIR and project success.  This includes 
the Content Management development team’s flexibility in performing 
project work to accommodate the delays in the WC forms and the Case 
Management development team’s openness to work towards a master 
RTM to facilitate traceability.  Team members have demonstrated their 
commitment to doing what’s best for the project and have even proposed 
ways to further improve the solution leveraging their extensive technical 
knowledge and experience.

The DataHouse team’s actions have helped to minimize impacts and 
further delays to the project schedule.  They have also built positive 
momentum in moving the project forward.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 10/25/2019 Closed as this is a positive finding.

Project 
Organization and 
Management

2020.08.PM01 Risk Moderate Moderate Inadequate planning and lack of a 
detailed project schedule for Phase 2 
may impact the execution of Phase 2 
activities and result in delays. 

DataHouse’s updated project management plan and project schedule was 
scheduled for completion in July 2020.  The task is not yet completed and 
there is no estimated timeline for completion.  Some of the details of the 
Phase 2 planning were verbally discussed including DataHouse’s 
deliverables, assigned resources, and general approach; however, 
additional planning is needed.  The current project management plan was 
last updated in August 2019 and many of the processes are outdated or 
need improvement (2020.07.PM01).  Additionally, the eCMS Project is 
now operating under completely different circumstances due to the 
COVID-19 pandemic (2020.03.PM01).  The following are some of the 
project management plan details that are unclear or need improvement: 
•How Phase 1 and Phase 2 activities will be performed simultaneously 
with limited DLIR project resources; priority of Phase 1 or Phase 2 tasks;
process for resolving scheduling conflicts.
•Detailed project schedule with Phase 2 tasks, due dates, and required 
resources.
•Improved process for managing DLIR project resource constraints; 
contingency plans for DLIR project resources; planning of DLIR project 
resources ability to work remotely including access, equipment, and 
technology.
•How the Content Management and Case Management components for 
the Phase 2 will be developed; the number of Content Management forms 
in scope for Phase 2.
•Roles and responsibilities for Phase 2 DataHouse and DLIR project team 
members.
•Updated process for project communications for identification of Phase 2 
internal and external stakeholders; alternative communication channels in 
place of standing project meetings or changes in working arrangements. 
•Process and metrics for evaluating project progress and performance for 
timely detection of issues.

Although significant uncertainty due to the COVID-19 pandemic makes it 
difficult to know the exact road ahead, proactive planning and 
contingency planning are critical for anticipating changes and minimizing 
impacts to the project. 

2020.08.PM01.R1 Complete Phase 2 planning. •Ensure mutual understanding of Phase 2 plan and approach between 
DataHouse and DLIR.
•Provide adequate details of Phase 2 in the project schedule.
•Consider building contingency plans for COVID-19 into the project 
management plan and processes.

Closed 09/28/20:  DataHouse updated the project management plan to include some 
additional details regarding Phase 2 deliverables and several project 
management processes.  Additional clarification of project management 
processes (e.g., performance metrics, monitoring DLIR project resource 
workloads, resolving conflicts, or priorities for phases), contingency plans, and 
the project schedule are still needed. 

10/23/20:  DataHouse and DLIR discussed and clarified project management 
processes.  In general, project performance metrics are not collected or 
monitored.  Instead DataHouse primarily uses the project schedule to manage 
and monitor project performance.  DataHouse and DLIR clarified processes 
for resolving conflicts or changes in resource availability and priorities for 
phases.  DataHouse has not yet added the detailed tasks for Phase 2 beyond 
the planning stage and plans to add more detailed tasks as more specific 
project information (e.g., features, number of epics) is determined.  

The Case Management development team also monitors progress with stats 
on the number of user stories completed in each sprint and the number in the 
backlog.  

10/23/2020 Closed as DataHouse and DLIR 
discussed project management 
processes.  The need for a more 
detailed Phase 2 project schedule 
and improvements in project 
management processes will 
continue to be monitored under the 
2019.07.PM09 Risk Management, 
2019.07.PM13 Schedule 
Management, 2019.07.PM14 
Inadequate Resources, and 
2019.09.PM02 Resource 
Management findings.
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SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Governance 
Effectiveness

2019.07.PG01 Positive N/A N/A The DCD Executive Sponsor is highly 
engaged and plays an active and visible 
role in guiding, monitoring, and 
championing the eCMS Project.

The DCD Executive Sponsor’s close involvement in the project has 
provided strong leadership that has, to an extent, compensated for the 
lack of formal governance (refer to finding 2019.07.PG02) and other 
project deficiencies noted throughout this report.  However, as important 
as good sponsorship is, this factor alone can not be relied upon to 
guarantee project success.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

Governance 
Effectiveness

2019.07.PG02 Risk Moderate N/A The lack of a formal executive steering 
committee and change control board 
may limit the effectiveness of project 
governance.

The DataHouse proposal and Project Management Plan (version 1.2) make 
references to a steering committee; however, a formal committee was not 
chartered.  Currently, the DCD Executive Sponsor is assigned the authority 
in the Project Management Plan to approve all project changes. 

2019.07.PG02.R1 Assemble and formalize an 
executive steering committee.

•The size and selection of committee members should balance the 
representation of key stakeholders with the need for efficient decision 
making. 
•Formalize the committee mission, responsibilities, and the types and 
the thresholds of decisions that need committee approval in a steering 
committee charter. 
•Consider the need or ease of creating a change control board with a 
subset of the committee for certain types of decisions.

Closed 09/20/19:  Accuity decreased the severity rating from Level 2 (Moderate) to 
Level 3 (Low).  The eCMS Executive Steering Committee (ESC) was assembled 
and held its first meeting on September 13, 2019.  Members were informed 
of the committee's purpose, roles, and member tasks; however, the types and 
thresholds of decisions that need committee approval or attention was not 
formalized.  The next meeting is scheduled for October 11, 2019.  

10/25/19:  The October 11, 2019 ESC meeting was effectively run by the DCD 
Project Sponsor to discuss key risks and issues and to align the eCMS Project 
direction with DLIR and ETS strategic objectives.  The thresholds for decisions 
that require committee attention were also established.

10/25/2019 Closed as the eCMS ESC was 
formalized.

Governance 
Effectiveness

2019.07.PG03 Risk Moderate N/A The unclear DataHouse contract terms 
may limit objective evaluation of 
contractor performance and contract 
fulfillment.

The procurement of the System Integrator (SI) for the eCMS Project was 
performed by DLIR EDPSO and reviewed by ETS.  The RFP and 
DataHouse contract does not clearly outline expected deliverables, 
evaluation criteria for accepting deliverables, and clear delineation of roles 
and responsibilities.  There has already been confusion or 
misunderstandings due to unclear contract terms in the areas of form 
design, risk and issue tracking (refer to finding 2019.07.PM09), 
requirements tracking (refer to finding 2019.07.PM10), and 
communications (refer to finding 2019.07.PM07).  Additionally, the lack of 
specific acceptance criteria has led to approval of deliverables that do not 
meet industry standards (refer to finding 2019.07.PM.03).  DataHouse has 
already prepared certain management plans and project documents and 
has been amenable to providing certain additional deliverables even 
though they were not clearly required to by the RFP or contract.  Clear 
contract terms set expectations for deliverables and will assist DLIR to 
ensure that contractors fulfill obligations to the standard of quality that is 
required. 

2019.07.PG03.R1 Evaluate the need for a contract 
modification to clarify contract 
terms.

•Consider including key project documents as deliverables such as a 
requirements management plan and requirements traceability matrix 
(RTM) (refer to finding 2019.07.PM10), risk and issue log (refer to finding 
2019.07.PM09), and testing documentation.
•Consider including acceptance criteria based on industry standards. For 
example, the acceptance criteria could be compliance with Institute of 
Electrical and Electronics Engineers (IEEE) 29148-2018 for a requirements 
traceability matrix or compliance with IEEE 829 for test documentation.
•Consider including measurable success metrics (refer to finding 
2019.07.PG05).
•Consider the need to outline roles and responsibilities between DLIR 
and DataHouse (refer to finding 2019.07.PM02). 

Closed 09/20/19:  DLIR has decided to address this finding through updates of 
project plans.  DataHouse has shown an openness to develop and 
continuously improve project deliverables including project plans.  Roles and 
responsibilities have been more openly discussed and plan to be incorporated 
within project plans.  Furthermore, success and quality metrics are being 
drafted which will also be an additional method for evaluating contractor 
performance and fulfillment.  

9/20/2019 Closed as DLIR will address through 
project plan updates.  The need for 
clarification of roles and 
responsibilities as well as 
acceptance criteria and success 
metrics will continue to be 
monitored under the 2019.07.PG04 
Success Metrics, 2019.07.PM02 
Project Organization, 2019.07.PM03 
Deliverable Review, and 
2019.07.IT05 Quality Management 
findings.  

Governance 
Effectiveness

2019.07.PG04 Risk Low N/A The lack of guidelines, checklists, and 
shared project assets may reduce project 
performance and efficiency.

Large IT projects are not a regular occurrence for many State 
departments.  Often times project resources are assigned from within the 
departments that have valuable organizational and operational knowledge 
but do not have the necessary project management experience.  Having 
guidelines and checklists and access to project documents from past State 
projects would greatly benefit even experienced project teams.  ETS, as 
the State of Hawaii’s IT oversight office, is in the best position to gather 
project assets and put forth guidelines.

2019.07.PG04.R1 Initiate conversations with ETS to 
discuss DLIR IT and project support 
needs and responsibilities.

•Discuss what resources, guidance, and shared project assets would be 
most helpful to DLIR. 
•Discuss what project assets DLIR can provide to contribute to the 
development of a centralized project management library. 
•Consider involving the project steering committee to align and clarify 
ETS vs. steering committee governing roles.

Closed 09/20/19:  ETS began sharing best practices and lessons learned with DLIR 
including taking the DLIR Project Manager to sprint meetings for another 
State project.  ETS is a member of the newly formed eCMS Executive Steering 
Committee (ESC) and will use that vehicle to share lessons learned with DLIR.  
Additionally, DLIR is forming a DLIR IT Steering Committee to provide 
oversight to all DLIR IT projects.  The DCD Executive Sponsor is a member of 
that DLIR committee and plans to share eCMS lessons learned and project 
templates with other DLIR IT projects.

9/20/2019 Closed as discussions occurred with 
ETS and the risk is adequately 
mitigated with the planned course 
of action. 

Benefits Realization 2019.07.PG06 Risk Low N/A Failure to align statutes with the eCMS 
Project modernization objectives may 
reduce the operational improvements 
that are achieved.

The eCMS Project’s primary modernization objective is to move to a 
paperless and automated business process.  The new system is being 
designed to allow for electronic filing, routing, and tracking of forms.  
However, current disability compensation statutes have not been revised 
to require that these forms are filed electronically by law.  As such, manual 
paper forms may continue to be submitted by external users such as 
claimants, employers, and insurance companies.  As the development of a 
portal for public filing will not begin until Phase 3, this risk is not as 
imminent.  However, as the evaluation of potential impacts, collection of 
feedback from stakeholders, and the legislative process to amend statutes 
is a long process, the initial planning should begin as early as possible so 
as not to postpone or reduce the realization of the benefits from the new 
system. 

2019.07.PG06.R1 Develop a plan and timeline to 
amend the statutes to align to 
project and organizational 
objectives.

Closed 09/20/19:  In 2016, DLIR convened a Working Group (WG) consisting of 
representatives from various DCD-related stakeholder groups.  The WG 
provides an avenue for DLIR to understand stakeholders' concerns and a 
forum for the stakeholders to understand the DLIR's business process 
improvements including the need for statutorily mandated electronic claim 
filings. 

DLIR plans to draft statutory changes to mandate electronic filing in FY2022 
(effective July 1, 2023).  This timeframe was decided on as it allows DLIR to 
proactively involve stakeholders in testing production and provide 
stakeholders the appropriate time to ready their systems for electronic filing.

9/20/2019 Closed as DLIR has a plan to align 
statutes with eCMS Project 
objectives. 

Project 
Organization and 
Management

2019.07.PM01 Positive N/A N/A  The DLIR Project Manager is a dedicated 
project lead who works collaboratively 
with internal stakeholders.  

The DLIR Project Manager is hardworking and has continually 
demonstrated dedication to the project and an eagerness to learn.  
Additionally, the DLIR Project Manager has some of the necessary 
leadership qualities that make her a good project manager.  Her positive 
nature and collaborative approach develops trust with and satisfies 
concerns of many internal stakeholders.  This has mitigated some of the 
communication and OCM risks (refer to findings 2019.07.PM07 and 
2019.07.PM08).  However, the DLIR Project Manager is the only full-time 
DLIR employee assigned to the eCMS Project and there is not a sufficient 
amount of project resources (refer to finding 2019.07.PM14) to properly 
manage the project.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 9/20/2019 Closed as this is a positive finding.

2019.07.PM04.R1 Finalize the MOU to leverage DHS’s 
enterprise licenses for FileNet and 
Datacap. 

2019.07.PM04.R2 DLIR should lead all discussions and 
negotiations of vendor contracts or 
agency agreements. 

2019.07.PM04.R3 Identify and complete all critical 
tasks prior to moving forward with 
an alternative solution.

9/20/2019Closed 09/20/19:  The MOU with DHS for Datacap and FileNet licenses is close to 
being finalized.  DLIR received a draft from DHS on September 1, 2019 and it 
was sent to the Attorney General's office on September 17, 2019.  Accuity has 
observed that DLIR has led the contract discussions and negotiations with 
AWS.

Closed as the MOU with DHS is in 
process to be finalized and DLIR is 
leading contractor negotiations.  
The recommendation to identify all 
critical tasks will continue to be 
monitored under the 2019.07.PM13 
Schedule Management finding.  

The DataHouse BAFO proposed a technical solution that planned to 
leverage DHS’s IBM FileNet environment; however, there was no written 
agreement between DataHouse and DHS that supported DHS intent to 
support shared services.  Once the eCMS Project was underway, the MOU 
discussions with DHS were primarily led by the DataHouse Project 
Sponsor.  The eCMS Project advanced for 10 months without finalizing the 
MOU between DHS and DLIR.  As the proposed solution is no longer 
viable due to the recent DHS development, an alternative solution must 
be determined (refer to finding 2019.07.IT01) and previously accepted or 
drafted deliverables may need to be updated.  Although the eCMS 
Project will not be able to utilize DHS’s IBM FileNet environment, the 
project still plans to leverage DHS’s enterprise licenses for FileNet and 
Datacap.  Before moving forward in the project, DLIR should finalize all 
necessary agreements to ensure that the alternative solution is viable and 
prevent further delays.

DataHouse proposed a solution on their 
BAFO without obtaining a written letter 
of intent between DataHouse and DHS.  
Furthermore, the eCMS Project 
advanced for 10 months without a formal 
MOU between DLIR and DHS and 
reliance on the DataHouse Project 
Sponsor to lead the discussions due to 
her experience with DHS.  

N/AProject 
Organization and 
Management

2019.07.PM04 Issue High
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2019.07.PM05.R1 Formalize an approach for executing 
Scrum phases. 

•Consider industry best practices for Agile methodologies such as 
retrospectives, daily standups, burndown charts, and frequent user 
demonstrations and feedback. 
•Establish the backlog preparation and refinement process.
•Establish virtual conferencing tools and communication protocols for 
geographically distributed team members.
•Set the number and length of the sprints.
•Update the project schedule for sprint activities and assign resources 
(refer to finding 2019.07.PM14).
•Include clear and detailed procedures and roles and responsibilities for 
Scrum tasks (refer to finding 2019.07.PM02).
•DLIR should be included in project team activities (refer to finding 
2019.07.PM02).

2019.07.PM05.R2 Communicate the approach for 
executing Scrum phases to all team 
members and impacted 
stakeholders.

Business Process 
Reengineering

2019.07.PM11 Risk Moderate N/A Not identifying and addressing BPR 
opportunities prior to system design and 
development may require additional 
effort to correct.

There is no formal plan for BPR activities.  DataHouse’s approach to BPR 
was to start with the current state process maps, walkthrough the process 
with stakeholders, and make updates to the processes maps.  As a result 
of this process, DataHouse provided future state process maps.  However, 
Team Accuity was unable to clearly understand how processes were 
prioritized for change, root causes were addressed, or processes were 
improved (e.g., elimination of rework loops).  

Business process improvement is a key deliverable identified in the RFP 
and in DataHouse’s contract.  The DataHouse contract states that the key 
deliverable will be manifested through:  faster throughput of data into the 
system; faster response times to requests by users, less errors reported in 
the system; greater flexibility to make system changes; and online access 
and input by internal and external users.  However, the RFP and contract 
do not clearly identify how this deliverable will be supported, evaluated, 
or accepted by DLIR (refer to finding 2019.07.PG03).  There should be 
clear documentation on how the new solution plans on measuring and 
achieving key business process improvement performance goals. 

The IV&V recommendations made at 2019.07.PG05.R1, 2019.07.PG05.R2, 
and 2019.07.PG05.R3 regarding clear and measurable goals and success 
metrics will also address this finding.  Below is an additional 
recommendation to further improve BPR activities.

2019.07.PM11.R1 Identify and track BPR opportunities 
in a log.

This log should be used to plan BPR and design activities and to develop 
content for communications and training.

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate) as a 
process or tool for tracking BPR changes for future communications and 
training has not been created.

10/25/19 and 11/22/19:  BPR opportunities continue to be discussed during 
sprint sessions; however, identified opportunities are not formally tracked.     

12/20/19:  The Case Management user story tracker tool identifies which user 
stories resulted in BPR.

12/20/2019 Closed as user stories resulting in 
significant BPR can be identified for 
communications and training. 

2019.07.IT01.R1 Evaluate other total solution 
alternatives for an alternative 
solution. 

•Consider solutions that could include other technical applications that 
could utilize a different choice of methodology using different tools, 
provide a cheaper solution for the longer-term, and faster 
implementation.
•Consider the following website which lists 20 competitive alternatives to 
IBM FileNet for consideration: www.g2.com/products/ibm-filenet-content-
manager/competitors/alternatives.  Additional research could result in 
more extensive choices going forward.

2019.07.IT01.R2 Prepare a comprehensive technical 
analysis of the alternative solution.

•Include the impact of the alternative solution to project cost, schedule, 
resources, security, maintenance and operations, system software, 
hardware integration requirements, performance requirements, and 
required infrastructure to ensure a complete and successful working 
solution.  
•Clearly define what needs to be completed, who is responsible, steps 
for completion, and timing.
•Considerations for impact on project cost includes costs related to the 
following:
* Processing, storage and connectivity
* Operating system and database management licensing
* Interfacing technologies
* Maintenance and operations
* Data center, collocation facilities and availability requirements
* If it is decided that FileNet is the most cost effective and efficient 
solution, renewal and ongoing costs of FileNet enterprise licensing
•Considerations for impact on project schedule, time estimates, and 
resources include:
* Acquisition, installation, and configuration of software and 
infrastructure
* Ongoing maintenance and operations (patching, updates)
* Performance of security assessments
* Change and configuration management 

A lack of clarity on DataHouse’s 
development methodology may not 
allow or adequately prepare 
stakeholders to participate readily. 

Closed

09/20/19:  In July 2019, DataHouse presented AWS as a potential alternative 
solution.  The proposed AWS solution was compared to another cloud 
solution, Microsoft Azure, in respects to cost and performance.  DataHouse 
reviewed the listing of content management solutions provided by Accuity 
and concluded that IBM FileNet was the best solution for this project; 
however, no formal analysis was prepared.  DLIR approved AWS as the 
replacement hosting infrastructure solution effectively remediating the 
inability to leverage the DHS FileNet environment issue. 

Accuity had also recommended that a comprehensive technical analysis be 
prepared on the replacement solution; however, DLIR decided not to formally 
document the analysis as they are comfortable with the selection based on 
reading of AWS whitepapers, the information provided by DataHouse, and 
discussions with ETS and EDPSO.

9/20/2019 Closed as a replacement solution 
was approved by DLIR.  As a 
comprehensive analysis was not 
prepared and there is still a need 
for additional clarification regarding 
certain aspects of the replacement 
solution, Accuity will continue to 
monitor plans for AWS security 
under finding 2019.07.IT07, AWS 
M&O roles and responsibilities 
under the new preliminary concern 
2019.10.IT02, and AWS costs under 
finding 2019.07.PM12.

09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  
Although DataHouse has incorporated the Case Management sprint schedule 
into the overall project schedule and provided a high-level overview of the 
requirements/user stories to be covered by each sprint, roles and 
responsibilities still need to be clearly defined and communicated.  The Case 
Management development team follows a classic Scrum model and plans to 
clarify roles and responsibilities of Product Owners and users, how new 
requirements will be approved and prioritized, and acceptance criteria during 
the next user review and Epic 2.  The Content Management development 
team follows a semi-agile process and drafted an overview document of the 
team's change management practices.  

10/25/19:  The Case Management development team held a training for the 
DLIR Product Owners to provide an overview of the Scrum methodology and 
the Product Owner role and responsibilities. 

N/A The original solution proposed by 
DataHouse in their BAFO to leverage 
the existing DHS FileNet hosting 
infrastructure is no longer a feasible 
solution.  

There are a number of items in the DataHouse BAFO that are no longer 
feasible based on the inability to leverage the existing DHS FileNet 
environment.  Under the original solution, DHS would monitor and 
maintain the enterprise IBM FileNet environment.  As DHS will no longer 
be providing access to their IBM FileNet environment, DLIR will need to 
identify resources to take on the monitoring and maintenance of the IBM 
FileNet infrastructure.  As DataHouse recommended in the BAFO the on-
premise installation for the IBM ECM solution due to the capture volume 
and higher performance of document file transfers over the LAN and 
internal State network, DLIR should be provided with a technical analysis 
of various solution options that includes a comparison of the alternatives 
on performance.

Although this issue relates to the proposed hosting infrastructure solution 
for Content Management, this is an opportunity for both DataHouse and 
DLIR to reassess the total solution considering all updated technological 
opportunities available today.  DLIR should ensure that DataHouse 
performs sufficient analysis regarding possible alternative solution options. 
DLIR should also take the time to perform adequate due diligence before 
making any decisions.  It is important that thorough analysis and adequate 
due diligence is performed before moving forward in the project in order 
to avoid further project delays and to ensure that the delivered system will 
meet operational and stakeholder requirements.

ClosedIssue High

Risk Moderate

System Software, 
Hardware and 
Integrations

2019.07.IT01

N/AProject 
Organization and 
Management

2019.07.PM05 10/25/2019 Closed as the Scrum methodology 
has been formalized and was 
communicated to the DLIR eCMS 
Product Owners.  The 
recommendation to communicate 
the methodology to all impacted 
stakeholders will continue to be 
monitored under the 2019.07.PM07 
Stakeholder Communications 
finding.

DataHouse is using a modified Agile development methodology that is 
referred to as "Water-Scrum-Fall“.  This is a combination of the waterfall 
and Agile methods that defines the full set of requirements at the 
beginning but uses Agile user stories and sprints while building the 
software.  Based on the current project plan, the eCMS Project was 
supposed to begin the Build stage of Phase 1 and transition to the Scrum 
methodology.  Although the recent DHS development will likely delay the 
kickoff of this stage, there are a number of concerns regarding the 
transition to the Scrum methodology:
•DataHouse has not yet fully determined the number, length, and details 
of the sprints.  
•The project schedule also does not yet reflect the agile sprints cycles or 
identify resources who are expected to participate.
•There have not been communications with the DLIR project team and 
stakeholders regarding the Scrum methodology or the roles and 
responsibilities they have during this stage of the project.
•Many of the DataHouse project team members work remotely and are 
unable to work on-site.
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Design 2019.07.IT03 Issue High N/A The Content Management design 
documents were based on incomplete, 
inaccurate, and outdated requirements.

Case Management is currently in the design phase and design documents 
have not been provided.  The Content Management Design (version 1.0) 
approved by DLIR on May 6, 2019.  The recent DHS development will 
require design documents to be updated after an alternative Content 
Management hosting infrastructure solution is selected.  However, even 
prior to this development, the Content Management design documents 
were drafted based on requirements documentation that is incomplete 
(refer to finding 2019.07.PM10).  The requirements document deficiencies 
should be remediated immediately and the design documents updated 
accordingly.

2019.07.IT03.R1 Update the Content Management 
design documents. 

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10) and for the alternative Content Management hosting 
infrastructure solution (refer to finding 2019.07.IT01).

Closed 09/20/19:  Accuity decreased the severity rating from Level 1 (High) to Level 2 
(Moderate).  DataHouse updated the Content Management Design 
Document to include additional, more detailed requirements.  As noted 
above at finding 2019.07.PM10, DataHouse is in the process of updating the 
requirements documentation to include all requirements from the DataHouse 
contract. 

10/20/19:  The Content Management Design Document (version 1.2) was 
updated to refine or add requirements.

10/25/2019 Closed as the Content Management 
design documents are regularly 
updated as changes to 
requirements are made.  The 
completeness of the design with 
respect to contract requirements 
will continue to be monitored under 
the 2019.07.PM10 requirements 
finding.

Data Conversion 2019.07.IT04 Risk Moderate N/A A Content Management data conversion 
plan that is based on incomplete, 
inaccurate, and outdated requirements 
may impact the data migration design 
process and require additional effort to 
correct.

Case Management is currently in the design phase and data conversion 
documents have not be drafted.  The Content Management Conversion 
and Migration (version 0.0) document was drafted by DataHouse on June 
13, 2019 but was not yet approved by DLIR.  The document was drafted 
based on requirements documentation that is incomplete (refer to finding 
2019.07.PM10).  Furthermore, the Content Management Conversion and 
Migration (version 0.0) document included a risk that changes to the 
requirements after a certain point in the project may cause additional 
effort to re-factor the migration design process.  

As data conversion is the process of converting data from one source to 
suit the system requirements of another, it is important that the data 
conversion plan is based on accurate system requirements.  The 
requirements document deficiencies  (refer to finding 2019.07.PM10) 
should be remediated immediately and the data conversion plan updated 
accordingly.

2019.07.IT04.R1 Update the Content Management 
data conversion plan.

Consider updates for revised requirements documents (refer to finding 
2019.07.PM10).

Closed 09/20/19:  Accuity has kept the severity rating as Level 2 (Moderate).  The 
Content Management Conversion and Migration Plan (version 1.1) was 
updated on 09/05/19 before the Content Management Design Document 
(version 1.1) was updated on 09/15/19 to include additional design 
requirements.  Changes to requirements should be evaluated for the impacts 
on the conversion and migration plans and the detailed taxonomy mapping.  

10/25/19:  DataHouse evaluated the new requirements and determined that 
there is no impact to the high level Content Management conversion 
requirements included in the Conversion and Migration Plan.  

11/22/19:  Accuity reviewed the taxonomy mapping with the primary 
stakeholder and confirmed that changes in system requirements will not have 
a significant impact on the Content Management data conversion plan as the 
legacy system has limited data fields that are currently used.  

11/22/2019 Closed as changes in system 
requirements do not appear to 
significantly impact the Content 
Management data conversion plan.  
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Appendix E:  Prior IV&V Reports

AS OF DATE DESCRIPTION

06/30/19 Initial On-Site IV&V Review Report

09/20/19 Monthly On-Site IV&V Review Report

10/25/19 Monthly On-Site IV&V Review Report

11/22/19 Monthly On-Site IV&V Review Report

12/20/19 Monthly On-Site IV&V Review Report

01/24/20 Monthly On-Site IV&V Review Report

02/20/20 Monthly On-Site IV&V Review Report

03/27/20 Monthly On-Site IV&V Review Report

04/24/20 Monthly On-Site IV&V Review Report

05/22/20 Monthly On-Site IV&V Review Report

06/26/20 Monthly On-Site IV&V Review Report

07/29/20 Monthly On-Site IV&V Review Report

08/21/20 Monthly On-Site IV&V Review Report

09/28/20 Monthly On-Site IV&V Review Report

10/23/20 Monthly On-Site IV&V Review Report
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Appendix F:  Comment Log on Draft Report 
 

 
 
 

 

ID # Page # Comment Commenter’s 
Organization  Accuity Resolution 

1  No DLIR comments.   
2     
3     
4     
5     
6     
7     
8     
9     
10     

DLIR DCD eCMS Project:  IV&V Document Comment Log 
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