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Executive Summary

EXECUTIVE SUMMARY
BACKGROUND

The State of Hawaii (State), Employer-Union Health Benefits Trust Fund (EUTF)
contracted Morneau Shepell Limited (now formally called LifeWorks) with their Ariel
EAS technology solution for the Health Benefits Administration System Modernization
Project (BAS Project) on June 1, 2020. On May 17, 2021, Morneau Shepell officially
changed its company name to LifeWorks. EUTF also contracted Segal to provide
project management, business process reengineering (BPR), organizational change
management (OCM), and quality management. Segal’s subcontractor, ICON
Consulting (ICON), is responsible for data consulting and conversion.

The Office of Enterprise Technology Services (ETS) contracted Accuity LLP (Accuity) to
provide Independent Verification and Validation (IV&V) services for the EUTF BAS
Project. The goal of IV&V is to increase the probability of project success. The
benefits of IV&V include identification of high-risk areas early and actionable
recommendations.

Following IV&V’s Initial Assessment Report, Monthly IV&V Status Reports are issued to
update and evaluate continual project progress and performance. Pre and Post Go-
Live Implementation Milestone Reports will be issued prior to and after the
deployment/completion of major project milestones.

The project has an incremental delivery method spread over 4 segments, and each
segment consists of two to three intervals. The project is currently in Segment 3 and
the execution for Interval 7 is underway. The focus of our IV&V activities for this report
included the review of security and first month completion of a two-month in-depth
assessment of project organization and management and risk management.

The IV&V Dashboard on the following two pages provides a quick visual and narrative
snapshot of both the project status and project assessment as of June 23, 2021. Refer
to Appendix A: IV&V Criticality and Severity Ratings for an explanation of the ratings
and Appendix E: Prior Findings Log for prior report findings.
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TESTING

”If you want to 
go everyone’s 
responsibility.”

- African proverb

WORKING TOGETHER

“We may have all come 

on different 
ships, but we’re in

the same boat 
now.”

- Martin Luther King, Jr.

WORKING TOGETHER
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Executive Summary

PROJECT 
ASSESSMENT

SUMMARY RATINGS

HIGH MEDIUM LOW N/A

GYR NA

CRITICALITY RATINGS

6 OPEN RECOMMENDATIONS6 OPEN FINDINGS

PROJECT BUDGETSEVERITY RATINGS BY ASSESSMENT AREA
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OVERALL RATING

*AS OF June 23, 2021
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** Project schedule is in progress

PHASE 4:  SYSTEM BUILD, CONFIGURATION, READINESS, & ROLLOUT

JUN 2020 DEC 2020 JUN 2021 DEC 2021

ORIGINAL ACTUAL REVISED

 FEB 1, 2022
GO-LIVE

DELAYED
PROJECT TIMELINE 

PHASE 3:  PURCHASE AND INSTALLATION OF HARDWARE & SOFTWARE

PHASE 5:  READINESS & ROLLOUT

PHASE 1:  PROJ PLANNING

PHASE 2:  FIT/GAP & DESIGN FOR GAPS
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ASSESSMENT AREA & RATINGS SUMMARY
AS OF JUNE 23, 2021

APR MAY  JUN       IV&V ASSESSMENT AREA    IV&V OBSERVATIONS

Overall The overall project rating is yellow reflecting the increasing risk of schedule and resource management and
the need to coordinate and closely monitor project workstreams to prevent further delays.

Project Schedule:  Project schedule delays and the pace of build and configuration is a growing concern. 
LifeWorks stated that additional resource and schedule adjustments have been made to get the project back 
on track by July 23, 2021, in time for Segment 3 training and user acceptance testing (UAT).  Any build and 
configuration postponements after July 23, 2021 will jeopardize the February 1, 2022 Go-Live (Refer to finding 
2021.02.PM01).  

Project Costs:  Project contract costs invoiced to-date approximated $5,730,000 and are aligned with the 
project milestone schedule.  

Quality:  Quality and project metrics should continue to be reported and communicated for project 
management review and risk assessment.  

Program 
Governance

Program governance works effectively and the EUTF Board convened in June updating the trustees on project 
status, schedule, risks, and issues.  The project will increase its reporting frequency to the EUTF Board to 
ensure quality and timely project outcomes.  

Project 
Management

The collaborative project culture continues to facilitate open dialogue about ongoing project risks and issues. 
The coordination of data conversion and carrier activities improved, and IV&V will continue to monitor the 
communication and control of all project workstreams (Refer to finding 2021.04.PM01).  Despite additional 
resources added for QA, configuration, and project management, the project faces continued schedule 
delays in build and configuration, deferred requirements, testing, interval demonstrations, data conversion, 
and carrier interfaces.  Completion of Segment 3 was scheduled for completion by June 21, 2021; however, 
there are 174 requirements still in progress.  Furthermore, 45 requirements are deferred from Intervals 1 - 7, 
and it is unclear if LifeWorks will be able to catch up with lagging configuration, stay on track for ongoing 
configuration tasks, plus address deferred requirements by the target July 23, 2021 milestone.  Regular 
meetings continued with some carriers and a tracking log for employer and carrier next steps was developed.  
With the transition of LifeWorks PMs, the timely identification and remediation of risks requires renewed focus 
and attention.  

Technology Build and configuration for Intervals 6 and 7 are behind schedule and Interval 8 commences next week.  Data 
Conversion Cycle 2 is almost complete, but still pending the delivery of billing data from Vitech to LifeWorks 
in early July.  ICON’s recommended data reconciliation process and the data extracts required to facilitate 
that reconciliation process were reviewed jointly.  After initial delays and challenges, Segment 2 UAT is 
underway and defect management meetings have continued to track and resolve identified defects.  A 
number of technical activities are in progress including vulnerability remediation, bandwidth/performance 
testing, and single sign-on configuration.  LifeWorks is targeting to complete remediation of security 
vulnerabilities by August 2021 (Refer to finding 2021.04.IT02). 
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Findings and Recommendations 6

FINDINGS AND RECOMMENDATIONS BY ASSESSMENT AREA

OVERALL RATING

AT-A-GLANCE

IMPROVED 
COORDINATION in 
some project areas

Need for CLOSER 
MONITORING of 
schedule and pace of 
intervals

Need for RENEWED 
FOCUS and attention 
on project RISK 

The overall rating is assigned based on the criticality ratings of the IV&V Assessment Categories and the severity ratings of
any underlying findings (see Appendix A: IV&V Criticality and Severity Ratings). The tables below summarize the criticality
ratings for each IV&V Assessment Category in each of the three major IV&V Assessment Areas. The criticality rating for seven
IV&V Assessment Categories are solid green. Two IV&V Assessment Categories declined from the prior report due to the
increasing risk of schedule and resource management.

APR MAY JUN PROJECT MANAGEMENT

Project Organization and 
Management 

Requirements Management

Cost, Schedule, and Resource 
Management

Risk Management

Communications 
Management

Organizational Change 
Management (OCM)

Business Process 
Reengineering (BPR)

Training and Knowledge 
Transfer

APR MAY JUN TECHNOLOGY

System Software, Hardware, 
and Integrations

Data Conversion

Quality Management and 
Testing

Configuration Management

Security

Deployment and Operations

APR MAY JUN PROGRAM GOVERNANCE

Governance Effectiveness

Benefits Realization

G

G

G

G

G

G

NA

G

G

G
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G

G

NA
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G

G

G

RG RG

RY

Y

G

Y

Y

Y
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G

RG
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Y

R

RG
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Y

RG

NA

Y
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YRG
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Findings and Recommendations 7

PROGRAM GOVERNANCE

APR MAY JUN IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Governance 
Effectiveness

Program governance works effectively and the 
EUTF Board convened in June updating the 
trustees on project status, schedule, risks, and 
issues.  The project will increase its reporting 
frequency to the EUTF Board to ensure quality and 
timely project outcomes.  

0 0 0

Benefits Realization

Quality and project metrics should continue to be 
reported and communicated for project 
management review and risk assessment.  Lifeworks 
needs to formally analyze quality concerns related 
to system functionality and demonstrations (Refer 
to finding 2021.01.IT01).

0 0 0

PROGRAM
GOVERNANCE

Governance 
Effectiveness

Benefits Realization

G

G

G

G

G

G

G
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Findings and Recommendations

APR MAY JUN IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Project 
Organization and 
Management 

The collaborative project culture continues to 
facilitate open dialogue about ongoing project risks 
and issues.  The coordination of data conversion 
and carrier activities improved, and IV&V will 
continue to monitor the communication and control 
of all project workstreams (Refer to finding 
2021.04.PM01).  Despite additional resources 
added for QA, configuration, and project 
management, the project faces continued schedule 
delays in build and configuration, deferred 
requirements, testing, interval demonstrations, data 
conversion, and carrier interfaces. 

0 1 3

Requirements 
Management

Segment 3 was scheduled for completion by 
June 21, 2021; however, there are 174 requirements 
still in progress.  Furthermore, 45 requirements are 
deferred from Intervals 1 - 7, and it is unclear if 
LifeWorks will be able to catch up with lagging 
configuration, stay on track for ongoing 
configuration tasks, plus address deferred 
requirements by the target July 23, 2021 milestone. 

0 0 0

Cost, Schedule, and 
Resource 
Management

Project contract costs invoiced to-date 
approximated $5,730,000 and are aligned with the 
project milestone schedule.  The project schedule 
and pace of build and configuration is a growing 
concern.  LifeWorks stated that additional resource 
and schedule adjustments have been made to get 
the project back on track by July 23, 2021, in time 
for Segment 3 training and user acceptance testing 
(UAT).  Any build and configure postponements 
after July 23, 2021 will impact the overall timeline 
(Refer to findings 2021.02.PM01).  

0 1 0
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PROJECT MANAGEMENT
PROJECT 
MANAGEMENT

Project Organization 
and Management

Requirements 
Management

Cost, Schedule, and 
Resource 
Management

Risk Management

Communications 
Management

Organizational 
Change Management

Business Process 
Reengineering

Training and 
Knowledge Transfer

RG RGRG

Y

RY

Y

R

RG

RY

Y0 

0 0 0 
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Findings and Recommendations

APR MAY JUN IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Risk 
Management

Risks associated with recent project delays and challenges 
should have been more proactively identified.  With the 
transition of LifeWorks PMs, the timely identification and 
remediation of risks requires renewed focus and attention. 

0 0 0

Communications 
Management

With strong support by the Segal Project Manager, the 
project effectively keeps project stakeholders informed 
and engaged through meetings, surveys, and a change 
champions network.  Regular meetings continued with 
some carriers and a tracking log for employer and carrier 
next steps was developed.  

0 0 0

Organizational 
Change 
Management 
(OCM)

The Change Champion meetings are continuing and 
resulting in constructive feedback that is shared with the 
project team by the Segal Project Manager.

0 0 0

Business Process 
Reengineering 
(BPR)

Training surveys indicated that there may still be some 
questions on how to best use Ariel functionality in EUTF’s 
daily, weekly, monthly, and annual processes.  A new 
LifeWorks Sr. BA/Training Resource was added June 7, 
2021 to support FSB with change management and SOPs.  
IV&V will review BPR efforts more closely in the coming 
months.

0 0 0

Training and 
Knowledge 
Transfer

LifeWorks staff were onsite to provide Segment 2 training 
and Segment 3 training and testing strategy was 
delivered.  The training materials for Segment 3 are due in 
early July for client review.  

0 0 0
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PROJECT 
MANAGEMENT

Project Organization 
and Management

Requirements 
Management

Cost, Schedule, and 
Resource 
Management

Risk Management

Communications 
Management

Organizational 
Change Management

Business Process 
Reengineering

Training and 
Knowledge Transfer

PROJECT 
MANAGEMENT

Project Organization 
and Management

Requirements 
Management

Cost, Schedule, and 
Resource 
Management

Risk Management

Communications 
Management

Organizational 
Change Management

Business Process 
Reengineering

Training and 
Knowledge Transfer

G

G

G

G

G

G

G

G

G

G

G

G

G

RGRG0 0 
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Findings and Recommendations 10

TECHNOLOGY

System Software, 
Hardware, and 
Integrations

Data Conversion

Quality Management 
and Testing

Configuration 
Management

Security

Deployment and 
Operations

APR MAY JUN IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

System Software,
Hardware, and 
Integrations

Build and configuration for Intervals 6 and 7 are 
behind schedule and Interval 8 commences next 
week.  The delayed build and configuration 
concerns and impacts on the the overall timeline 
are reflected in the existing schedule management 
finding (Refer to findings 2021.02.PM01).  A number 
of technical activities are underway including 
vulnerability remediation, bandwidth/performance 
testing, and single sign-on configuration.  

0 0 1

Data Conversion

Data Conversion Cycle 2 is almost complete, but 
still pending the delivery of billing data from Vitech 
to LifeWorks in early July.  ICON’s recommended 
data reconciliation process and the data extracts 
required by ICON to facilitate that reconciliation 
process were reviewed jointly.  An additional 
LifeWorks resource was added to support the 
coordination of data conversion activities.  Segal 
also added data conversion management support 
(Refer to finding 2021.04.IT01).  

0 1 0

Quality 
Management and 
Testing

After initial delays and challenges, Segment 2 UAT 
is underway and defect management meetings 
have continued to track and resolve identified 
defects.  Segment 2 UAT was initially delayed due 
to a number of reasons including system jobs to 
prepare the environment, data conversion, 
understanding of what functionality could be 
tested, and security access. 

0 2 0

TECHNOLOGY
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Findings and Recommendations 11

APR MAY JUN IV&V ASSESSMENT 
CATEGORY IV&V OBSERVATION

FINDINGS

NEW OPEN CLOSED

Configuration 
Management

No significant updates from the prior report.  
0 0 0

Security

LifeWorks is running and providing monthly security 
scans.  Interim remediation controls were put in 
place and LifeWorks is targeting to complete 
remediation of security vulnerabilities by August 
2021 (Refer to finding 2021.04.IT02).  

0 1 0

Deployment and 
Operations

The project team is meeting in early August over 
several days to discuss and develop a transition and 
cut over strategy.  An agenda for the meetings was 
circulated and updated this month.  

0 0 0

TECHNOLOGY

System Software, 
Hardware, and 
Integrations

Data Conversion

Quality Management 
and Testing

Configuration 
Management

Security

Deployment and 
Operations

NA NA NA

RGY RG

G G G

0 0 

- - -

ACCUITYF}) 



Findings and Recommendations 12Introduction

IV&V CRITICALITY AND SEVERITY RATINGS

Criticality and severity ratings provide insight on where significant deficiencies are observed and immediate remediation or risk
mitigation is required. Criticality ratings are assigned to the overall project as well as each IV&V Assessment Area and IV&V
Assessment Category. Severity ratings are assigned to each risk or issue identified.

Criticality Rating

The criticality ratings are assessed based on consideration of the severity ratings of each related risk and issue within the
respective IV&V Assessment Area and IV&V Assessment Category, the overall impact of the related findings to the success of
the project, and the urgency of and length of time to implement remediation or risk mitigation strategies. Arrows indicate
trends in the project assessment from the prior report and take into consideration areas of increasing risk and approaching
timeline. Up arrows indicate adequate improvements or progress made. Down arrows indicate a decline, inadequate
progress, or incomplete resolution of previously identified findings. No arrow indicates there was neither improving nor
declining progress from the prior report.

A GREEN, low criticality rating is assigned when the
activity is on track and minimal deficiencies were
observed. Some oversight may be needed to ensure
the risk stays low and the activity remains on track.

A YELLOW, medium criticality rating is assigned
when deficiencies were observed that merit
attention. Remediation or risk mitigation should be
performed in a timely manner.

A RED, high criticality rating is assigned when
significant severe deficiencies were observed and
immediate remediation or risk mitigation is required.

A GRAY rating is assigned when the category being
assessed has incomplete information available for a
conclusive observation and recommendation or is
not applicable at the time of the IV&V review.

G

Y

R

NA

TERMS

RISK
An event that has not 
happened yet.

ISSUE
An event that is 
already occurring or 
has already 
happened.

Appendix A:  IV&V Criticality and Severity Ratings

R
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Y
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Findings and Recommendations 13Introduction

Severity Rating

Once risks are identified and characterized, Accuity
will examine project conditions to determine the
probability of the risk being identified and the impact
to the project, if the risk is realized. We know that a
risk is in the future, so we must provide the probability
and impact to determine if the risk has a Risk Severity,
such as Severity 1 (High), Severity 2 (Moderate), or
Severity 3 (Low).

While a risk is an event that has not happened yet, an
issue is something that is already occurring or has
already happened. Accuity will examine project
conditions and business impact to determine if the
issue has an Issue Severity, such as Severity 1
(High/Critical Impact/System Down), Severity 2
(Moderate/Significant Impact), or Severity 3
(Low/Normal/Minor Impact/Informational).

Findings that are positive or preliminary concerns are
not assigned a severity rating.

1

2

3

SEVERITY 1: High/Critical level

SEVERITY 2: Moderate level

SEVERITY 3: Low level

TERMS

POSITIVE
Celebrates high 
performance or 
project successes.

PRELIMINARY 
CONCERN
Potential risk 
requiring further 
analysis.

AppendixACCUITYF}) 



Findings and Recommendations 14Appendix

Appendix B:  Industry Standards and Best Practices

STANDARD DESCRIPTION

ADA Americans with Disabilities Act

ADKAR® Prosci ADKAR:  Awareness, Desire, Knowledge, Ability, and Reinforcement

BABOK® v3 Business Analyst Body of Knowledge

DAMA-DMBOK® v2 DAMA International’s Guide to the Data Management Body of Knowledge

HIPAA Health Insurance Portability and Accountability Act of 1996

MARS-E v2.0
CMS Minimum Acceptable Risk Standards for Exchanges – Exchange Reference Architecture 
Supplement

MITA v3.0 Medicaid Information Technology Architecture

PMBOK® v6 Project Management Institute (PMI) Project Management Body of Knowledge 

SWEBOK v3 Guide to the Software Engineering Body of Knowledge

TOGAF® v9.2 The Open Group Architecture Framework Standard

COBIT® 2019 Framework Control Objectives for Information and Related Technologies Framework

IEEE 828-2012
Institute of Electrical and Electronics Engineers (IEEE) Standard for Configuration Management in 
Systems and Software Engineering

IEEE 1062-2015 IEEE Recommended Practice for Software Acquisition

IEEE 1012-2016 IEEE Standard for System, Software, and Hardware Verification and Validation

IEEE 730-2014 IEEE Standard for Software Quality Assurance Processes

ISO 9001:2015 International Organization for Standardization (ISO) Quality Management Systems – Requirements

ISO/IEC 25010:2011
ISO/International Electrotechnical Commission (IEC) Systems and Software Engineering – Systems 
and Software Quality Requirements and Evaluation (SQuaRE) – System and Software Quality 
Models

ISO/IEC 16085:2006 ISO/IEC Systems and Software Engineering – Life Cycle Processes – Risk Management

ACCUITYF}) 



Findings and Recommendations 15Appendix

STANDARD DESCRIPTION

IEEE 16326-2019 
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Project Management

IEEE 29148-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle Processes –
Requirements Engineering

IEEE 15288-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – System Life Cycle 
Processes

IEEE 12207-2017
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Software Life Cycle 
Processes

IEEE 24748-1-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 1:  Guidelines for Life Cycle Management

IEEE 24748-2-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Life Cycle 
Management – Part 2:  Guidelines for the Application of ISO/IEC/IEEE 15288 (System Life Cycle 
Processes)

IEEE 24748-3-2012
IEEE Guide:  Adoption of ISO/IEC TR 24748-3:2011, Systems and Software Engineering – Life 
Cycle Management – Part 3:  Guide to the Application of ISO/IEC 12207 (Software Life Cycle 
Processes)

IEEE 14764-2006
ISO/IEC/IEEE International Standard for Software Engineering – Software Life Cycle Processes –
Maintenance

IEEE 15289-2019
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Content of Life Cycle 
Information Items (Documentation)

IEEE 24765-2017 ISO/IEC/IEEE International Standard – Systems and Software Engineering – Vocabulary

IEEE 26511-2018
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Requirements for 
Managers of Information for Users of Systems, Software, and Services

IEEE 23026-2015
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Engineering and 
Management of Websites for Systems, Software, and Services Information

IEEE 42010-2011
ISO/IEC/IEEE International Standard – Systems and Software Engineering – Architecture 
Description

IEEE 29119-1-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 1:  Concepts and Definitions

IEEE 29119-2-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 2:  Test Processes

IEEE 29119-3-2013
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 3:  Test Documentation

IEEE 29119-4-2015
ISO/IEC/IEEE International Standard – Software and Systems Engineering – Software Testing –
Part 4:  Test Techniques

ACCUITYF}) 



Findings and Recommendations 16Appendix

STANDARD DESCRIPTION

IEEE 1484.13.1-2012
IEEE Standard for Learning Technology – Conceptual Model for Resource Aggregation for 
Learning, Education, and Training

ISO/IEC TR 20000-
11:2015

ISO/IEC Information Technology – Service Management – Part 11:  Guidance on the Relationship 
Between ISO/IEC 20000-1:2011 and Service Management Frameworks:  ITIL®

ISO/IEC 27002:2013 Information Technology – Security Techniques – Code of Practice for Information Security Controls

SAML v2.0 Security Assertion Markup Language v2.0

SoaML v1.0.1 Service Oriented Architecture Modeling Language

CMMI-DEV v1.3 Capability Maturity Model Integration for Development

FIPS 199
Federal Information Processing Standard (FIPS) Publication 199, Standards for Security 
Categorization of Federal Information and Information Systems

FIPS 200
FIPS Publication 200, Minimum Security Requirements for Federal Information and Information 
Systems

NIST 800-53 Rev 5
National Institute of Standards and Technology (NIST) Security and Privacy Controls for Federal 
Information Systems and Organizations

NIST Cybersecurity 
Framework v1.1 

NIST Framework for Improving Critical Infrastructure Cybersecurity 

LSS Lean Six Sigma

ACCUITYF}) 



Findings and Recommendations 17Appendix

MAIN IV&V ACTIVITIES AND ACCOMPLISHMENTS

Participated in Hawaii EUTF project management, data conversion, technical, and joint stand-up meetings

Participated in Segment 6 and 7 System Demonstrations

Reviewed Project Lessons Learned Log

Reviewed vulnerability scan and penetration test results, including subsequent remediation plans 

Participated in strategic meetings to discuss schedule and resource management risks

Finalized May Monthly IV&V Status and Milestone Report and submitted Draft June 2021 Monthly IV&V Status Report

Appendix C:  IV&V Monthly Status
MAIN IV&V ACTIVITIES AND ACCOMPLISHMENTS

KEY IV&V DELIVERABLES DRAFT DUE DATE DRAFT SUBMITTED FINAL SUBMITTED

June 2021 Monthly IV&V Status Report 06/23/21 07/05/21 07/23/21

KEY UPCOMING IV&V DELIVERABLES

DELIVERABLE AS OF DATE APPROVED DATE

IV&V Project Management Plan (IVVP) N/A 07/22/20

Initial Assessment Report 06/26/20 07/29/20

July 2020 Monthly IV&V Status Report 07/24/20 08/20/20

August 2020 Monthly IV&V Status Report 08/25/20 09/25/20

September 2020 Monthly IV&V Status Report 09/25/20 10/19/20

PRIOR IV&V APPROVED DELIVERABLES

ACCUITYF}) 



Findings and Recommendations 18Appendix

DELIVERABLE AS OF DATE APPROVED DATE

October 2020 Monthly IV&V Status Report 10/27/20 11/25/20

November 2020 Monthly IV&V Status Report 11/25/20 12/14/20

December 2020 Monthly IV&V Status Report 12/22/20 02/02/21

January 2021 Monthly IV&V Status Report 01/26/21 02/25/21

February 2021 Monthly IV&V Status Report 02/23/21 03/31/21

March 2021 Monthly IV&V Status Report 03/23/21 04/28/21

April 2021 Monthly IV&V Status and Milestone Report 04/27/21 06/04/21

May 2021 Monthly IV&V Status and Milestone Report 05/26/21 06/28/21

PRIOR IV&V APPROVED DELIVERABLES (CONTINUED)

ACCUITYF}) 



Findings and Recommendations 19Appendix

DATE INTERVIEWEE

- None

Appendix D:  Interviews, Meetings, and Documents
INTERVIEWS

DATE MEETING DESCRIPTION

05/27/21 EUTF - Demo 6 Day 4

06/01/21 EUTF - Joint Weekly Project Team Meeting

06/03/21 EUTF - Demo 6 Day 5

06/07/21 EUTF - Data: Employment Statuses

06/08/21 EUTF - Joint Stand-up Meeting

06/08/21 EUTF - Demo 6 Day 6

06/08/21 EUTF - Joint Weekly Project Team Meeting

06/09/21 EUTF - Dept of Water - Employer ID Options 3 & 4 discussion

06/09/21 New BAS Interfaces HRIS Follow-Up Meeting:  DOE, EUTF, LifeWorks

06/09/21 EUTF - BAS Joint Monthly Steering Committee Meeting

06/09/21 EUTF - Biweekly Technical Meeting

06/10/21 EUTF - Joint Stand-up Meeting

06/10/21 EUTF - Demo 6 Day 7

06/14/21 EUTF/ICON/MS Data Conversion Weekly Meeting

MEETINGS
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DATE MEETING DESCRIPTION

06/14/21 June IV&V Update meeting

06/15/21 EUTF - Joint Stand-up Meeting

06/15/21 EUTF - Joint Weekly Project Team Meeting

06/15/21 Data Reconciliation Process Review

06/16/21 EUTF - 834 Sample Carrier Extract Review

06/18/21 Monthly Meeting with IV&V and PMs

06/21/21 EUTF/ICON/MS Data Conversion Weekly Meeting

06/21/21 EUTF Project Strategy Meeting

06/21/21 EUTF - UAT Defect Status and Review

06/22/21 EUTF - Joint Weekly Project Team Meeting

06/22/21 EUTF Board of Trustees Meeting

06/22/21 EUTF - Joint Weekly Project Team Meeting

06/23/21 EUTF - Demo 6 Day 9

06/23/21 EUTF – Biweekly Technical Meeting

06/24/21 EUTF - Joint Weekly Project Team Meeting

06/24/21 EUTF - Demo 7 Day 1

MEETINGS (CONTINUED)
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TYPE DOCUMENT

Morneau Shepell
Proposal

EUTF BAS RFP 20-002 - Morneau Shepell BAFO Response to BAS Project Oral Presentation Demo 
Question Requests - FINAL

Request for Proposal State of Hawaii EUTF BAS RFP No. RFP-20-001 for Project Management and Consulting Services 
(Release Date 09/25/19) 

Segal Proposal BAFO for RFP No. RFP-20-001 for Project Management and Consulting Services (Effective 03/16/20)

Request for Proposal State of Hawaii ETS RFP-19-010 EUTF BAS IV&V

Accuity Proposal Accuity LLP EUTF IVV Proposal RFP-19-010 FINAL

Contract Morneau Shepell Limited Contract (effective 06/01/20)

Contract Segal Company Contract (effective 06/01/20)

Contract Accuity Contract (effective 06/01/20)

Budget New BAS Budget Worksheet

Project Management Hawaii EUTF Morneau Shepell Project Kick-Off – FINAL (06/04/20)

Project Management EUTF – Weekly Project Team Status – 2021-05-04

Project Management EUTF – Weekly Project Team Status – 2021-05-11

Project Management EUTF – Weekly Project Team Status – 2021-05-25

Project Management 20210531 Segal EUTF Status Report

Project Management 20210531 Segal Monthly Status Report

Project Management 20210607 Segal EUTF Status Report

Project Management 20210614 Segal EUTF Status Report

Project Management 20210621 Segal EUTF Status Report

Project Management Hawaii EUTF_ICON Status Report – Week Ending 05 28 2021

Project Management Hawaii EUTF_ICON Status Report – Week Ending 06 04 2021

Project Management Hawaii EUTF_ICON Status Report – Week Ending 06 11 2021

DOCUMENTS
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TYPE DOCUMENT

Project Management Hawaii EUTF_ICON Status Report – Week Ending 06 18 2021

Risk and Issues EUTF – CRAIDL Log

Schedule Hawaii (EUTF) – BAS Work Plan 

Discovery Session EUTF – Client RTM

Deliverable Hawaii EUTF – BAS Implementation - Charter, Scope, and Management Plan

Deliverable EUTF Quality Management Plan_2020.10.14

Deliverable Ariel EAS Security Plan – EUTF

Deliverable Patch_Deployment_Process_v1.16-EN

Deliverable Vulnerability Management_v1.09b

Deliverable EUTF – UAT Testing Strategy – Segment 2

Security Security Assessment Report-EUTF_v1.02.docx

Security 2021-03-04-ap-eutf-bat.uat.hroffice.com-Detailed-Scan-Report

Security 2021-03-04-ap-eutf-cfg.uat.hroffice.com-Detailed-Scan-Report

Security 2021-03-04-ee-eutf-bat.uat.hroffice.com-Detailed-Scan-Report

Security 2021-03-04-ee-eutf-cfg.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-21-ap-eutf-bat.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-21-ee-eutf-bat.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-25-ap-eutf-cfg.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-25-ap-eutf-trn.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-25-ee-eutf-cfg.uat.hroffice.com-Detailed-Scan-Report

Security 2021-05-26-ee-eutf-trn.uat.hroffice.com-Detailed-Scan-Report

Security EUTF-Scan Host-List

DOCUMENTS (CONTINUED)
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TYPE DOCUMENT

Security Nessus Summary

Testing EUTF – UAT Testing Strategy – Segment 2

Testing EUTF – Segment 3 – MS Test Plan

Training EUTF – UAT Testing Strategy – Segment 3

Training Training Strategy – Segment 2 

DOCUMENTS (CONTINUED)
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Appendix E:  Prior Findings Log
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Appendix E:  Prior Findings Log

ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Quality 
Management and 
Testing

2021.05.IT01 Risk Moderate N/A Segment 2 testing by LifeWorks is not 
following the UAT Testing Strategy which 
may impact overall system quality and 
the effective execution of UAT.

The UAT Testing Strategy for Segment 2 states that the successful 
completion of the internal LifeWorks segment testing is an entry criteria to 
maximize the effectiveness of EUTF UAT; however, EUTF started UAT prior 
to the completion of Lifeworks’ system testing.  The purpose of segment 
testing is to ensure that Ariel is working as intended and any identified 
defects are addressed prior to the solution being delivered.  LifeWorks 
segment testing is over one month behind its target completion date of 
April 29, 2021, with 54 requirements still pending segment testing.  
Without completing Segment 2 testing, Segment 2 functionality was not 
validated leading to the increased risk of design and functionality issues.

2021.05.IT01.R1 Lifeworks to align segment testing 
execution to UAT Testing Strategy.

• LifeWorks and EUTF should work together to evaluate the risks 
associated with not following UAT Testing Strategy against the need to
adhere to the project timeline.
• Develop and commit to realistic timelines to address project execution 
issues considering the availability of LifeWorks and EUTF resources.

Open 06/23/21:  Segment 2 testing by LifeWorks was completed after user 
acceptance testing (UAT) was in progress.  The Segment 3 UAT Testing 
Strategy was provided which also includes the completion of Internal MS 
segment testing as an entry criteria to UAT.  LifeWorks stated that additional 
resource and schedule adjustments have been made to get the project back 
on track by July 23, 2021, in time for Segment 3 training and UAT.  

IV&V will continue to assess the timely completion of Internal MS segment 
testing for Segment 3 prior to the start of EUTF UAT.

Project 
Organization and 
Management

2021.04.PM01 Risk N/A Moderate Need for greater coordination and 
control of project information, resources, 
tasks, and lessons learned to ensure 
project quality and performance.  

LifeWorks has a dedicated team that includes various leads and groups 
with different functional area responsibilities including requirements 
management, build/configuration, data conversion, training, and testing.  
The leads and SMEs of these functional teams work together and often 
attend cross-functional meetings; however, as the project progresses it is 
becoming more apparent that there needs to be improved coordination 
and control of workstreams to regularly assess and ensure the quality and 
performance of each work stream’s output.  These functional teams are not 
only accountable for their own work streams but are accountable to each 
other for properly sharing information, finishing their tasks timely, and 
openly sharing feedback and lessons learned to improve the team’s overall 
project delivery.  

2021.04.PM01.R1 Clarify roles and responsibilities for 
key tasks and milestones in each 
workstream.

• Review project plans and hold project team members accountable for 
their specific responsibilities under each workstream.
• Incorporate clear and detailed procedures for roles and responsibilities
related to the execution of agile-like Segment activities and Go/No-Go 
Criteria.

Open 05/26/21:  This was originally reported in the April 2021 IV&V Monthly Report 
as a preliminary concern but is upgraded to a risk in May 2021.  Despite 
additional resources added for QA, configuration, and project management, 
the project has continued schedule delays and miscommunication regarding 
UAT.  A project Lessons Learned Log has been populated with feedback from 
surveys, change champions, and other observations; however, it has not been 
discussed as a team to prioritize and agree on how to implement 
improvements.  

06/23/21:  The coordination of data conversion and carrier activities improved 
as those workstreams were assigned to the LifeWorks Deputy PM.  Segal is 
also supporting EUTF data conversion activities.  IV&V will continue to monitor 
the communication and control of all other project workstreams.

IV&V will continue to assess project management activities.

Data Conversion 2021.04.IT01 Risk Moderate Moderate Need to improve the management of 
data conversion activities and 
coordination of all parties with data 
conversion responsibilities.

The successful and complete migration of data is critical to a successful 
project and requires strong cross-functional team communication and 
coordination of all data conversion resources.  The overall status of data 
conversion is unclear and there is a need to improve the management of 
data conversion activities and coordination of responsible parties.  Data 
Conversion Cycle 1 results were not formally approved and although Data 
Conversion Cycle 2 is in progress, it is unclear if they are on track to meet 
Data Conversion Cycle 2 objectives or completion by May 10, 2021.  
Furthermore, the data reconciliation process proposed by ICON is still 
pending finalization.  The UAT environment penetration and vulnerability 
scan results are still pending remediation, which may delay the loading of 
Data Conversion Cycle 2 data.  

2021.04.IT01.R1 Appoint a Dedicated Data 
Conversion Management Lead.

• Appoint a dedicated Data Conversion Management Lead to actively 
manage all aspects of the data conversion effort including coordination of
LifeWorks, ICON, and EUTF data conversion activities.
• Assign this lead the responsibility of providing weekly data conversion 
status reports with metrics that report on the status and health of data 
conversion activities.
• Develop a formalized Data Conversion acceptance process for the 
remaining cycles with defined acceptance criteria.

Open 05/26/21:  Data Conversion Cycle 2 nears completion but is experiencing data 
derivation challenges related to employee status.    An additional LifeWorks 
project manager resource was added to support the coordination of data 
conversion activities.  Segal has also communicated plans to add support to 
managing data conversion activities.  The importance of coordinating data 
conversion work was evident again when Segment 2 UAT was delayed due to 
these issues with data conversion impacting the availability of the UAT 
environment.  

06/23/21:  The LifeWorks Deputy PM was assigned to be the lead coordinator 
for data conversion.  Segal is also playing a larger role in supporting EUTF data 
conversion activities.  Data conversion activities are being tracked and 
managed through a log.  A data conversion dashboard to show the overall 
status is still pending.  

IV&V will continue to assess the management of data conversion activities. 

Security 2021.04.IT02 Issue Moderate Low LifeWorks is not following their patch 
deployment and vulnerability 
management policies and procedures for 
remediation in the non-production 
environments.

LifeWorks’s Vulnerability Management Program v1.09b outlines their 
practices to perform monthly network vulnerability and penetration scans.  
Based on the scans, system administrators schedule a time to fix 
vulnerabilities based on the overall risk rating with critical and high risks 
addressed as quickly as possible in an ad-hoc fashion.   The initial 
vulnerability and penetration test scans were completed on March 4, 2021, 
and MS drafted a Security Assessment Report which included 
recommended remediations.  LifeWorks has subsequently missed multiple 
dates to complete remediation with the original target date of March 24, 
2021.  

2021.04.IT02.R1 LifeWorks align project practices 
with their patch deployment and 
vulnerability management policies 
and procedures.

When the project is unable to follow their vulnerability management 
policies and procedures, LifeWorks should follow standard risk 
management best practices including client escalation and risk 
acceptance processes.

Open 05/26/21:  Accuity decreased the severity rating from Level 2 (Moderate) to 
Level 1 (Low) as LifeWorks worked diligently to address security concerns and 
is now following their patch and vulnerability management policies and 
procedures.  Interim remediation controls were put in place, and full 
vulnerability remediation is scheduled for completion by August 2021.  Bi-
monthly technical meetings have been implemented to discuss security 
concerns on a more regular basis.  

06/23/21:  LifeWorks is running and providing monthly security scans.  Interim 
remediation controls were put in place and LifeWorks is targeting to complete 
remediation of security vulnerabilities by August 2021.

IV&V will continue to monitor compliance to LifeWorks' security policies and 
procedures.  
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ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Quality 
Management and 
Testing

2021.01.IT01 Risk Moderate Moderate Insufficient testing and quality processes 
may impact the effectiveness of system 
demonstrations, and client confidence 
and satisfaction.

Periodic system demonstrations are one method for LifeWorks to share 
what functionality has been completed during the current interval.  The 
requirements being demonstrated should be completely configured, 
tested, documented, and reviewed in advance of the system 
demonstration.  If done successfully, system demonstrations not only help 
verify requirements and design, but also build confidence and customer 
satisfaction.  The following problems were observed with the system 
demonstrations:
• Interval 1 and 2 functionalities were demonstrated through a 
combination of slideshows and live system walkthroughs.  Based on 
feedback received from EUTF, Interval 3 functionalities were demonstrated
in the live system; however, there were multiple system errors and 
problems with prepared sample transactions and data.
• Inability to show completeness of configuration to meet 100% of 
completed interval requirements.
• Testing and quality processes did not identify the issues encountered
during the system demonstrations.
• Lack of a formal process to record incidents and problems during the
demonstration  identify root causes  and track their resolution

2021.01.IT01.R1 Evaluate testing and quality 
processes.

• Use quality assurances processes to analyze results and issues to 
identify the root cause, improve tracking of issues to system 
functionality/requirements, make appropriate corrective actions, and
record lessons learned.
• LifeWorks should review the demonstration results including anomalies
encountered and identify follow-up actions.
• The project team should conduct a project retrospective after each 
interval demonstration to facilitate practical steps for improvement and
promote improved stakeholder buy-in and confidence.

Open 02/23/21 and 03/23/21:  LifeWorks discussed the challenges associated with 
the system demonstrations at the February and March Steering Committee 
meetings.  A more formalized analysis needs to be conducted to identify the 
root causes and track the issues to ensure appropriate corrective actions are 
taken.  The risk has been added to the project risk log for tracking and 
monitoring.

04/27/21 and 05/26/21:  LifeWorks started to capture follow-up items and 
issues in a log to facilitate the tracking and resolution of items.  Although the 
project is doing a better job of tracking items to be redemonstrated, the root 
causes are not being identified to prevent future errors or challenges. 

06/23/21:   The project has begun documenting lessons learned in a log and 
are tracking demonstration follow-up items in their Joint Stand-up meetings.

IV&V will continue to assess quality management and testing processes.

Cost, Schedule, 
and Resource 
Management

2021.02.PM01 Risk Moderate High Current schedule delays may impact the 
overall project timeline.

LifeWorks has schedule management processes in place to report and 
track schedule variances.  Furthermore, the project already proactively 
identified and actively reports on project risks related to the pace of 
intervals, insufficient time, and resources available to build and configure 
all EUTF requirements, and concern that complex functions and features 
are not being built early enough to allow for sufficient testing and quality 
reviews. However, even with these schedule management processes in 
place, the project continues to experience delays which may impact the 
overall project timeline and rigid Go-Live date of February 1, 2022: 
• The project is experiencing some delays including build and 
configuration for Interval 4, data conversion, environment set up, and
LifeWorks Segment 1 testing. 
• Requirements tagged to specific intervals continue to be deferred to 
later intervals.  Although the deferral of project requirements were 
expected in earlier intervals as LifeWorks gained a clearer understanding of
EUTF needs and expectations, requirements tagged to Interval 4 continue 
to be tagged to later intervals.
• The RTM requirements related to reports, communications, data 
interfaces, and workflows have not been fully identified and assigned to 
intervals so the level of effort for the overall schedule cannot be planned at 
this time.
• Data conversion for certain records continues to be delayed due to the 
complexity of the billing data and reliance on the current EUTF BAS 
Vendor to assist with extraction and correction to data extracts; and need
for EUTF resources to map and resolve data extraction issues.

Greater attention and rigor to schedule delays is needed to ensure that 
schedule delays do not impact the overall project timeline and success of 
the project.  

2021.02.PM01.R1 Increase schedule management 
control activities.

• Increase the rigor related to task and schedule delays including root 
cause analysis, discussions of mitigation plans, and reviews of mitigation
tasks effectiveness to ensure schedule delays are timely addressed.
• Regularly reassess and readjust the project schedule estimates and
assumptions.
• Consider all options for mitigating risk including adding resources, 
performing work in parallel, redistributing work in future development 
intervals, and reprioritizing remaining work.

Open 03/23/21:  LifeWorks made some progress in addressing certain project delays 
and trying to move up requirements earlier to address risks related to the pace 
of intervals and balance of functionality.  However, other activities are slipping 
including training and testing activities for Segment 2.  It is too early to 
determine if requirements tagged to Interval 5 will be completed as planned 
or if a significant number will need to be deferred.  More formalized processes 
need to be performed to ensure schedule delays are timely identified and 
addressed.   

04/27/21:  LifeWorks has begun to make improvements in schedule 
management; however, the project continues to have numerous delays 
outlined in the April 2021  IV&V Monthly Status and Milestone Report.  For the 
delay of XpertDoc, LifeWorks presented a mitigation plan including adding 
three additional QA resources to get back on track for Interval 5 and Segment 
2 UAT.  LifeWorks has begun to highlight late activities in the weekly status 
report.  More formalized schedule management control activities are still 
needed across project workstreams.  

05/26/21:  Despite additional resources added for QA, configuration, and 
project management, the project has continued schedule delays in data 
conversion, testing, interval demonstrations, deferred requirements, and 
carrier interfaces.  LifeWorks should work to understand why delays continue 
to occur despite more resources being added.  

06/23/21:  The project schedule and pace of build and configuration is a 
cautious area and the project team is actively monitoring progress towards 
getting the project back on track by July 23, 2021, in time for Segment 3 
training and user acceptance testing (UAT).  Project leadership agreed that any 
build and configure postponements after July 23, 2021 will impact the overall 
timeline.

IV&V will continue to assess these schedule management control activities.
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CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY
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SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION
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System Software, 
Hardware, and 
Integrations

2020.11.IT01 Positive N/A N/A The LifeWorks technology team's 
flexibility and collaboration demonstrates 
their commitment to be a trusted partner 
to EUTF to build a robust solution that 
fits EUTF requirements.

The LifeWorks technology team:
• Works collaboratively with EUTF to understand the technical 
requirements, answer questions, and adjust the solution to find the best fit 
for EUTF
• Demonstrates a willingness to be transparent and openly share 
LifeWorks’s IT practices, policies, standards, and personnel roles and 
responsibilities to develop, maintain, secure, operate, and support the 
system
• Provides documentation and ongoing clarification of the Ariel BAS 
solution’s infrastructure, security, and disaster recovery architecture
• Through the involvement of key IT resources, shows commitment to the 
overall success of the project and being a trusted partner with the State of 
Hawaii
This approach has helped EUTF gain comfort with the LifeWorks-managed 
Azure environment and how the solution aligns with EUTF’s security, 
availability, system operations, and confidentiality requirements. 

N/A N/A for positive findings. N/A for positive findings. Closed N/A 12/22/2020 Closed as this is a positive finding.

Project 
Organization and 
Management

2020.08.PM01 Risk Low Low The COVID-19 pandemic may impact 
project schedule, resources, and costs.

The COVID-19 pandemic creates uncertainty with rapidly evolving 
government responses and restrictions and changing circumstances.  The 
following a summary of the related events and facts:
• A second stay-at-home/work-at-home order went into effect August 27, 
2020 for Honolulu City and County and will last for at least 14 days.  EUTF 
employees are deemed essential.  All key EUTF project employees will 
have the ability and equipment to work from home in the event of an office 
closure by the end of September.  All project contractors already work 
remotely effectively.  
• The State is reviewing budgets and positions to make significant changes 
due to anticipated revenue shortfalls.  The State also implemented a hiring 
freeze and is contemplating furloughs or salary cuts for State workers.
• EUTF has several open positions that could play essential roles on the 
project.  EUTF’s request to fill these positions is pending.
• The project timeline and go-live dates do not have much room to be 
extended due to the annual benefit plan enrollment season.  Any delays 
that postpone go-live beyond the enrollment season could impact project 
costs.

2020.08.PM01.R1 Formulate processes for how to 
respond to COVID-19 impacts to 
the project.  

• EUTF, project contractors, and subcontractors should timely complete a 
back-up resources matrix including a list of key project resources, their 
key primary functions, and potential backup resources in case of their 
inability to work.
• Assess COVID-19 direct and indirect impacts to the project and prepare 
contingency plans for possible scenarios.
• Ensure all key EUTF project team members have the necessary access, 
equipment, and technology to work remotely effectively.  

Closed 9/25/20:  The COVID-19 finding has been partially mitigated by ensuring all 
key EUTF project team members have computers and access to work remotely 
and additional headcount approved to support the project and operations.  
Project tools and practices such as a joint project SharePoint site and regular, 
recurring meetings also help the teams work effectively together from remote 
locations.  The project contractors agreed to develop back-up resource 
matrices.

10/27/20:  EUTF, LifeWorks, Segal, and ICON worked together to identify 
back-up resources for each key project team member to ensure resource 
continuity. 

10/27/2020 Closed as all recommendations 
were adequately addressed.  A 
COVID-19 risk has been added to 
the project's risk log so direct and 
indirect COVID-19 related impacts 
will be continuously assessed.  

2020.07.PM02.R1 Clarify Segal and ICON deliverables. • Clarify purpose, content, and expectations of each of the contracted 
deliverables.
•Consider whether contracted deliverables still make sense based on 
project needs.

2020.07.PM02.R2 Develop a project schedule to 
manage Segal, ICON, and EUTF 
tasks.

•Provide the appropriate detail of tasks, durations, due dates, milestones, 
and deliverables for various parties.

2020.07.PM02.R3 Develop and clarify Segal, ICON, 
and EUTF processes.

• Key processes include resource and schedule management, cost 
management, BPR, OCM, quality management, data cleansing, and data 
conversion.
• Consider including Segal, ICON, and EUTF’s status and metrics in 
existing reports and dashboards.
• Consider including Segal, ICON, and EUTF status and activities in 
recurring project management meetings to promote even greater project 
cohesion.

Closed as the Segal and ICON 
deliverables, activities and 
schedules have been clarified and 
approved by EUTF.  In addition, key 
processes  were defined and 
communicated through meetings, 
plans and metrics.  Segal and 
ICON's status and activities are 
included in reports to the Joint 
Steering Committee.  

9/25/2020Project 
Organization and 
Management

2020.07.PM02 Risk Moderate Moderate Segal’s contract contains responsibilities 
and deliverables beyond oversight of 
LifeWorks, including OCM, BPR, and 
quality management.  Segal’s project 
deliverables, schedule, and processes 
have yet to be formally documented and 
scheduled, which could impact the 
execution of Segal, ICON, and EUTF 
responsibilities and activities.

Segal was contracted to provide various project management, OCM, BPR, 
data conversion, and quality management services for EUTF.  Segal is 
effectively monitoring and reviewing LifeWorks activities and deliverables 
but does not yet have a schedule for ICON’s and their own independent 
deliverables for this project.  Segal established a dashboard and regularly 
submits reports to EUTF; however, thus far, these reports focus mainly on 
LifeWorks and do not include sufficient updates regarding Segal and 
ICON’s own activities, progress, and risks.  Additionally, Segal’s processes 
in the areas of schedule, resource, cost, and quality management are still 
being developed and documented.

Segal’s deliverables include a BPR and OCM plan.  Segal prepared a 
presentation, developed a tracking tool, and held a workshop to explain 
their BPR and OCM methodology, however, we are not aware of whether a 
formally documented plan or schedule of BPR and OCM tasks and 
resources has been prepared and delivered to EUTF for review.  Further 
discussion of purpose and expectations for this deliverable is still needed.

ICON is responsible for data cleansing and data conversion activities.  The 
project team identified two risks and one issue and are experiencing some 
delays related to data conversion.  Clarifying ICON deliverables, schedule, 
processes, and reporting may help to prevent further issues and delays.

Possible root causes or contributing factors are an aggressive project pace 
and competing priorities.  Both the Segal Project Manager and the EUTF 
Project Manager are extremely hard-working and may not have adequate 
time to participate in on-going Discovery Sessions and perform all of the 
required project management tasks.  EUTF and Segal will need to work 
together to establish appropriate project management processes and 
clarify the priority of deliverables and schedules.

Although this finding is reported under the Project Organization and 
Management IV&V Assessment Category, this finding also impacts the 
criticality ratings for the Cost, Schedule, and Resource Management; OCM; 
BPR; Data Conversion; and Quality Management and Testing categories.

08/25/20:  Segal and ICON made good progress on clarifying deliverables 
and project activities related to their responsibilities.  EUTF, Segal, and IV&V 
started monthly check-in meetings and discussed Segal's "just-in-time" 
approach to OCM and BPR.  The EUTF PM confirmed approval of this 
approach with preliminary activities occurring before OCM and BPR plans are 
formalized.  ICON clarified their Data Quality Check Point (DQCP) process and 
preliminary results from defined business rules.  Accuity closed 
recommendation 2020.07.PM02.R1 as IV&V received sufficient clarification of 
Segal and ICON deliverables.  

Segal provided a deliverables schedule and ICON provided a work plan 
tracking the status of tasks.  Segal provided a high level deliverable project 
schedule with duration, status, start and finish dates, and resources.  The 
specific resources and tasks were not identified for key activities such as OCM 
and BPR; however, Segal noted that they would develop more detailed plans 
based on resource availability and bandwidth starting in December 2020.  
Other EUTF tasks are currently tracked in the RTM, Segal's Dashboard, and 
independently by EUTF project team members.  Accuity closed 
recommendation 2020.07.PM02.R2 as IV&V received sufficient clarification of 
Segal and ICON's schedules for this stage of the project.

More clarity was provided for key processes on OCM, quality, data validation, 
and migration.  Segal delivered a draft Quality Management Plan on 8/25/20 
and scheduled a test planning meeting in September.  ICON held a meeting 
to review their DQCP process and provided a high level DQCP Validation 
Consolidation process summary.  Accuity will continue to evaluate the 
formalization of processes including BPR and quality management. 

09/25/20: Quality processes and metrics are well-defined and communicated 
through the draft Quality Management Plan.  BPR activities continued through 
meetings, Fit Gap sessions, and solution demonstrations.  Data migration and 
cleansing processes were more clearly defined through the draft Data 
Migration Plan, weekly data conversion meetings and DQCP / Validation 
meetings.  

Closed
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ASSESSMENT 
CATEGORY FINDING ID TYPE

ORIGINAL 
SEVERITY

CURRENT 
SEVERITY FINDING ANALYSIS RECOMMENDATION ID RECOMMENDATION SUPPLEMENTAL RECOMMENDATION

FINDING 
STATUS FINDING STATUS UPDATE CLOSED DATE CLOSURE REASON

Project 
Organization and 
Management

2020.07.PM01 Positive N/A N/A The project team continues to work 
collaboratively and support a culture of 
open communication and continuous 
improvement amongst all parties.

The project team members have:
• Encouraged EUTF SMEs to openly discuss areas of confusion and 
request for improvements to working sessions.
• Listened to feedback from project team members and timely 
implemented improvements to project processes (e.g., including 
incorporating solution demonstrations and introducing project team 
members).
• Openly discussed possible solutions to address areas of concern.
• Continue to proactively ask for feedback after meetings and working 
sessions.
• Openly discussed project risks and issues with all project team members.
This approach has helped team members to build a high level of comfort 
with each other and has contributed to a smoother execution of the 
planning phase of the project.

N/A N/A for positive findings. N/A for positive findings. Closed N/A 8/25/2020 Closed as this is a positive finding.
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ID # Page # Comment Commenter’s 
Organization  Accuity Resolution 

1  No Hawaii EUTF or ETS Comments.   
2     
3     
4     
5     
6     
7     
8     
9     
10     

Hawaii EUTF BAS Project:  IV&V Document Comment Log 
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FIRST HAWAIIAN CENTER
Accuity LLP is an independent member of Baker Tilly 
International. Baker Tilly International Limited is an English 
company. Baker Tilly International provides no professional 
services to clients.  Each member firm is a separate and 
independent legal entity, and each describes itself as such.  
Accuity LLP is not Baker Tilly International’s agent and does 
not have the authority to bind Baker Tilly International nor act 
on Baker Tilly International’s behalf.  None of Baker Tilly 
International, Accuity LLP, nor any of the other member firms 
of Baker Tilly International has any liability for each other’s acts 
or omissions.  The name Baker Tilly and its associated logo are 
used under license from Baker Tilly International Limited.

© 2021 Accuity LLP.  This publication is protected under the 
copyright laws of the United States and other countries as an 
unpublished work.  All rights reserved.

Accuity LLP
999 Bishop Street
Suite 1900
Honolulu, Hawaii  96813

P 808.531.3400
F 808.531.3433
www.accuityllp.com
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